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We acknowledge the Traditional Custodians of Country 

throughout Australia and recognises their continuing 

connection to land, waters and culture.

We pay our respects to their Elders past and present. 

We acknowledge the Darug and Tharawal Aboriginal people, 

the Traditional Custodians of the land where this project is 

located.

In supporting the Uluru Statement from the Heart, we walk 

with Aboriginal and Torres Strait Islander people in a 

movement of the Australian people for a better future.

Acknowledgement of Country



• Brendon Lucas – Senior Development Manager

• Will Dwyer – Planning Consultant

• Carla Trainor – Corporate Affairs Team

• Westley Owers – Senior Planner

• Simon Barney – GM Commercial & Terminals

Chair

• Colin Gellatly (Chair)
• Scott Spiers – Water Sensitive Urban Design Project Manager 

• Daniel Riley - Manager Development Engineering

Secretarial Support

• Nina Macken – Director, Social Strategy & Stakeholder Engagement 

• Anna Paton - Principal, Social Strategy & Stakeholder Engagement 

• Ross Hornsey - Director, Social Strategy & Stakeholder Engagement

• Joseph Wey – Consultant, Social Strategy & Stakeholder Engagement
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Project enquiries/complaints and website updates

Community member questions and any other business 

Next meeting date and close

Quarterly environmental update 

ESR Update

National Intermodal Update

Minutes and actions from previous meetings

Welcome and introductions

Qube update

Terms of Reference – Code of Conduct Signing





Finalised Terms of Reference and Code of Conduct

The key amendments from the previous draft:

• Extended meeting duration from 1.5 hours to 2 hours (Section 2.0 – Meeting frequency, location and timing).

• Updated wording on external communications, aligned with the CCC Guidelines (Community Consultative 

Committee Code of Conduct).

The Chair requests that all CCC members please sign the Committee Code of Conduct (page 16) and 

Declaration of Interest Form (page 17 & 18) , during the meeting tonight. Paper copies have been provided. 

Please note that records of these signed agreements are to be kept securely by the Chair as required by DPHI. 





Action # 54: Prepare truck movement data for next meeting - include capacity vs allowable limits. ESR to 

liaise with traffic consultant ASON.

Response: Response to this action will be provided as part of a general overview on truck movements and air 

quality included as part of ESR’s general precinct update in agenda item part 5.

STATUS: CLOSED



Action # 57: NI to respond to Eric North’s previous email requests re: traffic generation and 

compliance.

Response: Meeting was held with Eric North prior to the last CCC (3.03.2026), further questions were 

responded to by TfNSW. 

National Intermodal and ESR are unable to source or provide the requested information. 

STATUS: CLOSED



Action # 59:  Review and follow up air quality compliance reports. Provide sample of hourly air quality 

data for months where AQM3 exceeded annual PM2.5 levels.

Response: 24hr air quality data was issued to CCC members 02.06.2026 as well links to the following 

operational plans:

• Operational Air Quality Management Plan – Addendum (Precinct West South, January 2026)

• Operational Environmental Management Plan – Addendum (Precinct West South, January 2026)

Six monthly operations compliance reports 1 and 2 for Moorebank Intermodal EAST were issued to CCC 

member on 29.05.2026 who raised this Action.

• MPE Six-Monthly Operations Compliance Report No. 1

• MPE Six-Monthly Operations Compliance Report No. 2

STATUS: ONGOING



Action # 66: ESR to confirm regulatory reporting obligations to EPA (AQM3) for air quality 
exceedances and provide written clarification.

Response: Response to this action will be provided as part of a general overview on truck movements and air 

quality included as part of ESR’s general precinct update in agenda item part 5.

STATUS: CLOSED



Action # 60: Precinct Partners to confirm escalation process for dispute resolution on issues 
outside of scope.

Response: Members of the committee can escalate issues directly with the Department of Planning, 

Housing and Infrastructure (DPHI).

STATUS: CLOSED



Action # 61: Update ToR with CCC guidelines wording on external communications.

Response: Updated and final TOR issued by Chair 01.4.2026. Code of Conduct to be signed by ALL members 

during this meeting 02/06/2026.

STATUS: CLOSED



Action # 62: Qube to provide clarity around consent conditions for locomotives (air quality, noise, 

“continual improvement” requirements.

Response: Qube will adhere to relevant Consent Conditions.

STATUS: CLOSED



Action # 63: ESR to provide summary of holistic precinct wide noise audit at next CCC

Response:  Noise Monitoring report required under condition B140A (SSD 7709) has been completed and 

submitted to DPHI. This will soon be made available on the MIP website.

STATUS: CLOSED



Action # 64: CUP to share TfNSW M5 Westbound visualisation video with CCC members once released 

publicly.

Response: Actioned with finalisation of minutes, issued to CCC members on 01.04.26.

STATUS: CLOSED



Action # 65: ESR to follow up on outstanding Woolworths lighting issues, and Qube to follow up on 

truck reader lighting at night complaint.

Response: 

• Woolworths lighting: ESR: Working with ESR asset management team.

• Truck reader lighting: Qube: Attending DPHI visit to resident's home on 2 June 2026 to more accurately 

assess source of lighting. Truck reader sight/blackout screens being investigated. 

STATUS: ONGOING









• Total approved Heavy Vehicle movements for Moorebank Intermodal Precinct – 10,798 daily 

movements

• This covers all operations of the Precinct, being Warehousing, IMEX terminal and Interstate terminal

• Average daily heavy vehicle movements 1st January 2026 to 17th April 2026 – 2,175 daily movements 

(this includes IMEX terminal, Interstate terminal and completed warehouse operations)

• This equates to 20.1% of approved capacity

• Once 25% capacity is exceeded, an independent traffic monitoring audit is required. 

• Regular monitoring undertaken on daily truck movements – monitors installed at various locations 

across the Precinct



AIR QUALITY MONITORING OBLIGATIONS

Roles and Responsibilities for Air Quality monitoring?

• Various Precinct consent conditions require monitoring and reporting through scheduled periodic reports, 

pursuant to Construction and Operational Management plans, rather than immediate real-time notification for 

every exceedance event

• The Developer of the Site is responsible for the monitoring air-quality during construction.

• Occupants and tenants of the Site are also responsible for monitoring air-quality during operations.

• Air quality data including any exceedances are currently recorded in several reports which are submitted to 

both the Department Planning Housing and Infrastructure (DPHI) and the NSW EPA. These bodies then take 

necessary actions as required. These reports are also made available on the project website. 



How do we measure and monitor Air Quality?

• Pursuant to the conditions of consent, the monitoring and reporting of air quality during construction is 

carried out pursuant to two key plans for each consent (there are multiple consents across the Precinct):

1. Operational Air Quality Management Plan (OAQMP) – Addendum (Precinct West South, January 

2026)

https://moorebankintermodalprecinct.com.au/wp-content/uploads/2026/03/MPW-

South_OAQMP_Rev04_clean_Redacted.pdf

2. Operational Environmental Management Plan (OEMP) – Addendum (Precinct West South, January 

2026)

https://moorebankintermodalprecinct.com.au/wp-content/uploads/2026/03/MPW-

South_OEMP_Rev03_clean_Redacted.pdf

• The precinct OAQMP for MPE and MPW Precincts is now governed by both the individual management plans 

but with an overarching Precinct Operational Air Quality Management Plan which is available on the MIP 

website.

• Specialist equipment is deployed at various locations to measure air quality and that data is then analysed to 

consider the measured levels against predicted outcomes and the air quality threshold levels set out in the 

management plans. 



AIR QUALITY MONITORING OBLIGATIONS

How is Air Quality Reported?

• The various Precinct consent conditions require monitoring and reporting through scheduled periodic reports 

rather than immediate real-time notification for every exceedance event. The reports will include explanations 

for any identified exceedances and will make recommendations for appropriate mitigation measures where 

required. 

• Air quality data including any exceedances are currently recorded in several reports which are submitted to 

both the Department Planning Housing and Infrastructure (DPHI) and the NSW EPA. These bodies then take 

necessary actions as required. These reports are also made available on the project website



AIR QUALITY MONITORING OBLIGATIONS

How are air quality exceedances defined under the current consent conditions across the precinct?

• Air quality exceedances are defined against the criteria set out in the above two management plans

• Benchmarks are established against the National Environment Protection (Ambient Air Quality) Measure 

(NEPM AAQ) standards for pollutants.

• For locomotive emissions specifically, benchmarks were established through consultation with the EPA and 

Transport for NSW.

How are identified exceedances managed?

• Where the is an exceedance of a condition of consent air quality threshold then that is to be referred to the 

DPHI which is done in the 6 monthly report and 12 monthly audits. Mitigation measures as recommended in 

the reports are then implemented. 



KMART Warehouse (S4)

Status:  Under construction

Est. PC Date Q4 2026



Moorebank Avenue Upgrade 

Works (MAUW)

Status:  

• Works to commence June 2026

• Est. PC Date Q2 2027

• Scope includes

• Reconfiguration of MPE 

entry points

• OSD10 construction

• MAAI & MAR tie in works

• Decommission of existing 

Moorebank Avenue (post 

MAR completion)





Moorebank Avenue Realignment

• All works remain offline (no change to traffic / access)

• Earthworks almost complete on Defence Joint Logistics Unit (DJLU) entry 

• Completion of the Anzac Creek Culvert

• DURs revegetation commenced 

• Expect to see more significant progress over next few months

• No MARW enquiries or complaints in last quarter. 











Summary of activities for the last quarter (3 March – 2 June 2026).

MPE

• Moorebank Avenue Upgrade works – construction ongoing. 

• Onsite Detention (OSD) basin 10 and MAUW contracting ongoing.

• Rehabilitation of biodiversity vegetation within disused rail spur. Propagation process for 

endangered species commenced at Australia Botanic Gardens.  

MPW

• Opal Warehouse (S3) – tenant relocation of operations from South Sydney ongoing.

• KMART Warehouse (S4) – construction ongoing.

• Substation - construction ongoing

• N3, N4, S5-7 pads stormwater and weed management ongoing while vacant.

• Ongoing environmental controls maintenance

Moorebank Avenue Realignment

• EPL 21972 – Water discharge and noise monitoring data 

• Independent Environmental Compliance Audit (#4 – March 2026)



Three months lookahead activities (June – September 2026):

MPE
• Moorebank Avenue Upgrade works – construction ongoing

• OSD 10 and MAU to commence works in June

• Maintenance of environmental controls

• Rehabilitation of Disused Rail Spur.

MPW

• Substation construction ongoing

• Opal Warehouse (S3) – tenant operation relocation to continue

• KMART Warehouse (S4) – construction ongoing

• Maintenance of environmental controls.



Reports published within the last Quarter (4 March 2026)

• MPW South_ONMP_Rev03

• MPW South_ONMP_Rev04

• MPW South_SIOMP_Rev03

• MPW South_SQMP_Rev03

• MPW South_WTP_Rev03

• Environment Protection Licence (Construction)

• Construction Noise Monitoring Report No.1 (March-Sep 2025)

• MPE S1 Independent Audit Report No.09

• MPE S2 Six Monthly Operations Compliance Report No. 11 (May 2025 – November 2025) Parts 1-2

• MPW Stage 2 Operations Compliance Report No.2 (Nov 2024 to Nov 2025) – Parts 1-5

• MPE S2 Six Monthly Construction Compliance Report No.18

• MPE S2 Annual Review No. 07 (2024)

• Moorebank Complaints Register to 10 March 2026

• SSD 7709 MPW S2_CCR09_Rev02 Redacted

• Moorebank Complaints Register to 24 March 2026



• CCC Meeting #32 Minutes 030326

• MARW Environment Protection License 21972

• Moorebank Complaints Register to 7 April 2026

• Moorebank Complaints Register to 21 April 2026

• Moorebank Avenue Realignment Works SSI-10053 22 August 2023

• Construction Noise Monitoring Report No.1 (March-Sep 2025)

Reports published within the last Quarter (April 2026)

• EPL-21972-Pollution-Monitoring-Data

• Moorebank Complaints Register to 5 May 2026

• Independent DPHI Compliance Audit (No. 4) March 2026

• Response to Independent Environmental Audit (No. 4) March 2026

• Moorebank Complaints Register to 19 May 2026

• MPES2 B106 Anzac Creek Monitoring Report (Spring 2025)

• MPE S2 Six Monthly Operations Compliance Report No.1

• MPE S2 Six Monthly Operations Compliance Report No.2

• MPW Operational Independent Audit Report and Response

• Select MPW S2 Independent Audit Report No.6 – Applicant Response

• MPW S2 Independent Audit Report No.6 – Applicant Response

• MPW S2 Independent Audit Report No.6

Reports published within the last Quarter (May 2026)





Mitigation and management Key themes

• Independent consultants undertaking precinct-wide acoustic audit using:

- Fixed monitoring across the precinct

- Targeted attended monitoring at/near complaint locations (including overnight)

• Recent monitoring completed; data under review to assess compliance

• Audit to identify any additional mitigation measures, with results to be reported to DPHI

Complaint: Noise and vibration

• Ongoing night-time container handling noise (approx. 10:30pm–2:00am) 

causing sleep disturbance for nearby residents

• Requests for monitoring at residential properties and access to supporting 

noise data, with concern current monitoring does not reflect actual 

impacts

STATUS: Ongoing investigation (precinct-wide acoustic audit underway)

• Monitoring undertaken in accordance with approval conditions and management plans

• Locations selected to represent broader environmental conditions

• Data reviewed through compliance reporting processes

• Compliance Manager confirming exceedance and reporting requirements

Complaint: Air & Dust

• Questions regarding monitor locations and need for monitoring closer to 

residences

STATUS: Ongoing investigation 

• Team undertook site visit to investigate complaints and noted potholes to be repaired. 

Maintenance team will be sent out over next few days (wet weather permitting) 

Complaint: Potholes

• Potholes on Moorebank Avenue

STATUS: Ongoing

From 4 March to 2 June (quarter 2 - 2026)



Mitigation and management Key themes

• Responses are currently informed by a precinct-wide acoustic audit that is still 

underway, with final results not yet available. Information is being provided where 

possible, noting that detailed findings and conclusions are pending completion of the 

audit

Complaint: Communication and engagement

• Concerns regarding unanswered or delayed responses to noise-related 

enquiries

• Requests for clear and direct answers on noise impacts and monitoring 

outcomes

• Perception of limited detail provided, particularly while noise concerns 

remain unresolved

STATUS: Closed (precinct-wide acoustic audit underway)

Responded to directly and referred to relevant ESR personnel

Enquiry: Leasing opportunities 

• Enquiries relating to leasing opportunities and general project information

STATUS: Closed

From 4 March to 2 June (quarter 2 - 2026)



Information for community: 

• CCC Meeting Minutes 

• Fortnightly Enquiries Register

• Quarterly Newsletter

• Works notification (Helicopter lift for the MPW S4 Kmart site - 13 June 2026)







Tuesday 1 September 2026Date

6pm - 8:00pmTime

MIP Sales Suite (above Piccolo 
Me Moorebank: 400 Moorebank 
Ave, Moorebank NSW 2170)  and 
online

Location 

The Moorebank Intermodal Precinct EcoTour program



email

community@esr.com

phone

1800 512 393 (24 hrs)

More questions or feedback?

website

https://moorebankintermodalprecinct.com.au/community/


