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Limitations on use and reliance 

Aspect Environmental Pty Ltd has prepared this report solely for the use of the Client and those parties with 
whom a warranty / end user agreement or licence has been executed, or with whom an assignment has been 
agreed. Should any third party wish to use or rely upon the contents of the report, written approval must be 
sought from Aspect Environmental Pty Ltd; a charge may be levied against such approval. 

Aspect Environmental Pty Ltd accepts no responsibility or liability for: 

a) the consequences of this document being used for any purpose or project other than for which it was 
commissioned, and 

b) this document to any third party with whom an agreement has not been formally executed. 

The work undertaken to provide the basis of this report comprised a study of available documented information 
from a variety of sources (including the Client). 

Should additional information become available which may affect the opinions expressed in this report, Aspect 
Environmental Pty Ltd reserves the right to review such information and, if warranted, to modify the opinions 
accordingly. 

  

© Copyright 2026 ESR Australia & NZ. The concepts and information contained in this 
document are the property of ESR Australia & NZ. Use or copying of this document in whole or 
in part without the written permission of ESR constitutes an infringement of copyright. Limitation: 
This report has been prepared on behalf of, and for the exclusive use of ESR’s Client, and is 
subject to, and issued in accordance with, the provisions of the contract between ESR and the 
Client. ESR accepts no liability or responsibility whatsoever for, or in respect of, any use of, or 
reliance upon, this report by any third party. 
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Figure 1-2 Work activities undertaken during the reporting period 
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1. Introduction 
This six-monthly construction compliance report (CCR) has been prepared to meet 
the requirements of the Moorebank Precinct West (MPW) Stage 2 (State significant 
development (SSD) 7709) development consent, specifically condition of consent 
(CoC) C14. The compliance reporting period is from June 2025 to November 2025. 
 
1.1 Development Ownership 
In 2022, LOGOS joined ESR Group and since 2024 operate under the ESR Australia 
and New Zealand (ESR) business. The applicant/ approval holder entity remains 
unchanged at this stage until further notice and references to LOGOS and LOGOS 
authored documents and/or plans may continue and remains relevant where LOGOS 
and ESR are used interchangeably. 
 

1.2 Moorebank Intermodal Precinct Overview  
The MPW development and Moorebank Precinct East (MPE) development are being 
undertaken as the Moorebank Intermodal Precinct (MIP), operated by ESR Australia 
& NZ (formerly LOGOS). When completed, the MIP will move 1.55 million shipping 
containers annually. It will also feature Australia’s largest purpose-built warehouse 
and distribution precinct serviced by the latest automated technology which will see 
driverless shuttle carriers collect and transport containers around the precinct to be 
processed, unpacked and stored on site or distributed in smaller consignments. 
 
1.3 The MPW Stage 2 Development  
Consent for the MPW Stage 2 (SSD 7709) development was issued by the 
Independent Planning Commission on 11 November 2019. The MPW Stage 2 
development involves the construction and operation of a multi-purpose intermodal 
terminal (IMT) facility, rail link connection, warehousing, freight village, and upgrades 
to the Moorebank Avenue and Anzac Road intersection.  
SSD 7709 has been subject to the following modifications: 

• MPW Stage 2 Modification 1 (SSD 7709-Mod-1), approved on 24 December 
2020 – changes to operational footprint and warehouse building heights. 

• MPW Stage 2 Modification 2 (SSD 7709-Mod-2), approved on 30 September 
2021 – adjustment of construction conditions to align with actual work needs.  

• MPW Stage 2 Modification 3 (SSD 7709-Mod-3), approved 22 July 2024 – 
changes to the quantities and classes of dangerous goods that can be stored 
in Warehouse JR and JN and change in Applicant. 
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The key components of the development are: 

• Construction and 24/7 operation of an intermodal terminal facility to support a 
container freight throughput volume of 500,000 twenty-foot equivalent units 
(TEUs) per annum, including: 

o a rail terminal with seven rail sidings 
o a rail link connection from the sidings to the rail link constructed under 

MPE Stage 1 (SSD 6766) to the Southern Sydney Freight Line (SSFL) 
o rail and truck container loading and unloading and container storage 

areas 
o truck waiting area and emergency truck storage area 
o container wash-down facilities and degassing area 
o mobile locomotive refuelling station 
o engineer’s workshop, administration facility and associated car parking. 

• Operation of the IMT facility includes operation of the rail link to the SSFL and 
container freight movements by truck to and from the MPE development. 

• Construction and 24/7 operation of a warehousing estate on the northern part 
of the site servicing the IMT facility and including: 

o six warehouses with a total gross floor area of 215,000m2 and, for each 
warehouse, associated offices, staff amenities, hardstands and truck 
and light vehicle parking 

o 800m2 freight village (operating from 7am to 6pm, 7 days/week), 
including staff/visitor amenities 

o internal roads, noise wall, landscaping, lighting and signage 
o intersection upgrades on Moorebank Avenue at: 

 Anzac Road providing site access 
 Bapaume Road for left turn only out of the site. 

• Construction and operation of on-site detention (OSD) basins, bioretention/ 
biofiltration systems and trunk stormwater drainage for the entire site. 

• Construction works and temporary ancillary facilities, including: 
o vegetation clearing, topsoil stripping and stockpiling and site 

earthworks and temporary OSD 
o importation of up to 1,600,000m3 of uncompacted fill, temporary 

stockpiling and placement over the entire site to raise existing ground 
levels by up to 3m 

o materials screening, crushing and washing facilities 
o importation and placement of engineering fill and rail line ballast 
o installation and use of a concrete batching plant 
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o utilities installation and connection. 
1.4 Site Location 
The MPW Stage 2 development is located on Moorebank Avenue, in the Liverpool 
local government area in New South Wales, approximately 27km south-west of the 
Sydney central business district and approximately 26km west of Port Botany.  
The site is generally described as the land immediately to the west of Moorebank 
Avenue and to the north of the East Hills passenger rail line, South of the M5 and 
east of the Georges River. 
The development location and the indicative site layout areas are shown in Figure 
1-1. 
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Figure 1-1 MPW Stage 2 development location and layout 
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1.5 Key Development Contacts  
The contact details for key personnel across the development are provided in Table 
1-1.  
Table 1-1 Contact details of key personnel 

Role Organisation Name Contact details 

Principal Developer’s 
Representative ESR   

 

 

Principal’s 
Environmental 
Representative 

Aspect 
Environmental 

 
 

 

 

Terminal Qube 
Logistics  

 
  

 

  

Site Superintendent – 
Substation Works 

J. Wyndham 
Prince  

 

 

Contractor’s 
Environmental 
Coordinator – Project 
Moorebank Avenue- 
Anzac Road Intersection 
(MAAI) and MAUW 
upgrade 

BMD 
Constructions 

 
 

 

  

Senior Project Manager Tactical Group 
Azzam  

 

INTS/ ISRA Project 
Manager 

Rail Planning 
Infrastructure  

 

 

NSW EPA Accredited 
Contaminated Land Site 
Auditor (ASA) 

Enviroview  
 

 

 

Project Manager 
Substation works Vaughan Civil  

 

 

Safety and Environment 
Manager Substation 
Works 

Vaughan Civil  
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Role Organisation Name Contact details 

Environmental 
Representative – MPW 
Stage 2 

Pitt & Sherry  
 

 

Alternate Environmental 
Representative Pitt & Sherry  
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1.6 Works Undertaken June 2025 – November 2025 
The following construction works were undertaken during the reporting period: 

1. MAAI Intersection - remaining concreting, asphalt placement, kurb and gutter 
installation and sign installation 

2. MAAI landscaping works 
3. MAAI traffic control signals and utility infrastructure installation and 

commissioning works 
4. Cutover Moorebank Stormwater system to final alignment – Lot 100 
5. OSD 3 and Lot 100 environmental control upgrades to facilitate long term care 

and maintenance for handover to ESR 
6. general environmental works 
7. substation project completion activities. 

The location of the above works is depicted in Figure 1-2.  
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Figure 1-2 Work activities undertaken during the reporting period 
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1.7 Scope and Purpose 
This CCR outlines the compliance status of the MPW Stage 2 development against 
the relevant SSD 7709 CoC and has been prepared in accordance with the 
Compliance Monitoring and Reporting Program (CMRP) required by CoC C14. The 
CMRP was issued to Department of Planning Housing and Infrastructure (DPHI) for 
information on 20 January 2020. Revision H of the CMRP (dated 18 November 
2024) was approved by DPHI on 12 December 2024. 
This CCR has been prepared in accordance with Section 2.1 of Department of 
Planning and Environment’s CRPAR 2018, as required by CoC C14. 
The structure of the CCR is: 

• Section 1 - Introduction: Provides a brief overview of the MPW 
development, a summary of the MPW Stage 2 works and the works 
undertaken during the reporting period and the scope and purpose of this 
report. 

• Section 2 - Development Compliance: This includes detail for any 
environmental incidents and non-compliances, internal and external audit 
results, progress against previous compliance report actions and response to 
any complaints or enquiries. 

• Section 3 - Compliance Summary: Provides a summary of the compliance 
considerations included in this report and compliance performance of the 
development. 

Appendix A contains the compliance tracking table against the SSD 7709 CoC.  
Appendix B contains the compliance tracking table against the applicable FCMMs. 
 
1.8 Methodology for Data Collection  
This CCR has been prepared with input from BMD Construction, JWP and Vaughan 
Civil, CARAS and ESR, in accordance with the CMRP requirements.  
This report integrates information collated from regular compliance activities, such as 
progress meetings, inspections, client surveillance and monitoring undertaken in 
accordance with the relevant Construction Environmental Management Plan (CEMP) 
and sub-plans.  
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2. Development Compliance  
2.1 Previous Actions  
2.1.1 Construction Compliance Report #9 

No non-compliances remained open from the previous CCR (CCR #9, 11 
November 2025). 

2.1.2 DPHI Notifications 
No notifications were received from DPHI during the reporting period.  
2.2 Independent Environmental Audit 
No Independent Environmental Audit was completed during the reporting period. 
2.3 Environmental Incidents  
No reportable environmental incidents occurred during the reporting period. 
2.4 Conditions of Consent  
Compliance against the CoC is outlined in Appendix A. The status of each 
compliance requirement during the reporting period is recorded using the descriptors 
prescribed by the CRPAR (DPHI, 2018). These descriptors are provided in Table 
2-1. 
Table 2-1 Compliance status descriptors (CRPAR 2018) 

Status Description 

Compliant The proponent has collected sufficient verifiable evidence to demonstrate 
all elements of the requirement have been complied with. 

Non-compliant The proponent has identified a non-compliance with one or more elements 
of the requirement. 

Not triggered 
A requirement has an activation or timing trigger that has not been met at 
the phase of the development when the compliance assessment is 
undertaken, therefore an assessment of compliance is not relevant.   
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2.5 Non–Compliances 
No non- compliances were identified during the reporting period.  
2.6 Complaints Management 
Complaints and enquiries are managed in accordance with the Community Communication Strategy (Rev K, 18 November 
2024).  
Fourteen community complaints were received during the reporting period. The details of these and the subsequent 
responses are recorded in the community complaints register, which is maintained across the entire MIP, including the 
MPW Stage 2 development.  
Complaints received are not always attributable to a specific precinct within the MIP. The complaint details provided in the 
complaints register do not distinguish between the different development consents active within the MIP. Consequently, 
due to the nature of some complaints, attribution to a particular site may not be possible, resulting in duplication within 
compliance reporting documentation.provided. All complaints are considered closed.  
Table 2-2 summarises the nature of the complaint and the response provided. All complaints are considered closed.  
Table 2-2 Summary of complaints received during the reporting period 

Date Complaint Type Summary Response 

11/11/2025 Community 
member 

Community member following up on damage to a 
private vehicle which occurred in September 2025 on 
Anzac Road, Moorebank. 

The roadworks were assessed and deemed to meet 
the required Transport for NSW standards. The issue 
was discussed with the community member and the 
matter escalated within ESR. The matter has been 
closed. 

CLOSED 
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Date Complaint Type Summary Response 

30/09/2025 MIP Tenants Dust: The management company for the warehouse 
complex located adjacent to the development 
advised that tenants in both north and south locations 
of the precinct had raised a complaint regarding dust 
originating from the development. They requested 
more effective dust suppression measures and 
controls. 

Actions taken: 

- increased watercarts use onsite and allocated one to 
the work zone nearest the warehouses 

- increased dust monitoring  

- dust management measures including speed 
reduction discussed at prestart with staff and 
contractors 

- dust management scheduled as the next 
environmental toolbox topic. 

CLOSED 

26/09/2025 Community 
member 

Noise: Community member contacted the 
development information line reporting noisy 
activities off and around Anzac Road on Thursday 
25/09/5 and Friday 26/09/25. Described as ‘jet plane’ 
sounding/earthworks moving and general 
warehousing noise. 

The development team investigated current precinct 
activities and deemed that the noise did not originate 
from the development.  

A detailed response was provided with the suggestion 
to contact Liverpool City Council for an understanding 
of other activities occurring in the area. 

CLOSED 
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Date Complaint Type Summary Response 

16/09/2025 Community 
member 

Traffic: Community member emailed to report that he 
experienced a 2-hour delay travelling to Liverpool via 
Moorebank Avenue and missed his specialist 
appointment. He noted that the traffic lights are not 
synchronized to facilitate traffic flow and large trucks 
were blocking the intersections illegally. 

The team investigated and discovered a traffic signal 
timer glitch which caused the lights to change too 
quickly and this coincided with the lane closure as 
part of pavement works on Bapaume Road, 
Moorebank Avenue and the intersection of Anzac 
Road. The community member was advised, and the 
development notified Net Ops (part of TfNSW) as the 
responsibility authority and subsequently reopened 
the lane to improve traffic flow. The development 
team also provided contact information for the 
relevant department in TfNSW should the complainant 
wish to follow up further.  

CLOSED 

16/09/2025 Community 
member 

Traffic: Community member contacted the project 
information line to report issues with the traffic light at 
the intersection of Anzac Road (and Moorebank Ave) 
and that traffic was banked up all the way to the 
Army Barracks with only approximately three vehicles 
or one truck passing through at a time. 

Spoke to community member to ascertain further 
information and found that in his perspective, a lane 
closure was the problem causing the heavy 
congestion. Followed up with the development team 
and contractor and upon further investigation, found 
that there was a traffic signal timer glitch that occurred 
during the off-peak lane closure which significantly 
impacted traffic flow. Offered the community member 
the contact information for the relevant department in 
TfNSW should they wish to follow up directly with the 
authority responsible for traffic light sequencing. The 
caller was satisfied with the feedback.  

CLOSED 
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Date Complaint Type Summary Response 

12/09/2025  Community 
Member  

Blocked pedestrian access: A MIP employee’s family 
member contacted the development information line 
to report blocked pedestrian access to the MIP. They 
expressed frustration after being passed between 
several parties without receiving a satisfactory 
resolution.  

The employee’s family member explained that they 
rely on pedestrian access to catch a bus to work and 
for the past three days the access has been blocked 
without alternative arrangements. National Intermodal 
and ESR were contacted for assistance. National 
Intermodal and ESR treated the issue as a priority, 
working together to explore short-term and long-term 
solutions. The community member was contacted on 
Monday evening (15/09/25) with an initial estimated 
timeframe of 48 hours for commencement of 
reinstated access. The community member was 
dissatisfied with the response and requested 
escalation with a callback from management. National 
Intermodal and ESR transitioned as the point of 
contact and resolved to provide a driver for the 
employee each weekday to and from work until the 
footpath became accessible. The footpath was 
reopened on 22/09/25.  

CLOSED. 

2/09/2025  Community 
Member 

Traffic management/road condition: A community 
member reported unsafe road conditions along 
Anzac Avenue, including exposed metal plates and 
insufficient caution signage.  

The issue was referred to Vaughan Civil for immediate 
attention. The matter was escalated to the Project 
Manager. Liverpool City Council was also informed 
and asked to assist in monitoring the site to ensure 
public safety and compliance with roadwork 
standards.  

CLOSED. 
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Date Complaint Type Summary Response 

2/09/2025 Community 
Member 

Traffic management: A community member reported 
a near-miss incident while turning right from 
Moorebank Avenue onto Anzac Road (northbound), 
due to two lanes merging into one without adequate 
signage or sufficient space to safely accommodate 
turning vehicles. 

Response: The development team investigated and 
confirmed that the traffic management setup in 
question is not associated with the current 
development works but is being managed by 
Vaughan Civil. The matter was referred to Vaughan 
Civil for review, with a request to address the safety 
concerns and implement any necessary rectifications.  

CLOSED. 

1/09/2025 Community 
Member 

Property damage: A community member reported 
that recent roadworks caused damage to their 
vehicle due to uneven steel road plates and 
insufficient signage. 

The development team contacted the community 
member to confirm the location, which was identified 
as Anzac Avenue. As the development does not have 
any steel plates in use, the matter was referred to 
Vaughan Civil. Vaughan Civil is undertaking works in 
the area on behalf of Endeavour Energy’s 33kV 
transmission infrastructure project and were asked to 
address the issue and contact the community 
member.  

CLOSED. 

31/08/2025 Community 
Member 

Noise: A community member called the development 
hotline at 11:30pm to report excessive truck, forklift 
and banging noises occurring since 10pm. 

The development team investigated and confirmed 
there were no overnight activities taking place at the 
development. The matter was referred to Qube for 
follow-up regarding any IMEX-related activities that 
may have contributed to the noise. As a precautionary 
measure, the development contractor installed noise 
curtains around localised intersection works and 
conducted a toolbox talk to address noise-generating 
works with staff.  

CLOSED. 
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Date Complaint Type Summary Response 

12/08/2025 Community 
Member 

Traffic congestion: A community member responded 
to email correspondence from March 2025 regarding 
traffic congestion on Moorebank Avenue, Cambridge 
Avenue and Canterbury Road. They reported only 
slight improvements since adjustments were 
previously made to the SCATS (traffic light phase 
timing to improve northbound flows). They advised 
they are still experiencing significant delays 
particularly during school drop-off hours and 
suggested that traffic lights were not coordinated. 

Feedback was shared with the development team and 
the community member was advised that the current 
Moorebank Avenue is temporary and will be replaced 
as part of the realignment project designed to 
streamline traffic flows around the MIP. They were 
also informed that Transport for NSW is responsible 
for sequencing of traffic lights however we could raise 
the matter on their behalf.  

CLOSED. 

1/08/2025 Community 
Member 

Traffic management: A community member phoned 
the development hotline to report an incident 
involving traffic management and a traffic controller’s 
behaviour with managing flow along Anzac Avenue 
near the intersection about 7pm on Sunday. 
Discussed the incident with the community member 
for further details and passed this on to the 
development team and contractor to investigate. 

The contractor followed up with their traffic 
management company, which conducted an 
investigation and provided a report. The contractor 
then contacted the community member to emphasize 
their commitment to safety and adherence to 
protocols. Although there were differing accounts of 
the event from the community member and the traffic 
controller, the company has implemented additional 
measures, including additional staff briefings. The 
community member was satisfied with the information 
provided and action taken.  

CLOSED. 

1/08/2025 Community 
Member 

Property damage: A community member submitted a 
claim for a punctured tyre to Liverpool City Council, 
alleging it was sustained 22 July 2025 from metal 
debris left on the road from works at Moorebank 
Avenue near Anzac Road and Bushmaster Avenue. 

Response: The development team investigated, 
reviewed the information and video footage. There 
was no evidence of debris on the road and the 
contractor confirmed they did not conduct any works 
in the vicinity. A response was provided on 06/08/25 
to Liverpool City Council.  

CLOSED. 
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Date Complaint Type Summary Response 

15/07/2025 Community 
Member 

Road works: Phone enquiry received from nearby 
community member in Lurnea who complained about 
the extended length of time to complete works on 
Moorebank Avenue (specifically the 200m to the 
Anzac Road intersection). Caller complained of 
heavy traffic congestion in the area and sought more 
information about project works and when it will all 
finish. 

Spoke to community member and explained the 
unforeseen delays associated with weather conditions 
and the Endeavour Energy project. Advised the 
community member about upcoming traffic switch for 
MAAI (25-28 July 2025). Added the community 
member to the development subscriber list and 
followed up with emails providing a copy of the 
upcoming OOH notification and website link. Advised 
that MAAI is expected to be fully complete by the end 
of 2025 and that MAR is scheduled to be ongoing for 
approximately 18 months. 

CLOSED. 

.
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3. Compliance Summary  
At the completion of this compliance reporting period, it has been deemed that works 
have generally been undertaken in compliance with the CoC and approved CEMP 
and sub-plans.  
Periodic review of compliance against the CoC will continue to be undertaken. 
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4. Compliance Report Declaration 
Project Name Moorebank Intermodal Precinct– MPW Stage 2 

Project Application Number SSD 7709 

Description of Project 

Construction and 24/7 operation of the following: 

- an intermodal terminal (IMT) facility to support a container freight 
throughput volume of 500,000 twenty-foot equivalent units (TEUs) 
per annum; and 

- a warehousing estate (six warehouses with a total gross floor area 
of 215,000m2, a freight village and associated infrastructure) on the 
northern part of the site servicing the IMT facility. 

Along with intersection upgrades on Moorebank Avenue, stormwater 
infrastructure for the entire site, construction works and temporary ancillary 
facilities.  

Project Address Moorebank Avenue, Moorebank 

Proponent The Trust Company Limited (ACN 004 027 749) 

Title of Compliance Report Six-Monthly Construction Compliance Report #10 

Date 19/06/2026 

I declare that I have reviewed relevant evidence and prepared the contents of the attached 
Compliance Report and to the best of my knowledge:  

• the Compliance Report has been prepared in accordance with all relevant conditions of 
consent;  

• the Compliance Report has been prepared in accordance with the Compliance Reporting 
Post Approval Requirements;  

• the findings of the Compliance Report are reported truthfully, accurately and completely;  

• due diligence and professional judgement have been exercised in preparing the Compliance 
Report; and  

• the Compliance Report is an accurate summary of the compliance status of the development.  

Notes:  

• Under section 10.6 of the Environmental Planning and Assessment Act 1979 a person must 
not include false or misleading information (or provide information for inclusion in) a report of 
monitoring data or an audit report produced to the Minister in connection with an audit if the 
person knows that the information is false or misleading in a material respect. The proponent 
of an approved project must not fail to include information in (or provide information for 
inclusion in) a report of monitoring data or an audit report produced to the Minister in 
connection with an audit if the person knows that the information is materially relevant to the 
monitoring or audit. The maximum penalty is, in the case of a corporation, $1 million and for 
an individual, $250,000; and  

• The Crimes Act 1900 contains other offences relating to false and misleading information: 
section 307B (giving false or misleading information – maximum penalty 2 years’ 
imprisonment or 200 penalty units, or both).  
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Name of Authorised Reporting Officer    

Title Director 

Signature 

Qualification 

Company Aspect Environmental Pty Limited 

Company Address 117/ 25 Solent Circuit, Baulkham Hills 
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Appendix A – SSD 7709 Compliance Tracking Table 
  



A1 In addition to meeting the specific performance measures and criteria in this consent, all 
reasonable and feasible measures must be implemented to prevent, and if prevention is not 
reasonable and feasible, minimise, any material harm to the environment that may result 
from the construction and operation of the development, and any rehabilitation required 
under this consent. At all times

Daily site observations and weekly site inspections against an environmental checklist 
reviewing integrity of environmental mitigation controls.

Incorporation of environmental awareness into site induction procedures and toolbox talks.

Review of incident and near miss reports for preventative action and opportunities for 
improvement.

All environmental management plans and strategies.

Compliant

Compliance  
A2 The Applicant must ensure that all of its employees, contractors (and their sub-contractors) 

are made aware of, and are instructed to comply with, the conditions of this consent 
relevant to activities they carry out in respect of the development.

Construction and 
operation

Confirm reference to requirements of Conditions of Consent (CoC) in the CEMP (legal 
requirements register/aspects-impacts register, training, communications and records) and 
relevant site-specific visitor and workplace inductions, awareness sessions and toolbox 
talks.  

Review training/induction/toolbox talk content records.

Interview site staff to confirm understanding of their relevant role/responsibility and 
awareness of compliance obligations.

This condition is addressed in the CEMP (rev J, 14 January 2020) approved by DPHI on 23 
January 2020.

The revised CEMP (rev U, 18 November 2024 Aspect Environmental) is currently being 
implemented on site and was approved by DPHI on 21 January 2025.

Compliant

Terms of Consent
A3 The development may only be carried out:

(a) in compliance with the conditions of this consent;
(b) in accordance with all written directions of the Planning Secretary;
(c) in accordance with the EIS, Response to Submissions (RtS) and Consolidated 
assessment clarification responses; 
(d) in accordance with the modification application SSD-7709-Mod-3 and supporting 
documentation; and
(e) in accordance with the management and mitigation measures in Appendix 2.

At all times

Conduct internal audits.

Independent audits.

Compliance monitoring matrix.

No non-compliances have been recorded against the CoC within this construction compliance 
report.

Compliant

A4 Consistent with the requirements in this consent, the Planning Secretary may make written 
directions to the Applicant in relation to:
(a) the content of any strategy, study, system, plan, program, review, audit, notification, 
report or correspondence submitted under or otherwise made in relation to this consent, 
including those that are required to be, and have been, approved by the Planning Secretary; 
and
(b) the implementation of any actions or measures contained in any such document referred 
to in condition A4(a).

At all times

Review of any directions issued by the Secretary. No written directions to the Applicant have been made by the Secretary during the reporting 
period.

Not Triggered

A5 The conditions of this consent and directions of the Planning Secretary prevail to the extent 
of any inconsistency, ambiguity or conflict between them and a document listed in 
Conditions A3(c) – (d). In the event of an inconsistency, ambiguity or conflict between any 
of the documents listed in Conditions A3(c) – (d), the most recent document prevails to the 
extent of the inconsistency, ambiguity or conflict.
Note: For the purposes of this condition, there will be an inconsistency between documents 
if it is not possible to comply with both documents, or in the case of a condition of consent 
or direction of the Planning Secretary, and a document, if it is not possible to comply with 
both the condition or direction, and the document.

At all times

For reference. Noted.

Not Triggered

A6 This consent lapses five years after the date from which it operates, unless the development 
has physically commenced on the land to which the consent applies before that date. At all times

Confirm commencement of development under the consent within 5 years of the date of 
consent.

DPHI were notified of the commencement of construction (via email) on 10 February 2020. 
The consent was granted on 11 November 2019. The consent has not lapsed. Compliant

A7 Only VENM, ENM, or other imported fill material approved in writing by Environment 
Protection Authority (EPA) is to be placed on the site. 

At all times

Confirm classification of materials to be brought to site has been undertaken prior to 
transport to site and certification is provided relevant to all material obtained.

Confirm any approval for materials other than VENM or ENM.

Requirement is included within section 3.4 of the CSWMP. The CSWMP (rev 10, 16 March 
2020, Costin Roe) was approved by DPHI on 1 April 2020. 

The revised CSWMP (rev 18, 30 November 2021, Costin Roe) was approved by DPHI on 18 
March 2022 and is currently being implemented. 

No incidents have been recorded against the importation of fill during the reporting period. Compliant

A8 The total volume of uncompacted fill to be imported must not exceed 1,600,000 m3. 

At all times

Confirm records of volume and type of fill are maintained. Requirement is included within section 3.4 of the CSWMP. The CSWMP (rev 10, 16 March 
2020, Costin Roe) was approved by DPHI on 1 April 2020. 

The revised CSWMP (rev 18, 30 November 2021, Costin Roe) was approved by DPHI on 18 
March 2022 and is currently being implemented. 

No fill was imported to site during the reporting period. 

The total volume of uncompacted fill has not exceeded 1,600,000m³.

Compliant

Limits of Consent

Evidence and Comments Compliance StatusMonitoring methodologyApproval 
(ID)

Condition Timing

Compliance Requirement
Part A Administrative

Obligation to Minimise Harm to the Environment



A9 Importation of imported fill must not exceed a total of  13,000 m3  of material per day across 
this development and MPE Stage 2 (SSD 7628) on the same day. 

At all times

Confirm records of volume and type of fill are maintained. Requirement is included within section 3.4 of the CSWMP. The CSWMP (rev 10, 16 March 
2020, Costin Roe) was approved by DPHI on 1 April 2020. 

The revised CSWMP (rev 18, 30 November 2021, Costin Roe) was approved by DPHI on 18 
March 2022 and is currently being implemented. 

No fill was transported to site on during the reporting period.

Importation of fill did not exceed 13,000m³ per day during the reporting period.

Compliant

A10 No construction (including clearing and maintenance access) is permitted within the riparian 
corridor except for that identified on the revised drawings approved under Condition B2 and 
activities associated with vegetation and stormwater management. 

Construction

Monitor implementation of the CEMP and sub-plans during regular weekly inspections, 
fortnightly ER inspections and ongoing compliance tracking and reporting.

Confirm exclusion fencing is in place.

This condition is addressed in the Environmental Control Maps (ECMS) Located in Appendix C of 
the CEMP (rev J, 14 January 2020) approved by DPHI on 23 January 2020. 

The revised CEMP (rev U, 18 November 2024 Aspect Environmental)  is currently being 
implemented on site and was approved by DPHI on 21 January 2025. 

Also see the Revised Development Layout Drawings (rev H,  27 April 2020, Reid Campbell) were 
approved by DPHI on 29 May 2020. 

No works have been undertaken in riparian corridor. 

Compliant

A11 No works in the riparian corridor outside the site are permitted under this approval.
Note: DPI (Lands) must be consulted on design, approvals and licencing for any works on 
Crown land for the purposes of discharging stormwater from the site (including scour 
protection/ erosion control).

At all times

Monitor implementation of the Construction Environmental Management Plan (CEMP) and 
sub-plans during regular weekly inspections, fortnightly ER inspections and ongoing 
compliance tracking and reporting.

Confirm exclusion fencing is in place.

Confirm consultation with Department of Primary Industries (DPI) (Lands) for any works on 
Crown land - if undertaken/ required.

This condition is addressed in the ECMS Located in Appendix C of the CEMP (rev J, 14 January 
2020) approved by DPHI on 23 January 2020. 

The revised CEMP (rev U, 18 November 2024 Aspect Environmental)  is currently being 
implemented on site and was approved by DPHI on 21 January 2025. 

Also see the Revised Development Layout Drawings (rev H,  27 April 2020, Reid Campbell) were 
approved by DPHI on 29 May 2020. 

No works have been undertaken in the riparian corridor outside of the site. 

Compliant

A12 No works are permitted by the Applicant within the RMS (M5 Motorway) land and no impact 
is permitted on Roads and Maritime drainage infrastructure system or on adjoining Roads 
and Maritime assets, without the consent of the RMS and M5 Motorway Operator (Interlink).

At all times

Monitor implementation of the CEMP and sub-plans during regular weekly inspections, 
fortnightly Environmental Representative (ER) inspections and ongoing compliance tracking 
and reporting.

Confirm consent from Roads and Maritime Services (RMS) and M5 Motorway Operator 
(Interlink) is in place prior to works commencing on RMS (M5 Motorway) land - if 
undertaken/ required.

Works undertaken on M5 Motorway land (including traffic control, minor potholing and drainage 
works) have occurred with approval from the M5 operator. 

All works on the RMS Land have been conducted in accordance with ROLs/WAPs.

ROL's have been obtained for works on Moorebank Avenue, off the south of M5, to Anzac Rd for 
the period between 05/08/2025 to 06/08/2025.

Compliant

A13 The container freight throughput for MPW must not exceed 500,000 TEU p.a.
Operation

Confirm records of container freight throughput are maintained. This is a construction compliance report.
Not Triggered

A14 Containers that are transferred between the site and Port Botany must be transferred by 
rail, unless there is planned track maintenance or where unforeseen circumstances have 
occurred (e.g. an incident, breakdown, derailment or emergency maintenance on the rail 
line). 

Operation

Confirm records of containers transferred between the site and Port Botany by rail versus 
those transferred by road. 

This is a construction compliance report.

Not Triggered

A15 The transfer of containers between Port Botany and the intermodal terminal facility must not 
commence until the rail connection to the Southern Sydney Freight Line is operational. Operation

Confirm commencement of transfer of containers between Port Botany and Intermodal has 
commenced post rail connection to operational Southern Sydney Freight Line.

This is a construction compliance report.

Not Triggered

A15a The development must not generate more than:
(a) 2670 light vehicle movements a day during operation; and
(b) 1654 heavy vehicle movements a day during operation.

Operation

Confirm records of light and heavy vehicle movements during operations. This is a construction compliance report.

Not Triggered

A15b The applicant must keep accurate records of the number of heavy and light vehicles 
entering and leaving site each day. These records must be provided to the Planning 
Secretary upon request, and to the approved traffic auditor upon the trigger events 
in B120B occurring and prior to the commencement of the Traffic Audit required 
under condition B120A.

Operation

Confirm records of light and heavy vehicle movements during operations.

Demonstrate the collection and provision of these records in advance of the trigger 
event identified in the condition.

This is a construction compliance report.

Not Triggered

A16 The maximum GFAs for the following uses apply:
(a) 215,000m2 for the warehousing and distribution facilities; and
(b) 800m2 for the freight village.

Operation

Confirm GFAs for facilities are within limits. This is a construction compliance report.

Not Triggered

A16a Warehousing associated with the development is to be limited to the area identified 
in the plan titled 'Precinct Modification Plan - Proposed' (Drawing No JR-SK-A-0-
9402, Revision G), prepared by Bell Architecture and dated 16 October 2020).

Operation

Confirm warehouse footprint during construction and prior to operation. This is a construction compliance report.

Not Triggered

A17 The warehousing and distribution facilities must only be used for activities associated with 
freight using the either the MPE or MPW rail intermodal terminal.

Operation
Confirm uses of warehouses only associated with freight. This is a construction compliance report.

Not Triggered

A18 Notwithstanding Condition A17, movements of containers between a rail intermodal terminal 
on either MPE and MPW site, and a warehouse on either the MPE or MPW site, are 
permitted where those movements are also approved for MPE. Operation

Confirm movements between terminals are freight related. This is a construction compliance report.

Not Triggered

A19 For the avoidance of doubt, nothing in this consent permits:
(a) the occupation or use of a warehouse and/or distribution facility on the site before the 
commencement of operation of either the MPE or MPW rail intermodal terminal; or
(b) truck-to-truck movements. Operation

Confirm no occupation or use of facilities or truck-to-truck movements before 
commencement of operation of either MPE or MPW rail intermodal terminal.

This is a construction compliance report.

Not Triggered

A20 Freight village tenants and occupations are restricted to those activities that provide:
(a) ancillary support for the development, its tenants, worker population and visitors;
(b) a nexus with activities undertaken in relation to the warehouse, logistics functions of the 
IMT development and/ or;
(c) provide aligned services to the intermodal functions. Operation

Confirm uses of tenancies / occupations are related to intermodal operations / activities. This is a construction compliance report.

Not Triggered

Access for People With a Disability 



A21 The siting, design and construction of premises available to the public are to ensure an 
appropriate level of accessibility so that all people can enter and use these premises. 
Access is to meet the requirements of the Disability Discrimination Act 1992, relevant 
Australian Standards and Building Code of Australia (BCA).

Prior to construction

Confirm plans have been certified prior to commencement of construction.  Following letters from Morris Goding Access Consulting confirmed design in accordance with 
Disability Access to Premises Standards 2010 (including DDA Access Code), BCA and AS 
1428.1: 2009 - General Requirements for Access.
- 18 April 2021 for Woolworths National Distribution Centre JR Access Design Statement
- 23 April 2021 Woolworth National Distribution Centre JN Access Design Statement
-15 July 2021 for Woolworths National Distribution Centre JN (warehouse superstructure, car 
park and external pavements)
- 14 October 2022 Woolworths National Distribution Centre JR, CC Accessibility Report, Morris 
Goding Access Consulting.

The following Regulatory Compliance Reports prepared to review compliance with BCA 
requirements:
-Regulatory Compliance Report: Warehouse N1 Moorebank Logistics Park (McKenzie Group, 
20/01/2023, rev A, ref: 222224-01RCR2)
- Regulatory Compliance Report: Warehouse N2 Moorebank Logistics Park (McKenzie Group, 
20/01/2023, rev A, ref: 222225-01RCR1).

Section 12 of these Regulatory Compliance Reports addresses access for people with disabilities.

Compliant

A22 All demolition must be carried out in accordance with Australian Standard AS 2601-2001 
The Demolition of Structures (Standards Australia, 2001).

Prior to demolition

Confirm engagement of a suitably qualified person to review and provide a statement of 
compliance for the required work plans. 

Any demolition work is undertaken in accordance with the CEMP (rev J, 14 January 2020) 
approved by DPHI on 23 January 2020. Appendix A3: Standards and Guidelines, Appendix B - 
Aspects and Impacts Register, Appendix O - Construction Demolition and Waste Management 
Plan, Appendix Q Table Q-3.

The revised CEMP (rev U, 18 November 2024 Aspect Environmental)  is currently being 
implemented on site and was approved by DPHI on 21 January 2025. 

No demolition work undertaken during the reporting period.

Not Triggered

Structural Adequacy 
A23 All new buildings and structures, and any alterations or additions to existing buildings and 

structures, that are part of the development, must be designed and constructed in 
accordance with the relevant requirements of the BCA.
Note:
• Under Part 4A of the EP&A Act, the Applicant is required to obtain construction and 
occupation certificates for the proposed building works.
• Part 8 of the EP&A Regulation sets out the requirements for the certification of the 
development.

Construction

Demonstrated alignment with BCA. Structural Design Certificate, Costin Roe Consulting (8 July 2021), confirming Woolworths JN 
Facility compliance with BCA requirements.

Structural Design Certificate, Costin Roe Consulting (17 December 2021), confirming 
Woolworths JN Facility compliance with BCA requirements. 

Structural Design Certificate, Costin Roe Consulting (21 January 2022), confirming Woolworths 
JR Facility compliance with BCA requirements.

Structural Design Certificate, Costin Roe Consulting (3 May 2022), confirming Woolworths JR 
Facility compliance with BCA requirements.

Structural Design Certificate, Costin Roe Consulting (01 May 2024), confirming Warehouse N1 
Facility compliance with BCA requirements.

Structural Design Certificate, Costin Roe Consulting (14 May 2024), confirming Warehouse N2 
Facility compliance with BCA requirements.

Compliant

Demolition



External Walls and Cladding
A24 The external walls of all buildings including additions to existing buildings must comply with 

the relevant requirements of the BCA.

Construction

Demonstrated alignment with BCA. Structural Design Certificate, Costin Roe Consulting (8 July 2021), confirming Woolworths JN 
Facility  compliance with BCA requirements.

Structural Design Certificate, Costin Roe Consulting (17 December 2021), confirming 
Woolworths JN Facility compliance with BCA requirements. 

Structural Design Certificate, Costin Roe Consulting (21 January 2022), confirming Woolworths 
JR Facility compliance with BCA requirements.

Structural Design Certificate, Costin Roe Consulting (3 May 2022), confirming Woolworths JR 
Facility compliance with BCA requirements.

Structural Design Certificate, Costin Roe Consulting (01 May 2024), confirming Warehouse N1 
Facility compliance with BCA requirements.

Structural Design Certificate, Costin Roe Consulting (14 May 2024), confirming Warehouse N2 
Facility compliance with BCA requirements.

Compliant

A25 Before the issue of a Construction Certificate and an Occupation Certificate, the Applicant 
must provide the Certifying Authority with documented evidence that the products and 
systems proposed for use or used in the construction of external walls including finishes 
and claddings such as synthetic or aluminium composite panels comply with the 
requirements of the BCA. 

Construction

Confirm submission of the work plans and statements of compliance to the Certifier. No construction certificates or occupation certificates were received during the reporting period.

Not Triggered

A26 The Applicant must provide a copy of the documentation given to the Certifying Authority 
under Condition A25 to the Planning Secretary within seven days after the Certifying 
Authority accepts it. 

Within 7 days of 
certifier accepting

Confirm submission of documentation to the Planning Secretary. No construction certificates or occupation certificates were received during the reporting period.
Not Triggered

Applicability of Guidelines 
A27 References in the conditions of this consent to any guideline, protocol, Australian Standard 

or policy are to such guidelines, protocols, Standards or policies in the form they are in as at 
the date of this consent.
However, consistent with the conditions of this consent and without altering any limits or 
criteria in this consent, the Planning Secretary may, when issuing directions under this 
consent in respect of ongoing monitoring and management obligations, require compliance 
with an updated or revised version of such a guideline, protocol, Standard or policy, or a 
replacement of them.

At all times

Review of any issued directions from the Secretary.

Review of legal requirements register to demonstrate awareness and currency of obligations 
and link to implementation method (e.g. through CEMP/OEMP documentation).

No directions from the Secretary were issued during this reporting period.

Not Triggered

Evidence of Consultation 
A28 Where conditions of this consent require consultation with an identified party, the Applicant 

must:
(a) consult with the relevant party prior to submitting the subject document to the Planning 
Secretary for approval; and
(b) provide details of the consultation undertaken in the document submitted to the Planning 
Secretary including:
(I) the outcome of that consultation, matters resolved and unresolved (and the justification 
for matters remaining unresolved); and
(ii) details of any disagreement remaining between the party consulted and the Applicant 
and how the Applicant has addressed the matters not resolved.

At all times

Review of consultation record within relevant consent documentation. Approval of all strategies, plans and programs requiring consultation prior to construction by the 
development consent, as detailed in this table, affirms compliance with this consent condition.

Compliant

Community Consultative Committee 
A29 Before the commencement of construction, a Community Consultative Committee (CCC) 

must be established for the development in accordance with the Department’s Community 
Consultative Committee Guidelines: State Significant Projects (2019). The CCC must begin 
to exercise functions in accordance with such Guidelines before the commencement of 
construction and continue to do so for the duration of construction, upgrading and operation 
and for at least six months following the completion of decommissioning.

Prior to construction

Confirm suitably qualified person available to setup and manage committee.

Review of Department’s Community Consultative Committee Guidelines: State Significant 
Projects (2019).

Confirm CCC formation and commencement of functions prior to construction commencing.

Request to establish combined MPE/MPW CCC submitted to DPHI on 25 November 2019.

DPHI approval of combined CCC was received on 4 December 2019. 

The CCC meets quarterly and meeting minutes are available on the Development website. Compliant

A30 The Planning Secretary may consider a request to expand an existing MPW or MPE CCC 
to cover the development and to satisfy Condition A29.

At all times

For reference. Request to establish combined MPE/MPW CCC submitted to DPHI on 25 November 2019.

Combined CCC approved by DPHI on 4 December 2019.
Compliant

Community Communication



A31 A Community Communication Strategy must be prepared and submitted to the Planning 
Secretary for approval no later than one month before the commencement of construction. 
The Community Communication Strategy is to provide mechanisms to facilitate 
communication between the Applicant, the Council(s) and the community (including 
adjoining affected landowners and businesses, and others directly impacted by the 
development). The Community Communication Strategy must:
(a) assign a central contact person to keep the nearby sensitive receivers regularly informed 
throughout the development;
(b) detail the mechanisms for regularly consulting with the local community throughout the 
development, such as holding regular meetings to inform the community of the progress of 
the development and report on environmental monitoring results;
(c) detail a procedure for consulting with nearby sensitive receivers to schedule high noise 
generating works, vibration intensive activities or manage traffic disruptions;
(d) include contact details for key community groups, relevant regulatory authorities, 
Registered Aboriginal Parties and other interested stakeholders; and
(e) include a complaints procedure for recording, responding to and managing complaints, 
including:
(I) email, toll-free telephone number and postal addresses for receiving complaints,
(ii) advertising the contact details for complaints before and during operation, via the local 
newspaper and through on-site signage,
(iii) a complaints register to record the date, time and nature of the complaint, details of the 
complainant and any actions taken to address the complaint, and
(iv) procedures for the resolution of any disputes that may arise during the course of the 
development.

1 month prior to 
commencement of 

construction

Community Communication Strategy (CCS) was approved by DPHI on 7 February 2020. 
Revision K of the CCS (dated 18 November 2024) is currently being implemented. 

The revised CCS (rev J, 29 June 2021, Aspect Environmental) is currently being implemented on 
site and was approved by DPHI on 7 September 2021. 

The revised CCS (rev K, 18 November 2024, Aspect Environmental) was submitted to DPHI on 
26 November 2024.

The CCS (rev K, 18 November 2024, Aspect Environmental) was approved by DPHI on 16 
December 2024.

Compliant

A32 The Applicant must:
(a) not commence Construction until the Community Communication Strategy has been 
approved by the Planning Secretary.
(b) implement for the Community Communication Strategy for the duration of construction 
and for 12 months following the commencement of operation.

Prior to construction 
and 12 months 

following 
commencement of 

operation

Confirm the commencement date of construction. 

Confirm CCS approval date from the Secretary.

The revised CCS (rev J, 29 June 2021, Aspect Environmental) is currently being implemented on 
site and was approved by DPHI on 7 September 2021.  

The revised CCS (rev K, 18 November 2024, Aspect Environmental) was submitted to DPHI on 
26 November 2024.

The CCS (rev K, 18 November 2024, Aspect Environmental) was approved by DPHI on 16 
December 2024.

Compliant

Environmental Representative
A33 Works must not commence until an Environmental Representative (ER) has been approved 

by the Planning Secretary and engaged by the Applicant.

Prior to construction

Prepare and submit documentation to the Secretary to support ER approval.

Confirm ER approval from the Secretary.

ER appointment approved by DPHI on 29 November 2019. 

An alternate ER was appointed on 22 November 2021. 
Compliant

A34 The Planning Secretary’s approval of an ER must be sought no later than one month before 
the commencement of works, or within another timeframe agreed with the Planning 
Secretary. 

1 month prior to 
construction

Confirm the commencement date of construction. 

Confirm submission date is at least 1 month prior to the proposed construction 
commencement date. 

ER appointment was approved by DPHI on 29 November 2019.

Compliant

A35 The proposed ER must be a suitably qualified and experienced person who was not involved 
in the preparation of the EIS, Response to Submissions and any other supporting 
information submitted as part of applications for either MPW or MPE, and is independent of 
the construction and design personnel for the project and those involved in delivery of it.
Note: Should the requirements of the conditions of this consent be satisfied, an ER 
approved for MPE and MPW development may also be considered for approval for the 
development.

1 month prior to 
construction

Confirm suitable (independence from MPW/MPE), qualifications and experience of ER. ER appointment was approved by DPHI on 29 November 2019. 

An alternate ER was appointed on 22 November 2021. 

Compliant

A36 The Applicant may engage more than one ER for the development, in which case the 
functions to be exercised by an ER under the terms of this approval may be carried out by 
any ER that is approved by the Planning Secretary for the purposes of the development.

1 month prior to 
construction

For reference. Noted. 

Alternate ERs were appointed for the project on 22 November 2021. Not Triggered



A38 The Applicant must provide all documentation requested by the ER in order for the ER to 
perform their functions specified in Condition A37 (including preparation of the ER monthly 
report), as well as:
(a) the complaints register (to be provided on a monthly basis); and
(b) a copy of any assessment carried out by the Applicant of whether proposed work is 
consistent with the consent (which must be provided to the ER before the commencement 
of the subject work).

At all times

Confirm ER is provided with documentation requested.

Review ER meeting minutes.

The ER is provided with all documentation requested.

Compliant

A39 The Planning Secretary may at any time commission an audit of an ER’s exercise of its 
functions under Condition C20. The Applicant must:
(a) facilitate and assist the Planning Secretary in any such audit; and
(b) make it a term of their engagement of an ER that the ER facilitate and assist the 
Planning Secretary in any such audit.

At all times

For reference. No audits have been commissioned by the DPHI.

Not Triggered

Minor Facilities 
A40 Minor ancillary facilities, including lunch sheds, office sheds, portable toilet facilities, and the 

like, can be established where they satisfy the following criteria:
(a) are located within the construction boundary; and
(b) have been assessed by the ER to have:
(I) minimal amenity impacts to surrounding residences and businesses, after consideration 
of matters such as compliance with the Interim Construction Noise Guideline (DECC, 
2009), traffic and access impacts, dust and odour impacts, and visual (including light spill) 
impacts, and
(ii) minimal environmental impact with respect to waste management and flooding, and
(iii) no impacts on biodiversity, soil and water, and heritage items beyond those already 
approved under other terms of this approval.

Construction

Review minor ancillary facility location and impact against the requirements.

Submit review documents to ER for review.

The following Ancillary facilities remained active during the reporting period:
- WH12 ancillary facilities (Vaughan Compound) approved by ER on 19 April 2023
- NI compound on Part Lot 5 was approved by the ER 02 October 2024
- FDC Water Treatment Plant within OSD 6 Sediment Basin approved by the ER on 10 July 
2024.

New minor ancillary facilities were approved during the reporting period: 
- RCC compound on MPW South. Approved by the ER 29 April 2025. Compliant

Submitting, Staging, Combining and Updating Strategies, Plans or Programs 
A41 Unless stated otherwise, the Applicant must submit strategies, plans and programs required 

under this consent to the Planning Secretary at least one month prior to commencement of 
construction or operation. 1 month prior to 

construction or 
operation

Confirm commencement date of construction and operation.

Confirm submission date of strategies, plans and programs is at least 1 month prior to the 
proposed construction or operation commencement date. 

Approval of all strategies, plans and programs required prior to construction by the development 
consent, as detailed in this table, affirms compliance with this consent condition.

Compliant

A42 Unless stated otherwise in this consent, the Applicant may:
(a) prepare and submit any strategy, plan or program required by this consent as part of the 
construction or operational environmental management plan on a staged basis;
(b) combine any strategy, plan or program required by this consent (if a clear relationship is 
demonstrated between the strategies, plans or programs that are proposed to be 
combined); and
(c) update any strategy, plan or program required by this consent (to ensure the strategies, 
plans and programs required under this consent are updated on a regular basis and 
incorporate additional measures or amendments to improve the environmental performance 
of the development).
Note: Documents that cannot be staged include Development Layout Drawings required 
under Condition B2, and Stormwater Design Development Report and Revised Stormwater 
System Design Drawings and supporting documentation required under Condition B4, and 
Site Audit Statement required under Condition B169.

At all times

Review of applicability of staging, combining or updating strategies, plans and programs to 
scope of works being undertaken and comparison to approved scope and 
performance/documentation expectations arising from conditions of consent (i.e. preparation 
of plans prior to commencement of a phase of works).

The site audit reports and statements required by condition B171 are being delivered in 
accordance with the Request to stage a plan (A42): Requirement for provision of a Site Audit 
Statement and Site Audit Report under Condition B171 of SSD 7709 (MPW Stage 2) (the Staging 
Report), prepared by Aspect Environmental (28 April 2021), which was approved by DPHI on 14 
May 2021. 

No plans combined during reporting period. 

Updates to strategies, plans and programs captured throughout compliance table against specific 
CoC requirements. 

Compliant

The requirements of this condition have been included in the ER's scope of works and 
employment contract.

The following monthly ER reports were submitted during the reporting period:
- MPW S2 June 2025 ER Monthly Report (20/07/25) submitted 20/06/2025
- MPW S2 July 2025 ER Monthly Report (07/08/25) submitted 07/08/2025
- MPW S2 August 2025 ER Monthly Report (28/08/25) submitted 28/08/2025
- MPW S2 September 2025 ER Monthly Report (03/10/25) submitted 03/10/2025
- MPW S2 October 2025 ER Monthly Report (12/11/25) submitted 13/11/2025
- MPW S2 November 2025 ER Monthly Report (04/12/25) submitted 05/12/2025

A request for an extension of the submission timeframe for the October 2025 ER monthly report 
until the 14 November 2025 was approved by DPHI on 06/11/2025. 

No requests for RfMA's were made during the reporting period.

Compliant

A37 For the duration of the works until 6 months after the commencement of operation (or 
staged operation), or as agreed with the Planning Secretary, the approved ER must:
(a) receive and respond to communication from the Planning Secretary in relation to the 
environmental performance of the development;
(b) consider and inform the Planning Secretary on matters specified in the terms of this 
consent;
(c) consider and recommend to the Applicant any improvements that may be made to work 
practices to avoid or minimise adverse impact to the environment and to the community;
(d) review documents required under this consent and any other documents that are 
identified by the Planning Secretary, to ensure they are consistent with requirements in or 
under this consent and if so:
(i) make a written statement to this effect before submission of such documents to the 
Planning Secretary (if those documents are required to be approved by the Planning 
Secretary); or
(ii) make a written statement to this effect before the implementation of such documents (if 
those documents are required to be submitted to the Planning Secretary/ Department for 
information or are not required to be submitted to the Planning Secretary/ Department);
(e) regularly monitor the implementation of the documents required under this consent to 
ensure implementation is being carried out in accordance with the document and the terms 
of this consent;
(f) as may be requested by the Planning Secretary, help plan, attend or undertake audits of 
the development commissioned by the Department including scoping audits, programming 
audits, briefings, and site visits, but not Independent Audits required under Condition C18 of 
this consent;
(g) as may be requested by the Planning Secretary, assist the Department in the resolution 
of community complaints; and
(h) assess the impacts of minor ancillary facilities comprising lunch sheds, office sheds and 
portable toilet facilities as required by Condition A40 of this consent;
(I) consider any minor amendments to be made to the CEMP or CEMP sub-plans that 
require updating, or amendments of an administrative nature, and are consistent with the 
conditions of this consent and the most recent version of the CEMP or CEMP sub-plan 
approved by the Planning Secretary, and if satisfied that such an amendment is necessary, 
approve the minor amendment; and
(j) prepare and submit to the Planning Secretary and other relevant regulatory agencies, for 
information, an Environmental Representative Monthly Report providing the information set 
out in the Department’s Environmental Representative Protocol (2018) under the heading 
“Environmental Representative Monthly Reports.” The Environmental Representative 
Monthly Report must be submitted within seven calendar days following the end of each 
month for the duration of the ER’s engagement for the development, or as otherwise agreed 
with the Planning Secretary.

Construction and 6 
months after 

operations commence

Confirm communication of these requirements to the ER and confirm these requirements 
are included in the ER's scope of works and contract.



A42A Any strategy, plan or program prepared in accordance with Condition A42, where previously 
approved by the Planning Secretary under this consent, that is subsequently updated in 
accordance with Condition A42(c), must be submitted to the satisfaction of the Planning 
Secretary.

At all times

Confirm update of plans has been conducted.

Confirm submission to the Planning Secretary.

Confirm the Planning Secretary is satisfied with the update.

No strategies, plans or programs were updated in accordance with Condition A42 during the 
reporting period.

Not Triggered

A43 If approved by the Planning Secretary, updated strategies, plans or programs supersede the 
previous versions of them and must be implemented in accordance with the condition that 
requires the strategy, plan or program. At all times

Review of strategies/plans implemented on site to verify currency of documentation and 
appropriate versions are being applied within the scope of the approved staging.

For reference.

Not Triggered

Staging of Construction
A44 Prior to the commencement of construction, a Staging Report must be submitted to the 

Planning Secretary for approval where it is proposed to construct and operate warehousing 
in sub-stages. The Staging Report must include:
(a) the revised Development Layout Drawings required under Condition B2;
(b) detailed drawings showing warehouses, estate infrastructure and landscaping to be 
delivered in each sub-stage, and how each sub-stage of estate infrastructure and 
landscaping connects to other sub-stages including the intermodal terminal facility;
(c) details of how the development will relate to concurrent construction on MPE as 
described in the construction program included in the approved Construction Environmental 
Management Plan for MPE Stage 2 (SSD 7628);
(d) general timing of construction sub-stages that impact upon the timing of the 
development subject of this consent; and
(e) details of the relevant conditions of the Concept Approval (5066) and of this consent that 
would apply to each sub-stage.
Note: The Staging Report will need to be amended with any approved version update of the 
MPE Stage 2 CEMP.

Prior to construction

Review if construction and operation of warehouses is to be staged.

If applicable, prepare and submit Staging Report to the Secretary for approval.

Staging Report (Revision 5 dated 5 April 2024, prepared by Aspect Environmental Pty Ltd) under 
condition A44 of SSD-7709, subject to the completion of MAAI Construction Phases 1A,B,C, 2A, 
2B, 3 and 4 no later than 30 June 2025.

The Staging Report relates to progressive occupation of warehousing with the approved phased 
construction and operation of the Moorebank Avenue and Anzac (Road) Intersection (MAAI) 
upgrade required under condition of consent (CoC) B84 not the entire precinct. 

Compliant

A45 Prior to the commencement of operation of each warehousing sub-stage, evidence must be 
provided to the satisfaction of the Planning Secretary that all estate infrastructure, including 
internal estate roads, bushfire protection infrastructure, utilities, drainage and stormwater 
quality infrastructure, has been constructed to the extent required to service the sub-stage.
Note: These conditions do not relate to staged development within the meaning of section 
83B of the EP&A Act.

Prior to operation of 
warehouse

Prepare and submit to the Secretary evidence that the warehousing sub-stage meets the 
estate infrastructure requirements.

Confirm Secretary satisfaction.

This compliance report relates to construction only.

Not Triggered

Notification of Commencement 
A46 The date of commencement of each of the following phases of the development must be 

notified to the Department in writing, at least 2 weeks before that date:
(a) any work;
(b) vegetation clearing required to conduct remediation;
(c) remediation;
(d) low impact works;
(e) construction;
(f) operation;
(g) cessation of operations; and
(h) decommissioning.

2 weeks before 
commencement of 
each work phase

Documented written notification of commencement provided to the Department prior to the 
commencement of each phase.  

Confirmation of timing compared to commencement.

Notification of the commencement of  works was provided to DPHI on 10 February 2020. DPHI 
provided a response with no comments on 14 February 2020.

Revised notification of the commencement of construction was provided to DPHI on 28 May 
2020. 

Construction commenced under MPW Stage 2 on 30 November 2020. Compliant

A47 If the construction, operation or decommissioning of the development is to be staged, the 
Department must be notified in writing at least 2 weeks before the commencement of each 
stage, of the date of commencement and the development to be carried out in that stage.

2 weeks before 
commencement of 

each stage

Documented written notification of commencement provided to the Department prior to the 
commencement of each stage.  

Confirmation of timing compared to commencement.

Construction works were not staged during the reporting period. 

Not Triggered

Utilities and Public Infrastructure 
A48 The Applicant must engage a suitably qualified person to prepare a Pre-construction 

Dilapidation Report prior to the commencement of construction. This report must detail the 
structural condition of:
(a) local public roads likely to be used by the development’s construction traffic;
(b) local public roads, cycleways, footpaths and utility services likely to be impacted by 
construction works; and
(c) off-site private land or access to off-site private land likely to be impacted by construction 
works.
The report must be submitted to the satisfaction of the Certifying Authority and a copy is to 
be forwarded to Campbelltown City Council, Liverpool City Council, RMS, any affected 
private landowner, and the Planning Secretary.

Prior to construction

Confirmation of an appropriately qualified person.

Confirm preparation of any required dilapidation report of relevant public infrastructure. 

Document submission of Pre-construction dilapidation report to Campbelltown City Council, 
Liverpool City Council, RMS, any affected private landowner, and the Planning Secretary.

Dilapidation Report for MPW Stage 2, Anzac Road Moorebank prepared by Craigmar Consulting 
Services Pty Ltd, dated 18 August 2019.

Dilapidation Report for Bapaume Road, Moorebank prepared by Craigmar Consulting Services 
Pty Ltd dated 3 September 2019.

Dilapidation Report for MPW Stage 2 Moorebank Avenue, Moorebank prepared by Craigmar 
Consulting Services Pty Ltd, dated 18 August 2019.

Letter from Certifying Authority, Mckenzie Group (dated 25 March 2020), confirmed satisfaction 
of consent condition.

Copies were forwarded to Campbelltown City Council, Liverpool City Council and Transport for 
New South Wales (TfNSW), by email, on 26 March 2020, and was lodged with DPHI on 6 April 
2020.

Compliant

A49 Before the commencement of construction, the Applicant must consult with the relevant 
owner and provider of utility services and public infrastructure that are likely to be affected 
by the development to make suitable arrangements for access to, diversion, protection, 
support or relocation of the affected utility services and infrastructure.

Prior to construction

Document and record consultation with relevant service providers/owners. Dilapidation reports have been prepared and provided to the relevant owners and providers. 

Compliant

A50 Unless the Applicant and the applicable owner/ authority agree otherwise, the Applicant 
must:
(a) repair, or pay the full costs associated with repairing, any utility service or public 
infrastructure that is damaged by carrying out the development;
(b) relocate, or pay the full costs associated with relocating, any utility service or public 
infrastructure that needs to be relocated as a result of the development (including the road 
upgrades specified in Table 1); and
(c) provide for ongoing maintenance.
Note: This condition does not apply to any damage to roads caused as a result of general 
road usage or otherwise addressed by contributions required by conditions of this consent.

At all times

Review any dilapidation report and/or voluntary planning agreement or contributions 
agreement to confirm extent of obligation as agreed.

Review receipts for payments made.

Dilapidation reports have been prepared and provided to the relevant owners and
providers.

Compliant



A51 Before the commencement of operation of the development, the Applicant must obtain a 
Compliance Certificate for water and sewerage infrastructure servicing of the site under 
section 73 of the Sydney Water Act 1994. Prior to operation

Confirm compliance certificate obtained. This compliance report relates to construction only.

Not Triggered

Telecommunications 
A52 Before the issue of an Occupation Certificate for the development, the Applicant is to 

provide evidence, satisfactory to the Certifying Authority, that arrangements have been 
made for:
(a) the installation of fibre-ready facilities to all individual lots and/ or premises to enable fibre 
to be readily connected to any premises that is being or may be constructed on those lots; 
and
(b) the provision of fixed-line telecommunications infrastructure in the fibre-ready facilities to 
all individual lots and/ or premises demonstrated through an agreement with a carrier.

Prior to occupation 
certificate issue

Document and submit evidence to the Certifying Authority.

Confirmation receipt of written agreement with carrier.

NBN Certificate of Practical Completion (STG-M000055531) received on 31/08/2022. 

No occupation certificates were received during the reporting period; 

Compliant

A53 The Applicant must demonstrate that the carrier has confirmed in writing they are satisfied 
that the fibre ready facilities are fit for purpose.

Prior to occupation
Confirmation of written advice from relevant providers. NBN Certificate of Practical Completion (STG-M000055531) received on 31/08/2022. 

Compliant

Meteorological Monitoring
A54 Prior to the commencement of any works, and for the life of the development, the Applicant 

must ensure that there is a suitable meteorological station operating on the site or within the 
vicinity of the site that:
(a) complies with the requirements in the latest version of EPA’s Approved Methods for 
Sampling of Air Pollutants in New South Wales (DEC, 2016) (as may be updated or 
replaced from time to time); and
(b) is capable of continuous real-time measurement of atmospheric stability category 
determined by the sigma theta method in accordance with the NSW Noise Policy for 
Industry (NPI, EPA, 2017) (as may be updated or replaced from time to time).

At all times

Confirm installation of a meteorological station in accordance with this CoC and EPA 
requirements.

Confirm supplier verification of compliance against EPA requirements.

Maintain records of all consultation / communication with EPA on technical specifications 
and siting of station.

Letter from Aleks Todoroski, Todoroski Air Sciences (4 June 2020), confirming installation of the 
Meteorological Station on 6 April and 17 April 2020 in accordance with the requirements of the 
EPA. 

Photographic evidence of Meteorological Station installation provided on 5 June 2020.

The meteorological station continues to operate.
Compliant

Works as Executed Plans
A55 All detailed design drawings required to be submitted under this consent must be at or 

above 50% design completion, with the percentage design stated on the drawings.

At all times

Document submission of design drawings at or above 50% completion. Revised Development Layout Drawings (rev H, 27 April 2020, Reid Campbell) were approved by 
DPHI on 29 May 2020. 

Revised Stormwater System Design drawings are included as Appendix A of the Stormwater 
Design Development Report (rev C, 29 April 2020. Costin Roe), which was approved by DPHI on 
19 May 2020.

Compliant

A56 Before the issue of the final Occupation Certificate, works-as-executed drawings signed by 
a registered surveyor confirming that the stormwater drainage (water quality and detention 
infrastructure), road ways, parking and finished ground levels have been constructed as 
approved, must be submitted to the Certifying Authority.

Prior to issue of 
occupation certificate

Confirmation from registered surveyor that stormwater drainage (water quality and detention 
infrastructure), road ways, parking and finished ground levels have been constructed as 
approved.

Submit works-as-executed drawings to the Certifying Authority.

This is a construction compliance report.

Not Triggered



Development Contributions 
A57 Prior to the issue of a Construction Certificate for any part of the development, the Applicant 

must pay a monetary levy of 1% of the development Capital Investment Value ($5,330,000) 
or other amount agreed to by Liverpool City Council for transport, drainage, community 
facilities, administration and professional and legal fees pursuant to section 7.13(2) of the 
EP&A Act.

Prior to issue of  
construction certificate

Confirmation from Liverpool City Council levy payment received. The levy payment was made to Liverpool City Council on 3 November 2020.

Compliant

A58 The Applicant must provide all monetary contributions and/ or works-in kind as relevant to 
the site, in accordance with the Voluntary Planning Agreement entered into between RMS 
and Qube RE Services (No. 2) Pty Limited in its capacity as the trustee of the Moorebank 
Industrial Terminals Asset Trust, Moorebank Industrial Terminals Operations Trust and 
Moorebank Industrial Warehouse Trust and executed on 25 March 2019 (VPA).

At all times

Confirmation that monetary contributions and/ or works in kind provided to RMS as per the 
Voluntary Planning Agreement.

Voluntary Planning Agreement entered into with RMS on 10 December 2020. 

Compliant

Advisory Notes
AN1 All licences, permits, approvals and consents as required by law must be obtained and 

maintained as required for the development. No condition of this consent removes any 
obligation to obtain, renew or comply with such licences, permits, approvals and consents. At all times

Review of legal requirements register for the site. Noted.

Not Triggered

SSD-7709-Mod-1 (Building Height Increase). Determined 24/12/2020

SSD-7709-Mod-2. Determined 30/09/2021

SSD-7709-Mod-3 (Dangerous Goods). Determined 24/078/2024

SSD 10431



Development Layout 
B1 Notwithstanding the requirements of Conditions B2 and B4, the Applicant may import and stockpile 

160,000m3 of fill prior to finalisation of the Development Layout Drawings, Stormwater Design Development 
Report, Revised Stormwater System Design Drawings and supporting documentation, provided no vegetation 
removal is required and fill is stockpiled in previously cleared areas.

Prior to finalisation of 
drawings and reports

Confirm records of volume of fill are maintained.

Confirm previously cleared locations for fill to be stockpiled 
on.

Confirm induction and toolbox talks reference no 
vegetation clearing allowed and fill only stockpiled in 
previously cleared areas.

Revised Development Layout Drawings (rev H, 27 April 2020, Reid Campbell) were approved by DPHI on 29 May 2020. 

Revised Development Layout Drawings (Part 1- rev S, 25 August 2023, Watson Young) and (Part 2- rev Q, 26 June 2023, 
Watson Young) were approved by DPHI reporting on 03 October 2023 (SSD-7709-PA-204).

Compliant

B3 To ensure the site will be developed in an integrated manner and that the whole development will comply with 
the conditions of this consent, submission of the Development Layout Drawings required by Condition B2 
cannot be staged. At all times

For reference. Noted.

Compliant

Revised Stormwater System Design 
B4 Prior to the commencement of construction (except to permit an initial stage comprising earthworks on land 

within 150m west of Moorebank Avenue along its alignment north of the overpass over the rail link), the 
Applicant must submit a Stormwater Design Development Report and Revised Stormwater System Design 
Drawings and supporting documentation to the Planning Secretary for approval.

Prior to construction

Confirm submission of Stormwater Design Development 
Report to the Planning Secretary.

Confirm Secretary approval prior to construction 
commencement date.

The SDDR (rev C, 29 April 2020, Costin Roe) was approved by DPHI on 19 May 2020.

The addendum to the Stormwater System Design drawings (rev A, 7 April 2021) was approved on 3 June 2021 and is included 
as Appendix A of the approved SDDR.  The revised Addendum to the Stormwater Design Development Report, (Rev B, 09 
September 2022) was approved by DPHI on 19 March 2024.

Compliant

B5 The Stormwater Design Development Report must document how WSUD principles outlined in Condition B9 
have been incorporated into the design and operation of the development.

Prior to construction

Confirm report meets WSUD principles outlined in CoC 
B9.

The SDDR (rev C, 29 April 2020, Costin Roe) was approved by DPHI on 19 May 2020. 

The addendum to the Stormwater System Design drawings (rev A, 7 April 2021) was approved on 3 June 2021 and is included 
as Appendix A of the approved SDDR.  The revised Addendum to the Stormwater Design Development Report, (Rev B, 09 
September 2022) was approved by DPHI on 19 March 2024.

Requirement is additionally included within sections 3, 4 and 5 of the SDDR.

Compliant

B6 To ensure the site will be developed in an integrated manner and that the whole development will comply with 
the conditions of this consent, submission of the Stormwater Design Development Report and Revised 
Stormwater System Design Drawings and supporting documentation required by Condition B4 cannot be 
staged.  Note: Condition B4 allows the Applicant to conduct earthworks on land within 150m west of 
Moorebank Avenue along its alignment north of the overpass over the rail link prior to submission of these 
documents. 

Prior to construction

For reference. Noted.

Compliant

Stormwater Design Independent Peer Review 
B7 An Independent Peer Review report must be submitted with the Stormwater Design Development Report and 

Revised Stormwater System Design Drawings and supporting documentation .

Prior to construction

Confirm that an Independent Peer Review report is 
completed against the Stormwater Design Development 
Report and Revised Stormwater System Design Drawings 
prior to submission to Secretary.

Independent Peer Review and certificate (19 December 2019, AT&L Consulting Engineers ) was included as Appendix G of the 
SDDR (rev C, 29 April 2020, CostinRoe) and approved by DPHI on 19 May 2020.

Compliant

Part B - Key Environmental Issues
Compliance Requirement

Approval (ID) Condition Timing

B2 Prior to commencement of construction, the Applicant must submit revised Development Layout Drawings to 
the Planning Secretary for approval. The revised Development Layout Drawings must be at a scale of 
approximately 1:2000 at A1 showing the key development elements including but not limited to estate 
infrastructure, internal roads, warehouse and associated carpark footprints, the freight village, intermodal 
terminal facility including the truck waiting area and emergency truck storage area, rail line and rail line vehicle 
access roads . The revised Development Layout Drawings must show the site, construction and operational 
boundaries and demonstrate:
(a) provision of a riparian corridor, comprising the following:
(I) a buffer zone to the most inland of:
• 40 metres from the top of bank, as surveyed by a registered surveyor, or
• the 1% AEP flood extent, excluding the localised depression at the existing major east-west drainage 
channel, and
(ii) an additional 10 metre extension to the buffer zone established in (I) above, where native vegetation is 
located on or within 10 metres east of the buffer;
(b) the siting of biofiltration/ bioretention areas and OSD basins (with the exception of outlets to the Georges 
River and associated maintenance access) are outside the riparian corridor and outside the warehouse 
footprints;
(c) no construction or operation works would take place inside biodiversity offset areas;
(d) compliance with the landscaped setbacks specified in Condition B63;
(e) compliance with the percentage of landscaped area specified in Condition B68(a) within the warehouse 
and freight village area and truck waiting area and emergency truck storage area to be developed under MPW 
Stage 2;
(f) a setback of 8 to 12 m has been provided around the north, south and western perimeters of the 
development area to accommodate fill batter slopes of a maximum of 1V in 4H;
(g) a minimum 3 m wide maintenance access has been provided between the fill slopes and the riparian 
corridor, the ABB site and at the southern end of the development area, for ongoing maintenance works 
where necessary to ensure ongoing maintenance works can be carried out without impacting on the 
riparian corridor or adjoining sites;
(h) provision of a controlled overland flow path through the MPW Stage 2 site as required under Condition B11 
for conveyance of the major stormwater discharge from the MPE site to the Georges River;
(I) identify habitat corridor/s, of adequate dimensions to provide an adequate Koala habitat corridor as 
supported by a Koala specialist, to provide connectivity both within the Intermodal Precinct area and with 
other core koala habitat areas, as required under Condition B152. The drawings are to show any required 
connectivity structures and fencing;
(j) provision of a corridor between Moorebank Avenue and the Georges River for a possible future pedestrian 
connection across the Georges River to Casula Railway Station, of a width that would allow the future 
construction of a shared path that complies with the relevant suggested width set out in the Guide to Road 
Design Part 6A: Paths for Walking and Cycling (Austroads, 2017);
(k) the bushfire asset protection requirements are within the development area; and
(l) setbacks from the surveyed boundary of Lot 2 DP 32998, Lot 3 DP 32998, and Lot 2 DP 547293.

Prior to construction

Revised Development Layout Drawings (rev H, 27 April 2020, Reid Campbell) were approved by DPHI on 29 May 2020. 

Revised Development Layout Drawings (Part 1- rev S, 25 August 2023, Watson Young) and (Part 2- rev Q, 26 June 2023, 
Watson Young) were approved by DPHI  reporting on 03 October 2023 (SSD-7709-PA-204).

Confirm review process includes a checklist against these 
requirements prior to submission to the Secretary for 
approval.

Confirm submission of revised Development Layout 
Drawings to the Planning Secretary.

Confirm Secretary approval.

Compliance Status

Compliant

Evidence and commentsMonitoring Methodology



B8 The review must:
(a) include a review of the numerical models used to develop the revised stormwater design;
(b) be undertaken by a technical expert, approved by the Planning Secretary, with over 15 years of experience 
in stormwater, flooding and water quality in NSW, including Water Sensitive Urban Design (WSUD), and not 
previously involved in preparation of drainage, flooding or hydrological designs or assessments for either MPW 
or MPE, or construction of either MPW or MPE; and
(c) include an assessment of the Revised Stormwater System Design Drawings and supporting 
documentation against all relevant conditions, stating whether the condition has been satisfied, and comments 
justifying the position.
Note: The revised Stormwater System Design Drawings and supporting documentation will not be accepted 
until all the conditions have been accepted to the satisfaction of, and justified by, the peer reviewer.

Prior to construction

Confirm technical expert approved by Secretary prior to 
engagement and commencing report.

Confirm review process includes a checklist against these 
requirements prior to submission to the Secretary for 
approval.

Approval of technical experts for the independent review of the SDDR was provided in a letter from DPHI, dated 10 February 
2020.  

The SDDR (rev C, 29 April 2020, Costin Roe) which included the Independent Peer review and certificate as Appendix G, was 
approved by DPHI on 19 May 2020.

The addendum to the Stormwater System Design drawings (rev A, 7 April 2021) was approved on 3 June 2021 and was 
included as Appendix A of the approved SDDR.  The revised Addendum to the Stormwater Design Development Report, (Rev 
B, 09 September 2022) was approved by DPHI on 19 March 2024.

A subsequent request appointing a peer reviewer has been submitted on the 17 May 2024 and approved by DPHI on 04 June 
2024. 

Compliant

Water Sensitive Urban Design 
B9 The revised stormwater system design, to be detailed in the Stormwater Design Development Report and 

Revised Stormwater System Design Drawings and supporting documentation, must be consistent with the 
objectives and principles set out in the NSW Office of Water's Guidelines for Controlled Activities and 
incorporate water sensitive urban design principles outlined in relevant Council policies, plans, guidelines and 
specifications and RMS’s Water Sensitive Urban Design Guideline 2017, including:
(a) treating stormwater as a resource;
(b) mimicking natural processes in the control of stormwater;
(c) integrating drainage infrastructure and landscaping;
(d) managing water in a sustainable manner through considering the complete water cycle; and
(e) considered design, construction and maintenance to minimise impacts on the natural water cycle.

Prior to construction

Confirm review process includes a checklist against these 
requirements prior to submission to the Secretary for 
approval.

The SDDR and Revised Stormwater System Design drawings (rev C, 29 April 2020, Costin Roe) was approved by DPHI on 19 
May 2020.

The addendum to the Stormwater System Design drawings (rev A, 7 April 2021) was approved on 3 June 2021 and is included 
as Appendix A of the approved SDDR.  The revised Addendum to the Stormwater Design Development Report, (Rev B, 09 
September 2022) was approved by DPHI on 19 March 2024.

Compliant

B10 The Applicant must submit revised drawings and supporting documentation to the Planning Secretary for 
approval, in accordance with the design principles and design criteria listed in Conditions B11 to B22.

Prior to construction

Confirm review process includes a checklist of conditions 
B11 to B22 prior to submission to the Secretary for 
approval.

The SDDR (rev C, 29 April 2020, Costin Roe), was approved by DPHI on 19 May 2020.

The addendum to the Stormwater System Design drawings (rev A, 7 April 2021) was approved on 3 June 2021 and is included 
as Appendix A of the approved SDDR.  The revised Addendum to the Stormwater Design Development Report, (Rev B, 09 
September 2022) was approved by DPHI on 19 March 2024.

Compliant

Piped Stormwater Drainage and Overland Flow Paths 
B11 The stormwater system must be designed to:

(a) convey flows up to and including the 10% AEP event within the formal piped drainage system, with flows 
from the 10% AEP to the 1% AEP event conveyed in controlled overland flow paths; and
(b) provide adequate overland flow paths in the event of stormwater system blockages and flows in excess of 
the 1% ARI rainfall event.

Prior to construction

Stormwater Design Development Report and Revised 
Stormwater System Design drawings, prepared by Costin 
Roe (Rev C, dated 29 April 2020), was approved by DPHI 
on 19 May 2020.

The addendum to the Stormwater System Design 
drawings (Rev A, dated 7 April 2021) was approved on 3 
June 2021 and is included as Appendix A of the approved 
Stormwater Design Development Report.  

The SDDR and Revised Stormwater System Design drawings (rev C, 29 April 2020, Costin Roe) were approved by DPHI on 19 
May 2020. Section 1.3 Consent Conditions p.11.

The addendum to the Stormwater System Design drawings (rev A, 7 April 2021) were approved on 3 June 2021 and were 
included within section 3.3 and as Appendix A of the approved SDDR. The revised Addendum to the Stormwater Design 
Development Report, (Rev B, 09 September 2022) were approved by DPHI on 19 March 2024. Compliant

On Site Detention 
B12 On-site detention (OSD) must attenuate peak flows from the development such that both the:

(a) 1 in 1 year ARI event post development peak discharge rate is equivalent to the pre-development (un-
developed catchment) 1 in 1 year ARI event; and
(b) 1 in 100 year ARI event post development peak discharge rate is equivalent to the pre-development (un-
developed catchment) 1 in 100 year ARI event.

At all times

Provide report that OSD meet these requirements. The SDDR and Revised Stormwater System Design drawings (rev C, 29 April 2020, Costin Roe) was approved by DPHI on 19 
May 2020. Section 1.3 Consent Conditions p.11-12.

The addendum to the Stormwater System Design drawings (rev A, 7 April 2021) was approved on 3 June 2021 and is included 
within section 4 and as Appendix A of the approved SDDR.  The revised Addendum to the Stormwater Design Development 
Report, (Rev B, 09 September 2022) was approved by DPHI on 19 March 2024. Compliant

B13 OSD basins must:
(a) be visually unobtrusive and sit within the final landform and landscaping;
(b) ensure public safety by incorporation of ‘safer by design’ principles; and
(c) have all sides with a maximum batter slope of 1V:4H, except at the OSD outlets.

At all times

Review photographic record of the OSD against final 
landform and landscape.

Confirm review completed against 'safer by design' 
principles and maximum batter slope.

The SDDR and Revised Stormwater System Design drawings (rev C, 29 April 2020, Costin Roe) was approved by DPHI on 19 
May 2020. Section 1.3 Consent Conditions p.12.

The addendum to the Stormwater System Design drawings (rev A, 7 April 2021) was approved on 3 June 2021 and is included 
as Appendix A of the approved SDDR.  The revised Addendum to the Stormwater Design Development Report, (Rev B, 09 
September 2022) was approved by DPHI on 19 March 2024.

Compliant

Stormwater Quality 
B14 All stormwater quality elements are to be modelled in MUSIC as per the NSW MUSIC Modelling Guide.

Prior to construction

Inclusion of a design consistency and compliance with 
NSW Model for Urban Stormwater Improvement 
Conceptualisation (MUSIC) Modelling Guide.

The SDDR and Revised Stormwater System Design drawings (rev C, 29 April 2020, Costin Roe) was approved by DPHI on 19 
May 2020.

The addendum to the Stormwater System Design drawings (rev A, 7 April 2021) was approved on 3 June 2021 and is included 
as Appendix A of the approved SDDR. The revised Addendum to the Stormwater Design Development Report, (Rev B, 09 
September 2022) was approved by DPHI on 19 March 2024.

The MUSIC modelling is included in Section 5 and as Appendix C of the approved SDDR.

Compliant

B15 The stormwater quality infrastructure must comprise rainwater tanks, gross pollutant traps and biofiltration/ 
bioretention systems designed to meet the following criteria compared to a base case if there were no 
treatment systems in place:
(a) reduce the average annual load of total nitrogen by 45%;
(b) reduce the average annual load of total phosphorus by 65%; and
(c) reduce the average annual load of total suspended solids by 85%.

Prior to construction

Confirm review process includes a checklist against these 
requirements.

The SDDR and Revised Stormwater System Design drawings (rev C, 29 April 2020, Costin Roe) was approved by DPHI on 19 
May 2020. Section 1.3 Consent Conditions p.13.

The addendum to the Stormwater System Design drawings (rev A, 7 April 2021) was approved on 3 June 2021 and is included 
as Appendix A of the approved SDDR. The revised Addendum to the Stormwater Design Development Report, (Rev B, 09 
September 2022) was approved by DPHI on 19 March 2024.

Included within Section 5.5 of SDDR.

Compliant

B16 All stormwater quality elements must be installed upstream of OSD basins, unless it can be demonstrated to 
the satisfaction of the Secretary that biofiltration/ bioretention systems within the OSD basins:
(a) will not suffer damage from design flows;
(b) can be maintained to achieve the water quality criteria; and
(c) will have adequate solar access ensuring that all bioretention systems are exposed to sunlight at midday 
on the winter solstice. This assessment is to include surrounding features of OSD basins, including but not 
limited to actual building heights and full mature height and size of proposed trees, as per the landscape 
plans.

Construction

Provide report that OSD meet these requirements. The SDDR and Revised Stormwater System Design drawings (rev C, 29 April 2020, Costin Roe) was approved by DPHI on 19 
May 2020. Section 1.3 Consent Conditions p.13.

The addendum to the Stormwater System Design drawings (rev A, 7 April 2021) was approved on 3 June 2021 and is included 
as Appendix A of the approved SDDR. The revised Addendum to the Stormwater Design Development Report, (Rev B, 09 
September 2022) was approved by DPHI on 19 March 2024.

Included in SDDR Appendix A, Section 6 and Appendix H.

Compliant



B17 The area of biofiltration/ bioretention systems is to be at least 1% of the catchment draining to the system, to 
ensure there is no short-circuiting of the system

Construction

Provide report that biofiltration/bioretention systems meet 
this requirement.

The SDDR and Revised Stormwater System Design drawings (rev C, 29 April 2020, Costin Roe) was approved by DPHI on 19 
May 2020. Section 1.3 Consent Conditions p.14.

The addendum to the Stormwater System Design drawings (rev A, 7 April 2021) was approved on 3 June 2021 and is included 
as Appendix A of the approved SDDR. The revised Addendum to the Stormwater Design Development Report, (Rev B, 09 
September 2022) was approved by DPHI on 19 March 2024.

Included in SDDR Section 5 and Appendix A.

Compliant

B18 Bioretention systems which are greater than 1,000 m2 in area, are to be divided into cells with no individual 
cell greater than 1,000 m2.

Construction

Provide report that bioretention systems meet this 
requirement. 

The SDDR and Revised Stormwater System Design drawings (rev C, 29 April 2020, Costin Roe) was approved by DPHI on 19 
May 2020. Section 1.3 Consent Conditions p.14.

The addendum to the Stormwater System Design drawings (rev A, 7 April 2021) was approved on 3 June 2021 and is included 
as Appendix A of the approved SDDR. The revised Addendum to the Stormwater Design Development Report, (Rev B, 09 
September 2022) was approved by DPHI on 19 March 2024.

Included in SDDR Section 5 and Appendix A.

Compliant

B19 All filter media used in stormwater treatment measures must:
(a) be loamy sand with an appropriately high permeability under compaction and must be free of rubbish, 
deleterious material, toxicants, declared plants and local weeds, and must not be hydrophobic;
(b) have an hydraulic conductivity = 100-300 mm/hr, as measured using the ASTM F1815-06 method;
(c) have an organic matter content less than 5% (w/w); and
(d) be provided adequate solar access, considering the design and orientation of OSD basins. Construction

Provide report that filter media meet these requirements. The SDDR and Revised Stormwater System Design drawings (rev C, 29 April 2020, Costin Roe) was approved by DPHI on 19 
May 2020. Section 1.3 Consent Conditions p.14-15.

The addendum to the Stormwater System Design drawings (rev A, 7 April 2021) was approved on 3 June 2021 and is included 
as Appendix A of the approved SDDR. The revised Addendum to the Stormwater Design Development Report, (Rev B, 09 
September 2022) was approved by DPHI on 19 March 2024.

Included in SDDR Appendix A and Appendix H.

Compliant

Stormwater Outlet  Structures 
B20 Discharge of stormwater from the development must not cause scour/ erosion of the banks or bed, or pollution 

of the Georges River or Anzac Creek.
Note: Pollution of waters as defined under section 120 of the POEO Act.

At all times

Confirm review process includes a checklist against these 
requirements. 

The SDDR and Revised Stormwater System Design drawings (rev C, 29 April 2020, Costin Roe) was approved by DPHI on 19 
May 2020. Section 1.3 Consent Conditions p.15.

The addendum to the Stormwater System Design drawings (rev A, 7 April 2021) was approved on 3 June 2021 and is included 
as Appendix A of the approved SDDR. The revised Addendum to the Stormwater Design Development Report, (Rev B, 09 
September 2022) was approved by DPHI on 19 March 2024.

Included in SDDR Section 3.6 and Appendix A.

Compliant

B21 Outlet structures for the discharge of site stormwater drainage to the Georges River, Anzac Creek, external 
drainage or natural drainage lines must be constructed of natural materials to minimise erosion, facilitate 
natural geomorphic processes and include vegetation as necessary (gabion baskets and gabion mattresses 
are not acceptable).

At all times

Confirm review process includes a checklist against these 
requirements. 

The SDDR and Revised Stormwater System Design drawings (rev C, 29 April 2020, Costin Roe) was approved by DPHI on 19 
May 2020. Section 1.3 Consent Conditions p.15.

The addendum to the Stormwater System Design drawings (rev A, 7 April 2021) was approved on 3 June 2021 and is included 
as Appendix A of the approved SDDR. The revised Addendum to the Stormwater Design Development Report, (Rev B, 09 
September 2022) was approved by DPHI on 19 March 2024.

Included in SDDR Section 3.6 and Appendix A.

Compliant

B22 Outlet structures must ensure habitat connectivity and wildlife movement is maintained along the Georges 
River riparian corridor.

At all times

Confirm review process includes a checklist against these 
requirements. 

The SDDR and Revised Stormwater System Design drawings (rev C, 29 April 2020, Costin Roe) was approved by DPHI on 19 
May 2020. Section 1.3 Consent Conditions p.16.

The addendum to the Stormwater System Design drawings (rev A, 7 April 2021) was approved on 3 June 2021 and is included 
as Appendix A of the approved SDDR. The revised Addendum to the Stormwater Design Development Report, (Rev B, 09 
September 2022) was approved by DPHI on 19 March 2024.

Included in SDDR Section 3.6 and Appendix A.

Compliant

Stormwater System Design Drawings 
B23 The Revised Stormwater System Design Drawings and supporting information to be submitted under 

Condition B4 must include the details specified in Conditions B24 to B28.

Prior to construction

Confirm review process includes a checklist against the 
requirements of B24-B28.

The SDDR and Revised Stormwater System Design drawing (rev C, 29 April 2020, Costin Roe) was approved by DPHI on 19 
May 2020.

The addendum to the Stormwater System Design drawings (rev A, 7 April 2021) was approved on 3 June 2021 and is included 
as Appendix A of the approved Stormwater Design Development Report. The revised Addendum to the Stormwater Design 
Development Report, (Rev B, 09 September 2022) was approved by DPHI on 19 March 2024.

Compliant

B24 Drawings must show:
(a) all information on a drainage catchment plans and a schedule of stormwater drainage elements (pipe lines 
and structures). Drainage drawing documentation is to be in accordance with the requirements detailed in 
Liverpool Council’s Development Design Specification “D5 – Stormwater drainage design” clauses D5.22 and 
D5.24;
(b) location and width of controlled overland flow paths;
(c) maximum design flow levels to AHD;
(d) maintenance access to each on OSD basin; and
(e) the integration with MPE Stage 1 and MPE Stage 2 stormwater infrastructure including:
(I) stormwater infrastructure on the MPW site that is intended to convey (pipes or overland flow paths) or treat 
or detain stormwater from MPE Stage 1 and MPE Stage 2, and/ or
(ii) drawings demonstrating that stormwater detention and treatment infrastructure has been provided for and 
approved under MPE Stage 1 and MPE Stage 2 for western draining MPE catchments.

At all times

Confirm drawing review process includes a checklist 
against these requirements.

The SDDR and Revised Stormwater System Design drawings (rev C, 29 April 2020, Costin Roe) was approved by DPHI on 19 
May 2020. Section 1.3 Consent Conditions p.16.

The addendum to the Stormwater System Design drawings (rev A, 7 April 2021) was approved on 3 June 2021 and is included 
as Appendix A of the approved SDDR. The revised Addendum to the Stormwater Design Development Report, (Rev B, 09 
September 2022) was approved by DPHI on 19 March 2024.

Included in SDDR Appendix A and Appendix F.
Compliant



B25 All stormwater quality elements are to be detailed in the drawings including:
(a) general arrangement plans at 1:500 and detailed plans as required at 1:200, showing system layout with 
key features including pipe arrangement with pipe sizes, diversion structure, high flow bypass, pre-treatment 
system, inlets, outlets, underdrainage, and maintenance vehicular access. The plans must show how the 
bioretention system will achieve separate cells of a maximum area of 1000 m2 with flow splitting;
(b) long and cross sections showing key features and levels including liner (base level of bioretention system), 
submerged zone level, drainage layer, transition layer, filter surface level, extended detention level, bund/ 
embankment level, and level of detention storage;
(c) pipe long sections, including invert levels, pipe sizes;
(d) details of key structures including diversion, pre-treatment system (make/ model), inlets, outlets;
(e) landscape plan including plant species;
(f) specification of filter media; and
(g) shadow diagrams, including surrounding features of OSD basins, actual building heights and full size of 
proposed trees, as per the landscape plans.

At all times

Confirm drawing review process includes a checklist 
against these requirements.

The SDDR and Revised Stormwater System Design drawings (rev C, 29 April 2020, Costin Roe) was approved by DPHI on 19 
May 2020. Section 1.3 Consent Conditions p.17.

The addendum to the Stormwater System Design drawings (rev A, 7 April 2021) was approved on 3 June 2021 and is included 
as Appendix A of the approved SDDR. The revised Addendum to the Stormwater Design Development Report, (Rev B, 09 
September 2022) was approved by DPHI on 19 March 2024.

Included in SDDR Appendix A, Appendix I and Appendix H.
Compliant

B26 Stormwater outlet drawings must show:
(a) material type, size, thickness, with accompanying hydraulic calculations demonstrating the achievement of 
relevant stability thresholds;
(b) design arrangement including longitudinal sections, cross sections and typical arrangements;
(c) typical arrangements including details of any liners, keying into bed/ banks and filter material; and
(d) the tie in with the receiving water normal water level and/ or seasonal low flow levels.

At all times

Confirm drawing review process includes a checklist 
against these requirements.

The SDDR and Revised Stormwater System Design drawings (rev C, 29 April 2020, Costin Roe) was approved by DPHI on 19 
May 2020. Section 1.3 Consent Conditions p.19.

The addendum to the Stormwater System Design drawings (rev A, 7 April 2021) was approved on 3 June 2021 and is included 
as Appendix A of the approved SDDR. The revised Addendum to the Stormwater Design Development Report, (Rev B, 09 
September 2022) was approved by DPHI on 19 March 2024.

Included within SDDR Appendix A.

Compliant

Stormwater System Design Supporting Documentation 
B27 As part of the supporting documentation required under Condition B4, the Applicant must document the 

sequence of construction, including interim drainage solutions, for:
(a) the drainage line from MPE to the Georges River;
(b) the northern portion of MPW, including infilling, OSD basins, transition of sedimentation basins to OSD 
basins; and
(c) the southern portion of MPW, including infilling, OSD basins, transition of sedimentation basins to OSD 
basins. Prior to construction

Confirm construction sequence.

Review construction sequence and document interim 
drainage solutions.

The SDDR and Revised Stormwater System Design drawings (rev C, 29 April 2020, Costin Roe) was approved by DPHI on 19 
May 2020. Section 1.3 Consent Conditions p.19-20.

The addendum to the Stormwater System Design drawings (rev A, 7 April 2021) was approved on 3 June 2021 and is included 
as Appendix A of the approved SDDR. The revised Addendum to the Stormwater Design Development Report, (Rev B, 09 
September 2022) was approved by DPHI on 19 March 2024.

Included within SDDR Appendix A.

Compliant

B28 As part of the supporting documentation required under Condition B4, outlet structure investigations and 
design inputs must be submitted to the Planning Secretary, including:
(a) subsurface/ geotechnical assessment identifying underlying foundation conditions;
(b) hydraulic modelling;
(c) hydraulic calculations for stormwater outlet structures demonstrating achievement of relevant stability 
thresholds; and
(d) design specifications including schedule of drainage elements (e.g. rock sizes, and structures).

Prior to construction

Confirm submission of outlet structure investigations and 
design inputs to the Secretary.

The SDDR and Revised Stormwater System Design drawings (rev C, 29 April 2020, Costin Roe) was approved by DPHI on 19 
May 2020. Section 1.3 Consent Conditions p.20.

The addendum to the Stormwater System Design drawings (rev A, 7 April 2021) was approved on 3 June 2021 and is included 
as Appendix A of the approved SDDR. The revised Addendum to the Stormwater Design Development Report, (Rev B, 09 
September 2022) was approved by DPHI on 19 March 2024.

Included within SDDR Section 4, Section 5, Appendix A and Appendix K.

Compliant

Construction Erosion and Sediment Control 
B29 Prior to commencement of construction, the Applicant must prepare a Soil and Water Management Plan 

(SWMP) in accordance with the requirements of Managing Urban Stormwater - Soils and Construction 
Volume 1 (Landcom 2004) and submit it to the Planning Secretary for approval. The SWMP must be certified 
by a Certified Professional in Erosion and Sediment Control (CPESC) that it is fit for purpose, addresses the 
constraints posed by site conditions and complies with statutory requirements. The CPESC must have 
demonstrated experience in the identification, management and mitigation of erosion and sedimentation in 
dispersive and non-cohesive soils and be approved by the Planning Secretary. Prior to construction

Engage a suitable CPESC to certify the SWMP.

Confirm CPESC approved by Secretary.

Prepare and submit SWMP for approval by Secretary.

CPESC endorsement of CSWMP was provided on 18 December 2020. 

The CSWMP (rev 10, 16 March 2020, Costin Roe) was approved by DPHI on 1 April 2020.

The addendum to the CSWMP (12 March 2021) was approved by DPHI on 21 May 2021.

The combined MPW Stage 2 and Stage 3 CSWMP (rev 18, 30 November 2021, Costin Roe) is currently being implemented on 
site and was approved by DPHI on 18 March 2022.  

Compliant

B31 Erosion and Sediment Control Plans must be updated as construction progresses and site conditions change.

Construction

Review of monthly CPESC's reports and update ESCP as 
required.

Daily/ weekly environmental inspections to include review 
of ESCP's.

CPESC attends site monthly, providing a report of recommended improvements to CSWMP implementation. 

CPESC monthly inspection reports have been submitted in accordance with condition B32 for each month of the reporting 
period.

Compliant

The SWMP must form part of the CEMP required by Condition C2 and, in addition to the general 
management plan requirements listed in Condition C1, the SWMP must include, but not be limited to:
(a) erosion and sediment control hazard assessment that includes:
(I) monthly rainfall erosivity,
(ii) flooding liability,
(iii) topography,
(iv) physical and chemical properties of in-situ and imported soil,
(v) sensitivity of the receiving environment;
(b) management strategies to address the identified erosion and sediment control hazard that consider:
(I) statutory and environmental management requirements including:
− minimising the extent and duration of land disturbance,
− controlling water movement through and from site,
− locating sediment basins in areas not subject to local stormwater flooding,
− minimising soil erosion,
− maximising sediment retention on site,

Prior to construction

The CSWMP (rev 10, 16 March 2020, Costin Roe) was approved by DPHI on 1 April 2020.

The addendum to the CSWMP (12 March 2021) was approved by DPHI on 21 May 2021.

The combined MPW Stage 2 and Stage 3 CSWMP (rev 18, 30 November 2021, Costin Roe) is currently being implemented on 
site and was approved by DPHI on 18 March 2022.  

B30 Confirm SWMP review process includes a checklist 
against these requirements prior to submission to the 
Secretary for approval.

Compliant



B33 All temporary construction stage erosion and sediment control infrastructure that is intended to be converted 
to permanent stormwater quality or on-site detention infrastructure must be constructed in accordance with 
the revised stormwater design drawings approved by the Planning Secretary under Condition B4. Construction

Confirm the requirements of the revised stormwater design 
drawings approved by the Planning Secretary under 
Condition B4 are crosschecked during installation.

The stormwater system for Moorebank Avenue has been connected to EPL 21054 discharge point #8.

Compliant

B34 Conversion of construction stage erosion and sediment control infrastructure into permanent stormwater 
quality or on-site detention infrastructure must only occur once the civil works (roads and drainage) have been 
completed for the associated site sub catchment. Construction

Confirm date that civil works are complete for each site 
sub catchment prior to conversion and record on ESCP.

Not triggered for the reporting period.

No temporary works to be converted to permanent works have occurred. Not Triggered

B35 Where construction of sediment basins and stormwater outlet works (including clearing, scour protection/ 
erosion control) are to be undertaken outside the site on Crown land (being the banks and bed of the Georges 
River), design those works must be prepared with the input of an aquatic ecologist, and evidence of DPI 
(Crown Lands) approval is to be provided to the Planning Secretary prior to commencement of construction. 
Details of finished works are to be submitted to DPI (Crown Lands) for information.

Construction

Confirm engagement of aquatic ecologist.

Provide design to DPI (Crown Lands) for their review and 
approval.

Forward DPI (Crown Lands) approval to the Planning 
Secretary prior to commencement of construction. 

Provide final design of finished works to DPI (Crown 
Lands).

The CSWMP (rev 10, 16 March 2020, Costin Roe) was approved by DPHI on 1 April 2020.

The addendum to the CSWMP (12 March 2021) was approved by DPHI on 21 May 2021.

The combined MPW Stage 2 and Stage 3 CSWMP (rev 18, 30 November 2021, Costin Roe) is currently being implemented on 
site and was approved by DPHI on 18 March 2022.  

A Licence under Section 2.18 of the Crown Land Management Act 2016 (licence number RN616970) was issued to Qube by 
the Minister on 24 July 2020.

Compliant

Stormwater Infrastructure Operation and Maintenance Plan 
B36 Prior to commencement of operation, the Applicant must prepare a Stormwater Infrastructure Operation and 

Maintenance Plan to manage the operation and maintenance of stormwater infrastructure on-site and off-site, 
to the satisfaction of the Planning Secretary. The plan must form part of the OEMP required under Condition 
C5 and must be implemented for the life of the assets and must include provision for:
(a) the management and maintenance of the assets, including evidence that a maintenance contract is in 
place with a reputable and experienced maintenance contractor;
(b) quarterly inspections, and inspections after major rainfall events including scour/ bank protection 
structures;
(c) schedule for routine checking (at least quarterly), cleaning and servicing of all water quality devices/ 
systems in accordance with the manufacturer’s and/ or designer’s recommendations;
(d) maintenance of records of all maintenance activities undertaken;
(e) preparing quarterly maintenance reports, detailing the results of quarterly inspections, inspections after 
major rainfall events, and maintenance activities;
(f) recording results of water quality monitoring required under Condition B38;
(g) investigation, management and mitigation of water quality target exceedances;
(h) requiring annual independent auditing; and
(I) procedures for submission of the quarterly maintenance reports and annual independent audit reports to the 
Planning Secretary, including the results of inspections, management and maintenance actions and water 
quality monitoring.

Prior to operation

Confirm environmental management plan review process 
includes a checklist against these requirements prior to 
submission to the Secretary for approval.

Confirm Secretary satisfied with Stormwater Infrastructure 
Operation and Maintenance Plan.

This compliance report relates to construction only. 

Not Triggered

B37 In addition to the requirements for independent environmental audits under Conditions C16 to C18, the annual 
audit of the stormwater quality system must be undertaken by a suitably qualified professional with 
demonstrable experience in WSUD. The audit is to verify the condition of the treatment system(s), verify and 
document that the system(s) is working as intended, verify the system(s) has been cleaned adequately, verify 
there is no excessive build-up of material in the system(s) and identify any issues with the treatment system(s) 
which require rectification for the system(s) to adequately perform its intended function.

Operation

Confirm engagement of independent auditor with 
experience in WSUD.

Confirm annual independent audits are carried out in 
accordance with these requirements.

This compliance report relates to construction only. 

Not Triggered

Stormwater Quality Monitoring 

The CPESC attended site monthly and provided a report of recommended improvements for CSWMP implementation. During 
the reporting period the following reports were submitted;

- 19018-INSP-RPT-0-2506224, 5 July 2025 (June Report) submitted 9 July 2025
- 19018-INSP-RPT-0-250722, 22 July 2025 (July Report) submitted 22 July 2025
- 19018-INSP-RPT-0-250826, 01 September 2025 (August Report) submitted 2 September 2025
- 19018-INSP-RPT-0-250916, 22 September 2025 (September Report) submitted 
- 19018-INSP-RPT-0-251014, 22 October 2025 (October Report) submitted 24 October 2025
- 19018-INSP-RPT-0-251119, 22 November 2025 (November Report) submitted 5 December 2025

Previous correspondence received from DPHI has identified the need to submit CPESC reports within one month of the 
inspection date. 

Include monthly CPESC's inspection/ reports in 
compliance matrix.

CompliantConstruction

The CPESC must undertake monthly inspections during construction, report on implementation of the SWMP 
and recommend any improvements to the SWMP and site control measures. The CPESC's report must be 
provided to the Planning Secretary monthly for the duration of construction or another time period as agreed 
by the Planning Secretary.

B32



B38 Prior to commencement of operation, the Applicant must prepare a Stormwater Quality Monitoring Program in 
consultation with Council and the EPA. The program must form part of the OEMP required under Condition 
C5, be implemented for the life of the development and include the following:
(a) base line water quality data;
(b) monitoring parameters;
(c) water quality assessment criteria;
(d) receiving water quality monitoring sites in Anzac Creek and upstream and downstream of the site in the 
Georges River;
(e) monitoring of water quality at sediment basin/ on-site detention/ bioretention basin outlet channels and 
piped outlets discharging to the Georges River;
(f) frequency of sampling, including wet weather sampling;
(g) method of sampling and analysis;
(h) assess water quality and quantity performance for construction discharges and ongoing stormwater 
discharges from the development to ensure protection of the desired ecological values of Anzac Creek; and
(I) include sampling locations and the frequency of sampling including wet weather sampling.

Prior to operation

Confirm Stormwater Quality Monitoring Program review 
process includes a checklist against these requirements.

Confirm Council and EPA consulted during development 
of Program.

This compliance report relates to construction only. 

Not Triggered

Acid Sulfate Soil Management 
B39 An Acid Sulfate Soils (ASS) Management Plan must be developed consistent with the Acid Sulfate Soils 

Manual and must:
(a) deal with the unexpected discovery of actual or potential acid sulfate soils; and
(b) include procedures for the investigation, handling, treatment and management of such soils and water 
seepage.
The Plan is to form part of the CEMP required by Condition C2.

Prior to construction

Confirm ASS Management Plan prepared and included in 
CEMP.

The ASS Management Plan (rev 5, 30 January 2020, EP Risk) was approved by DPHI on 21 February 2020. Table 2 CoC B39.

Included within ASSMP at section 7.

Compliant

Land Disturbance, Earthworks and Importation of Fill 
B40 The Applicant must:

(a) keep accurate records of the source, volume and type of fill imported to, and material removed from, the 
site; and
(b) make these records available to the Department or EPA upon request. At all times

Confirm records of source, volume and type of fill are 
maintained.

Records of source, volume and type of fill imported to site are kept and are available for provision to DPHI and the EPA, if 
requested. 

No requests were received during the reporting period. Compliant

B41 Land disturbance and land filling activities must be undertaken:
(a) in a phased manner, impacting a maximum contiguous area of 65 hectares at any one time; and
(b) with no disturbance (including vegetation clearing) of another area (other than the construction of erosion 
and sediment control measures and associated drainage for the separation of clean and dirty water) until:
(I) a C-factor of 0.05 has been achieved on the previous phase, and
(ii) at least 75% of the permanent stabilisation works have been implemented for the previous phase, and
(iii) at least 95% all of the permanent stabilisation works on any other previously disturbed area have been 
implemented.
Note: for the purposes of this condition, permanent stabilisation works include established grass cover and for 
the southern fill area where future warehousing is proposed, must be in accordance with Condition B65. 

Construction

Confirm land disturbance and filling activities are 
undertaken in accordance with these requirements 
through regular inspections / review process. 

The CSWMP (rev 10, 16 March 2020, Costin Roe) was approved by DPHI on 1 April 2020. Table 5.1 p.62-63.

The combined MPW Stage 2 and Stage 3 CSWMP (rev 18, 30 November 2021, Costin Roe) is currently being implemented on 
site and was approved by DPHI on 18 March 2022.  

Included in CSWMP section 5.8.

No non-compliances have been identified with CoC through the undertaking of CPESC inspections.

No non-compliances have been identified with CoC through the undertaking of ER inspections.

Compliant

B42 Stockpiling of imported fill is not permitted for longer than 6 months before placement.

At all times

Confirm records of source, volume, type of fill and date 
received are maintained.

The CSWMP (rev 10, 16 March 2020, Costin Roe) was approved by DPHI on 1 April 2020. Section 5.3 soil and stockpile 
management: 3, p.64.

The addendum to the CSWMP (12 March 2021) was approved by DPHI on 21 May 2021.

The combined MPW Stage 2 and Stage 3 CSWMP (rev 18, 30 November 2021, Costin Roe) is currently being implemented on 
site and was approved by DPHI on 18 March 2022.  

Included in CSWMP section 5.3.

No non-compliances have been identified with CoC through the undertaking of CPESC inspections.

No non-compliances have been identified with CoC through the undertaking of ER inspections.

Compliant

B43 Stockpiles must:
(a) not exceed 10 m in height;
(b) be benched over 4 m in height;
(c) have maximum of 1V:3H slopes or a steeper slope where certified by a suitably qualified 
geotechnical specialist; and
(d) be stabilised if not worked on for more than 10 days.

At all times

Confirm inclusion of imported fill and stockpile 
management measures in CEMP.
Confirm stockpiles meet these requirements through 
regular environmental inspections / compliance reports.

The CSWMP (rev 10, 16 March 2020, Costin Roe) was approved by DPHI on 1 April 2020. Section 5.3 soil and stockpile 
management: 4, p.64-65.

The addendum to the CSWMP (12 March 2021) was approved by DPHI on 21 May 2021.

The combined MPW Stage 2 and Stage 3 CSWMP (rev 18, 30 November 2021, Costin Roe) is currently being implemented on 
site and was approved by DPHI on 18 March 2022.  

Included in CSWMP section 5.3.

No non-compliances have been identified with CoC through the undertaking of CPESC inspections.

No non-compliances have been identified with CoC through the undertaking of ER inspections.

Compliant

B44 Placed fill must be stabilised if construction does not commence within 10 days.

At all times

Confirm inclusion of imported fill and stockpile 
management measures in CEMP.
Confirm fill stabilised if construction does not occur within 
10 days - through regular environmental inspections / 
compliance reports.

The CSWMP (rev 10, 16 March 2020, Costin Roe) was approved by DPHI on 1 April 2020. Table 5.2 p.70.

The addendum to the CSWMP (12 March 2021) was approved by DPHI on 21 May 2021.

The combined MPW Stage 2 and Stage 3 CSWMP (rev 18, 30 November 2021, Costin Roe) is currently being implemented on 
site and was approved by DPHI on 18 March 2022.  

Included in CSWMP section 5.3. CSWMP section 5.3.

No non-compliances have been identified with CoC through the undertaking of CPESC inspections.

No non-compliances have been identified with CoC through the undertaking of ER inspections.

Compliant



B45 The design of fill batters must ensure stability, mitigate visual impacts, provide for maintenance activities and 
demonstrate that there are no impacts on adjacent lands, including biodiversity offset areas and the riparian 
corridor.

At all times

Confirm inclusion of imported fill and stockpile 
management measures in CEMP.

The CSWMP (rev 10, 16 March 2020, Costin Roe) was approved by DPHI on 1 April 2020. Section 1.3 SSD7709 Consent 
Condition Matrix CoC No. B45 p.18.

The combined MPW Stage 2 and Stage 3 CSWMP (rev 18, 30 November 2021, Costin Roe) is currently being implemented on 
site and was approved by DPHI on 18 March 2022.  

No non-compliances have been identified with CoC through the undertaking of CPESC inspections.

No non-compliances have been identified with CoC through the undertaking of ER inspections.

Compliant

Dust Minimisation 
B46 The Applicant must ensure dust emissions generated by the development do not cause exceedances of the 

following criteria at private property not associated with the development:
(a) 2 g/m2/month maximum increase in deposited dust level; and
(b) 4 g/m2/month maximum deposited dust level.

At all times

Confirm inclusion of dust minimisation measures in 
CEMP.

Review dust monitoring data collected as part of the 
CEMP. 

Review complaints register and incident register for any 
exceedances in accordance with the reporting criteria in 
the CEMP.

Measures for managing air quality are included in Appendix H of the CEMP (Rev J, 14 January 2020) approved by DPHI on 23 
January 2020.

The revised CEMP (Rev U, 18 November 2024 Aspect Environmental) is currently being implemented on site and was approved 
by DPHI on 21 January 2025.

Dust Deposition Summary Reports from SERS for: 02/06/25 – 10/07/25, 10/07/25 – 11/08/25, 19/09/25 – 08/10/25, 03/10/25 – 
03/11/25, 03/11/25 – 08/12/25, 08/12/25 – 16/01/26. Dust monitoring records indicate exceedances of the maximum increase in 
deposited dust levels and the maximum deposited dust levels. Exceedances were reported in June, July, August, October to 
November 2025. Due to access constraints, depositional dust gauges cannot be located on private property. Dust gauges are 
located on the development boundary. The value recorded is expected to be greater than what may be present at private 
properties. It is not possible to determine whether the exceedances were caused by MPW S2 activities or MIP wide works. 
There were other construction activities occurring in the MIP at the time of the exceedances including the MPE S2 Moorebank 
Avenue realignment works. No significant earthworks occurred on the MPW S2 site during the compliance period.

The actions taken included:
- water cart onsite full time
- visual monitoring
- Contractors were reminded of the need to implement appropriate dust management measures.

Compliant

Prevention of Odours 
B47 The Applicant must ensure the development does not cause or permit the emission of any odour, which may 

be offensive odour (as defined in the POEO Act) outside of the premises (as defined in the POEO Act).

At all times

Confirm inclusion of odour management measures in 
CEMP.

Review complaints register and incident register.

Measures for managing air quality are included in Appendix H of the CEMP (rev J, 14 January 2020) approved by DPHI on 23 
January 2020.

The revised CEMP (rev U, 18 November 2024 Aspect Environmental) is currently being implemented on site and was approved 
by DPHI on 21 January 2025.
 
No complaints in relation to odour were received during the reporting period.

Compliant

B47A Prior to the commencement of operation of the MPW development, the Applicant must prepare an 
Operational AQMP (AQMP) for the entire precinct (MPE + MPW) and submit for the approval of the Planning 
Secretary. The Applicant may submit a plan approved under an approval for the MPE site, provided it is 
amended to apply to and address air quality impacts of the MPW development. The AQMP must be prepared 
by a suitably qualified person(s) and must form part of the OEMP required by condition C5. The AQMP must 
demonstrate how the development would comply with the conditions of consent, and include:
(a) identification of sources and quantify airborne pollutants;
(b) best practise reactive and proactive control measures that will be implemented for each emission source;
(c) provisions for the implementation of additional measures in response to issues identified during monitoring 
and reporting;
(d) for all emission sources associated with site operations;
(i) key performance indicator(s);
(ii) monitoring method(s);
(iii) location, frequency and duration of monitoring;
(iv) recording keeping;
(v) complaints register;
(vi) response procedures; and
(vii) compliance monitoring.
(e) phased conversion to reach stackers of Tier 4 standard for particle emissions (or equivalent standard that is 
satisfactory to the Secretary) at the MPW Site within ten years of first operation of the Site.

Prior to operation

Review content of ONMP to confirm it accords with 
requirements.

This compliance report relates to construction only.

Not Triggered

B47B The Applicant must:
(a) not commence operation until the AQMP is approved by the Planning Secretary; and
(b) operate the development on accordance with the AQMP approved by the Planning Secretary (and as 
revised and approved by the Planning Secretary from time to time).

Prior to operation

Record submission of OAQMP to Secretary for approval.

Record approval of OAQMP from Secretary.

This compliance report relates to construction only.

Not Triggered

Urban Heat Island Mitigation (UHIM)
B48 The Development must be designed and operated to meet Urban Heat Island Mitigation principles and to 

achieve a 4°C degree decrease in temperature compared to neighbouring industrial developments by 
including measures such as:
(a) WSUD elements such as wetlands;
(b) shade tree planting;
(c) vegetation ground cover;
(d) use of ‘cool’ building and pavement materials (i.e. those with high reflectivity in the infrared spectrum); and
(e) green roofs.

At all times

Review the Urban Heat Island Mitigation principles and 
verify the development achieves a 4°C degree decrease in 
temperature compared to neighbouring industrial 
developments.

Urban Heat Island Mitigation is addressed in Section 2.2 of the UDDR (rev 5, 9 July 2020, Reid Campbell), which was approved 
by DPHI on 12 August 2020.

Included within UDDR section 2.2.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

This is a construction compliance report, achievement of the UDDR outcomes would only be demonstratable once the site is 
fully operational.

The progressive implementation and status of CoC B60 is being reported on through quarterly UDDR reporting. The UDDR 
Quarterly Reports are operational documents.

Compliant

Ecologically Sustainable Development 



B49 The Development must be designed and operated to meet ESD principles and include measures such as the 
following:
(a) passive solar design;
(b) use of energy efficient plant and equipment;
(c) use of renewable energy sources;
(d) cross-ventilation
(e) selection of materials with lower energy manufacturing requirements;
(f) use of locally sourced materials to reduce impacts associate with transport;
(g) rainwater capture and reuse;
(h) water efficient fixtures and fittings; and
(I) waste minimisation and recycling.

At all times

Confirm design measures demonstrate B49 (a)-(I). 

Confirm submission of details to Certifier prior to 
commencement of construction.

This is a construction compliance report. 

Condition requirement was included within UDDR section 2.3.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

This is a construction compliance report, achievement of the UDDR outcomes would only be demonstratable once the site is 
fully operational.

The progressive implementation and status of CoC B60 is being reported on through quarterly UDDR reporting. The UDDR 
Quarterly Reports are operational documents.

Compliant

B50 The Development must register for a ‘design’ and ‘as built’ rating under the Infrastructure Council of Australia 
(ISCA) rating tool for development infrastructure. Construction

Confirm registration of ‘design’ and ‘as built’ rating under 
the Infrastructure Council of Australia (ISCA) rating tool for 
development infrastructure.

The development is registered for 'design' and 'as built' ISCA rating.

https://www.iscouncil.org/project/Moorebank-logistics-park-as-built/
Compliant

B51 The Development must be designed and operated to meet minimum 4 star Green Star certification by the 
Green Building Council of Australia for warehouse design, construction and operation

Construction and 
operation

Confirm the requirements of 4 star Green Star certification 
by the Green Building Council of Australia for warehouse 
design, construction and operation.

Cross check design against the requirements.

Green Star certification is being pursued. 

Not Triggered

Urban Design Development Report, Revised Landscape Design Drawings and Revised Architectural Drawings 
B52 Prior to commencement of permanent built surface works and/ or landscaping, an Urban Design Development 

Report, Revised Landscape Design Drawings and Revised Architectural Drawings including plans, sections 
and details and supporting documentation must be submitted to the Planning Secretary for approval. 
Note: For the purposes of this condition, earthworks including placement of fill are not considered permanent 
built surface works .

Construction - Prior 
to commencement 
of permanent built 
surface works and/ 

or landscaping

Confirm the Urban Design Development Report, Revised 
Landscape Design Drawings and Revised Architectural 
Drawings including plans, sections and details and 
supporting documentation is submitted to the Planning 
Secretary for approval.

Confirm Secretary approval prior to commencement of 
permanent built surface works and/ or landscaping.

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

The Revised Landscape Drawings (Issue L, 25 August 2021, Ground Ink) are included as Appendix 4.3 of the approved UDDR.

The Revised Architectural Drawings (Issue Q, dated 7 July 2021, Reid Campbell) are included as Appendix 4.2 of the approved 
UDDR.

Compliant

B53 The Urban Design Development Report must be developed in consultation with the Government Architect 
NSW (GANSW) and provide detailed objectives for design and operation of the development and define place 
specific urban design principles incorporating those outlined in Conditions B48, B49 and B57. Details of the 
consultation are to be submitted as part of the Urban Design Development Report.

Construction

Confirm consultation with GANSW has occurred.

Confirm consultation records are submitted with the Urban 
Design Development Report to the Secretary.

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

Conditions B48, B49 and B57 are addressed in sections 2.2, 2.3 and 2.4 of the approved UDDR, respectively.

Compliant

B54 The revised landscape and architectural drawings and design details must be at a suitable scale (minimum 
plan view scale of 1:1000 at A1 with sections and details at a minimum scale of 1:200 at A1) to demonstrate:
(a) how the objectives and principles developed in the Urban Design Development Report required under 
Condition B53 have been incorporated into the design;
(b) the revised warehouse layout in accordance with Condition B2; and
(c) compliance with the criteria specified in Conditions B59 to B74.

Construction

Confirm revised landscape and architectural drawings and 
design details review process includes a checklist against 
these requirements.

The UDDR, prepared by Reid Campbell (rev 5, 9 July 2020, Reid Campbell), was approved by DPHI on 12 August 2020.

B54 is addressed in Appendix 4.2 and 4.3 of the UDDR.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

The Revised Landscape Drawings (Issue L, 25 August 2021, Ground Ink) are included as Appendix 4.3 of the approved UDDR.

The Revised Architectural Drawings (Issue Q, dated 7 July 2021, Reid Campbell) are included as Appendix 4.2 of the approved 
UDDR.

An additional drawing providing a 1:1000 plan for areas north of Bushmaster Avenue has been provided through UDDR 
implementation reporting. 

Compliant

Urban Design and Landscape Independent Peer Review
B55 An independent peer review report must be submitted with the Urban Design Development Report and 

Revised Landscape Design Drawings and Revised Architectural Drawings and supporting documentation.

Construction

Confirm that an Independent Peer Review Report is 
completed.

Confirm Independent Peer Review Report is submitted 
with the Urban Design Development Report and Revised 
Landscape Design Drawings and Revised Architectural 
Drawings and supporting documentation to the Secretary.

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

The independent peer review report (13 December 2019, Matthew Pullinger Architect) updated on 20 July 2021 and is provided 
as Appendix 4.5 of the approved UDDR. 

Compliant

B56 The review must:
(a) be undertaken by an expert(s) in urban design and landscaping (for example, a member of the State 
Design Review Panel);
(b) include an assessment of the Revised Landscape Design Drawings, Revised Architectural Drawings and 
supporting documentation against the objectives and urban design principles established in the Urban Design 
Development Report and all relevant conditions, stating whether the drawings demonstrate achievement of 
the objectives and urban design principles and that all relevant conditions of this consent have been satisfied; 
and
(c) include comments justifying conclusions reached in the assessment.
Note: The revised landscape drawings, architectural drawings and supporting documentation will not be 
accepted until they meet the objectives and design principles and all relevant conditions to the satisfaction of, 
with justification provided by, the peer reviewer.

Construction

Confirm technical expert approved by Secretary prior to 
engagement and commencing report.

Confirm review process includes a checklist against these 
requirements prior to submission to the Secretary for 
approval.

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

The independent peer review report (13 December 2019, Matthew Pullinger Architect) updated on 20 July 2021 and is provided 
as Appendix 4.5 of the approved UDDR. 

Compliant

Landscape Design 
B57 The Revised Landscape Design Drawings must demonstrate a design that generally incorporates the 

principles outlined in Better Placed, Greener Places and the Green Grid documents by the NSW Government 
Architect and the Western Sydney District Plan (March 2018) by the Greater Sydney Commission, and:
(a) provide for visitor and worker amenity;
(b) incorporate ‘safer by design’ principles;
(c) use locally indigenous species;
(d) be integrated with the stormwater system design set out in the Revised Stormwater Design Drawings 
required under Condition B4; and
(e) mitigate the visual impacts of buildings and infrastructure particularly when viewed from Casula.

Construction

Confirm the review process includes a checklist against 
these requirements prior to submission to the Secretary.

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

The Revised Landscape Drawings (Issue L, 25 August 2021, Ground Ink) are included as Appendix 4.3 of the approved UDDR.
Compliant

Design Criteria 



B58 The Revised Landscape Design Drawings and Revised Architectural Drawings and associated elements must 
demonstrate a design that meets the design criteria and other requirements listed in Conditions B59 to B74. At all times

For reference. Noted.
Compliant

Staff and Visitor Facilities 
B59 Pedestrian and cycle paths must:

(a) be provided through the site to provide connections to Moorebank Avenue, the rail terminal office and 
between warehouses and the freight village; and
(b) integrate with existing and planned footpaths or cycleways in the locality. 

Construction

Confirm review process includes a checklist against these 
requirements. 

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

B59 is addressed in UDDR sections 3.4 and 4.2 and 4.3.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is progressively being implemented on site and was approved by 
DPHI on 11 November 2021.

The Revised Landscape Drawings (Issue L, 25 August 2021, Ground Ink) are included as Appendix 4.3 of the approved UDDR.

This is a construction compliance report, achievement of the UDDR outcomes would only be demonstratable once the site is 
fully operational.

The progressive implementation and status of CoC B59 is being reported on through quarterly UDDR reporting. The UDDR 
Quarterly reports are operational documents. 

Compliant

B60 Paths must be integrated with landscaping and include meanders to allow for canopy tree clusters and a more 
varied walking/ riding experience.

Construction

Confirm review process includes a checklist against these 
requirements. 

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

B60 is addressed in UDDR section 4.3.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

The Revised Landscape Drawings (Issue L, 25 August 2021, Ground Ink) are included as Appendix 4.3 of the approved UDDR.

The Revised Architectural Drawings (Issue Q, dated 7 July 2021, Reid Campbell) are included as Appendix 4.2 of the approved 
UDDR.

This is a construction compliance report, achievement of the UDDR outcomes would only be demonstratable once the site is 
fully operational.

The progressive implementation and status of CoC B60 is being reported on through quarterly UDDR reporting. The UDDR 
Quarterly Reports are operational documents.

Compliant

B61 The rail terminal office, freight village and each warehouse must include an outdoor meal break area with 
shade, seating, lighting and landscaping including shrubs and groundcover and canopy trees where 
reasonable. In addition, the freight village outdoor area(s) must include a water fountain(s) or other fresh 
drinking water provision.

Construction

Confirm review process includes a checklist against these 
requirements. 

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

B61 is addressed in UDDR section 4.2.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

The Revised Architectural Drawings (Issue Q, dated 7 July 2021, Reid Campbell) are included as Appendix 4.2 of the approved 
UDDR.

This is a construction compliance report, achievement of the UDDR outcomes would only be demonstratable once the site is 
fully operational.

The progressive implementation and status of CoC B61 is being reported on through quarterly UDDR reporting. The UDDR 
Quarterly Reports are operational documents.

Compliant

B62 Secure bicycle parking and end-of-trip facilities must provide:
(a) a minimum 1 staff bicycle parking per 10 staff (or 1 per 10 car spaces if staff numbers are undetermined);
(b) compliance with the minimum requirements of AS 2890.3:2015 Parking facilities - Bicycle parking for the 
layout, design and security of bicycle facilities, and be located in easy to access, well-lit areas that incorporate 
passive surveillance; and
(c) under cover bike storage, showers and change facilities at each warehouse sufficient to accommodate the 
needs of the forecast number of employees.

Construction

Confirm review process includes a checklist against these 
requirements. 

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

B62 is addressed in UDDR section 4.2.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

The Revised Architectural Drawings (Issue Q, dated 7 July 2021, Reid Campbell) are included as Appendix 4.2 of the approved 
UDDR.

This is a construction compliance report, achievement of the UDDR outcomes would only be demonstratable once the site is 
fully operational.

The progressive implementation and status of CoC B62 is being reported on through quarterly UDDR reporting. The UDDR 
Quarterly Reports are operational documents.

Compliant

Landscaping 
B63 The following minimum setbacks apply:

(a) 18 m from Moorebank Avenue with minimum soft landscaped width of 10 m, subject to any variation 
agreed to by the Planning Secretary at the site entrance for the purpose of facilitating the primary access 
driveway into the site; and
(b) 5 m setback from the western internal road to warehouse carparks.
Note: See also Condition B2.

Construction

Confirm Landscaping Plans review process include 
checklist against these requirements. 

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

B63 is addressed in sections 3.3 and  4.2 and 4.3.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

The Revised Architectural Drawings (Issue Q, dated 7 July 2021, Reid Campbell), are included as Appendix 4.2 of the approved 
UDDR.

This is a construction compliance report, achievement of the UDDR outcomes would only be demonstratable once the site is 
fully operational.

The progressive implementation and status of CoC B63 is being reported on through quarterly UDDR reporting. The UDDR 
Quarterly Reports are operational documents.

Compliant



B64 Canopy tree planting must be provided around the perimeter of the site, including the southern fill area where 
future warehousing is proposed.

Construction

Confirm Landscaping Plans review process include 
checklist against these requirements. 

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

B64 is addressed in UDDR section 4.3.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

The Revised Landscape Drawings (Issue L, 25 August 2021, Ground Ink) are included as Appendix 4.3 of the approved UDDR.

This is a construction compliance report, achievement of the UDDR outcomes would only be demonstratable once the site is 
fully operational.

The progressive implementation and status of CoC B64 is being reported on through quarterly UDDR reporting. The UDDR 
Quarterly Reports are operational documents.

Compliant



B65 The southern fill area where future warehousing is proposed must be topsoiled and hydroseeded with native 
grasses.

Construction

Confirm Landscaping Plans review process include 
checklist against these requirements. 

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

The Revised Architectural Drawings (Issue Q, dated 7 July 2021, Reid Campbell) are included as Appendix 4.2 of the approved 
UDDR.

The southern fill area is currently being, and will continue to be, constructed under separate approvals. B65 is addressed in the 
UDDR section 4.3. This condition was in place to cover a perceived time lag between MPW S2 Earthworks (covering the whole 
site) and commencement of construction in MPW South which is presently being undertaken under the TISEPP.

The Site is inspected and reported on by the CPESC in accordance with the requirements of CoC B32. 

Compliant

B66 Perimeter fill batters must be stabilised with vegetation.

Construction

Confirm these requirements addressed in UDLP and 
review process.

Regular inspections and compliance reports.

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

B66 is addressed in UDDR section 4.3.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

The Revised Architectural Drawings (Issue Q, dated 7 July 2021, Reid Campbell) are included as Appendix 4.2 of the approved 
UDDR.

This is a construction compliance report, achievement of the UDDR outcomes would only be demonstratable once the site is 
fully operational.

The progressive implementation and status of CoC B66 is being reported on through quarterly UDDR reporting. The UDDR 
Quarterly Reports are operational documents.

Compliant

B67 Landscaping within the warehouse area must include dense canopy tree planting, shrubs, sedges, herbs, 
ground covers and tufted native grasses primarily derived from OEH lists of Cumberland Plain Woodland. The 
canopy tree mix must include some or all of the following species: Eucalyptus crebra, Eucalyptus moluccana 
Eucalyptus amplifolia, Eucalyptus bosistoana, Eucalyptus eugenioides, Eucalyptus tereticornis, Eucalyptus 
punctate, Eucalyptus baueriana, Corymbia maculata, Angophora floribunda and Angophora bakeri.

Construction

Confirm these requirements addressed in UDLP and 
review process.

Regular inspections and compliance reports.

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

B67 is addressed in UDDR section 4.3.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

The Revised Landscape Drawings (Issue L, 25 August 2021, Ground Ink) are included as Appendix 4.3 of the approved UDDR.

This is a construction compliance report, achievement of the UDDR outcomes would only be demonstratable once the site is 
fully operational.

The progressive implementation and status of CoC B67 is being reported on through quarterly UDDR reporting. The UDDR 
Quarterly Reports are operational documents.

Compliant

B68 The following minimum landscaping requirements apply:
(a) 15% of the warehouse area landscaped at ground level, 10% of which must be soft landscaping, excluding 
the OSD basins unless they are accepted as contributing to soft landscaping in the peer review report required 
under Condition B55;
(b) 1 canopy tree per 30 m2 of landscaped area; and
(c) a 2.5 m wide landscaped bay every 6-8 car spaces to provide shade within carpark areas or alternative 
carpark landscaping (such as linear planting of vegetation of a minimum width of 2m between rows of 
carparking) accepted as providing adequate shade in the peer review report required under Condition B55.
Note: For the purposes of this condition, canopy trees are not required to be planted on or immediately 
adjacent to vehicle paths between the intermodal terminal and the eastern elevation of each warehouse. Construction

Confirm Landscaping Plans review process include 
checklist against these requirements. 

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

B68 is addressed in UDDR section 3.7.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

The Revised Landscape Drawings (Issue L, 25 August 2021, Ground Ink) are included as Appendix 4.3 of the approved UDDR.

The Revised Architectural Drawings (Issue Q, dated 7 July 2021, Reid Campbell) are included as Appendix 4.2 of the approved 
UDDR.

This is a construction compliance report, achievement of the UDDR outcomes would only be demonstratable once the site is 
fully operational.

The progressive implementation and status of CoC B68 is being reported on through quarterly UDDR reporting. The UDDR 
Quarterly Reports are operational documents.

Compliant

Noise Walls, Retaining Walls and Fencing 
B69 Perimeter and on-site detention and biofiltration/ bioretention basin fences higher than 1.2m must be 

transparent and dark in colour but not constructed of chain wire, to provide visual amenity

Construction

Confirm review process includes checklist against these 
requirements.

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

B69 is addressed in UDDR Appendix 4.3.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

This is a construction compliance report, achievement of the UDDR outcomes would only be demonstratable once the site is 
fully operational.

The progressive implementation and status of CoC B69 is being reported on through quarterly UDDR reporting. The UDDR 
Quarterly Reports are operational documents.

Compliant

B70 Boundary fencing design must allow for fauna movement where required under Condition B152(b).

Construction

Confirm these requirements addressed in UDLP and 
review process. 

Regular inspections and compliance reports

Koala Management Plan (rev 3, 12 March 2020, Cumberland Ecology) was approved by DPHI on 4 May 2020.

CoC requirement is included within section 7.4 and 8.3.5 of the KMP.

The progressive implementation of the KMP are being reported on through quarterly reporting. The KMP Quarterly reports are 
operational documents.

Compliant



B71 Screen fencing and planting must be provided around waste bins or other outside storage areas.

Construction

Confirm these requirements addressed in UDLP and 
review process. 

Regular inspections and compliance reports

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

B71 is addressed in UDDR appendix 4.3. 

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

The Revised Architectural Drawings (Issue Q, dated 7 July 2021, Reid Campbell) are included as Appendix 4.2 of the approved 
UDDR.

This is a construction compliance report, achievement of the UDDR outcomes would only be demonstratable once the site is 
fully operational.

The progressive implementation and status of CoC B71 is being reported on through quarterly UDDR reporting. The UDDR 
Quarterly reports are operational documents.

Compliant



B72 Screen planting must be provided on both sides of noise walls.

Construction

Confirm these requirements addressed in UDLP and 
review process. 

Regular inspections and compliance reports

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

B72 is addressed in UDDR appendix 4.3. Screen planting has been undertaken.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

The Revised Landscape Drawings (Issue L, 25 August 2021, Ground Ink) are included as Appendix 4.3 of the approved UDDR.

This is a construction compliance report, achievement of the UDDR outcomes would only be demonstratable once the site is 
fully operational.

The progressive implementation and status of CoC B72 is being reported on through quarterly UDDR reporting. The UDDR 
Quarterly reports are operational documents.

Compliant

B73 Retaining wall materials and colours must be of a natural appearance and incorporate landscaping.

Construction

Confirm these requirements addressed in UDLP and 
review process. 

Regular inspections and compliance reports

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

UDDR Section 3.7.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

This is a construction compliance report, achievement of the UDDR outcomes would only be demonstratable once the site is 
fully operational.

The progressive implementation and status of CoC B73 is being reported on through quarterly UDDR reporting. The UDDR 
Quarterly reports are operational documents.

Compliant

B74 Noise barriers must minimise visual and amenity impacts and be designed in accordance with the Noise wall 
design guideline – Design guideline to improve the appearance of noise walls in NSW (RMS, March 2016).

Construction

Confirm visual amenity review process includes checklist 
against these requirements.

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

B74 is addressed in UDDR appendix 4.3.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

The Revised Landscape Drawings (Issue L, 25 August 2021, Ground Ink) are included as Appendix 4.3 of the approved UDDR.

The Revised Architectural Drawings (Issue Q, dated 7 July 2021, Reid Campbell) are included as Appendix 4.2 of the approved 
UDDR.

This is a construction compliance report, achievement of the UDDR outcomes would only be demonstratable once the site is 
fully operational.

The progressive implementation and status of CoC B74 is being reported on through quarterly UDDR reporting. The UDDR 
Quarterly reports are operational documents.

Compliant

Urban Design and Landscaping Supporting Information 
B75 The following must be included on, or provided with the Revised Landscape Design Drawings required under 

Condition B52:
(a) irrigation systems;
(b) planting schedule including tree and shrub species, expected mature height, planting densities and pot 
sizes;
(c) soil specification and depth for landscaped areas in relation to pot sizes and species to ensure the viability 
of shrubs and trees;
(d) landscaping around the southern and northern boundaries of the site; and
(e) noise wall, retaining wall and fencing graphics and material details.

Construction

Confirm revised urban design and landscaping details 
review process includes a checklist against these 
requirements.

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

The Revised Landscape Drawings (Issue L, 25 August 2021, Ground Ink) are included as Appendix 4.3 of the approved UDDR.
Compliant

Lighting 
B76 Operational lighting must:

(a) comply with the latest version of AS 4282-1997 - Control of the obtrusive effects of outdoor lighting 
(Standards Australia, 1997); and
(b) be designed to reduce light spill and be mounted, screened and directed in such a manner that it does not 
create a nuisance and minimises visual impacts to surrounding properties, the public road network, the 
Georges River riparian corridor and the Boot Land. Operation

Confirm operational lighting design for site complies with 
nominated Australian Standards. 

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

This is a construction compliance report, achievement of the UDDR outcomes would only be demonstratable once the site is 
fully operational.

The progressive implementation and status of CoC B76 is being reported on through quarterly UDDR reporting. The UDDR 
Quarterly reports are operational documents.

Compliant

Signage
B77 The following signage is not permitted:

(a) general advertising or moving or flashing signs;
(b) west facing illuminated building signage visible from residences; and
(c) internally illuminated signs that are visible from residences;

At all times

Confirm CEMP and OEMP contain restrictions to signage.

Conduct regular visual inspections and compliance 
reporting in construction and operational phases.

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021. Condition requirement is addressed in section 4.3 of the UDDR.

The Revised Architectural Drawings (Issue Q, dated 7 July 2021, Reid Campbell) are included as Appendix 4.2 of the approved 
UDDR.

This is a construction compliance report, achievement of the UDDR outcomes would only be demonstratable once the site is 
fully operational.

The progressive implementation and status of CoC B77 is being reported on through quarterly UDDR reporting. The UDDR 
Quarterly reports are operational documents.

Compliant

B78 Signage must not occupy more than 10% of any façade or wall of a building.

At all times

Confirm signage review process includes checklist against 
this requirement. 

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

B78 is addressed in UDDR appendix 4.3.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

The Revised Architectural Drawings (Issue Q, dated 7 July 2021, Reid Campbell) are included as Appendix 4.2 of the approved 
UDDR.

This is a construction compliance report, achievement of the UDDR outcomes would only be demonstratable once the site is 
fully operational.

The progressive implementation and status of CoC B78 is being reported on through quarterly UDDR reporting. The UDDR 
Quarterly reports are operational documents.

Compliant

Building Floor Levels 



B79 Building floor levels must be a minimum of 150 mm above the maximum design stormwater overland flow 
path levels. Building floor levels and associated maximum design stormwater overland flow path levels to AHD 
must be indicated on the architectural cross-section drawings.

Design, Prior to 
Construction 

Confirm architectural designs review process includes 
checklist against these requirements. 

The SDDR and Revised Stormwater System Design drawings (rev C, 29 April 2020, Costin Roe) was approved by DPHI on 19 
May 2020.

B79 is addressed in table 3.1 of SDDR.

The addendum to the Stormwater System Design drawings (rev A, 7 April 2021) was approved on 3 June 2021 and is included 
as Appendix A of the approved SDDR. 

Compliant

Rainwater Re-use
B80 A rainwater tank(s) must be included on each warehouse, the freight village and rail terminal buildings. 

Construction

Confirm these requirements addressed in the UDLP and 
review process. 

Regular inspections and compliance reports.

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

B80 is addressed in UDDR appendix 4.3.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

The Revised Architectural Drawings (Issue Q, dated 7 July 2021, Reid Campbell) are included as Appendix 4.2 of the approved 
UDDR.

This is a construction compliance report, achievement of the UDDR outcomes would only be demonstratable once the site is 
fully operational.

The progressive implementation and status of CoC B80 is being reported on through quarterly UDDR reporting. The UDDR 
Quarterly reports are operational documents.

Compliant

B81 Rainwater must be used for irrigation, all internal non-potable uses, the container washdown facility and be 
considered for cooling towers; heating, ventilation, and air conditioning; and ground source heat exchange.

Construction and 
Operation

Confirm these requirements addressed in the UDLP and 
review process. 

Regular inspections and compliance reports.

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

B81 is addressed in UDDR section 3.9 and appendix 4.3.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

The Revised Architectural Drawings (Issue Q, dated 7 July 2021, Reid Campbell) are included as Appendix 4.2 of the approved 
UDDR.

This is a construction compliance report, achievement of the UDDR outcomes would only be demonstratable once the site is 
fully operational.

The progressive implementation and status of CoC B81 is being reported on through quarterly UDDR reporting. The UDDR 
Quarterly reports are operational documents.

Compliant

Landscape Maintenance 
B82 Prior to commencement of operation, the Applicant must prepare a Landscape Vegetation Management Plan 

(LVMP) and submit it to the Planning Secretary for approval. The LVMP must be prepared by a suitably 
qualified and experienced person(s) and form part of the OEMP required under Condition C5. The LVMP must 
include:
(a) an inspection and maintenance schedule and require replacement plantings for shrubs and trees which fail 
at an equivalent pot size or larger; and
(b) graffiti management.

Prior to operation

Preparation of LVMP by suitable person(s).
Confirm LVMP writing process includes checklist against 
these requirements. 

This compliance report relates to construction only.

Not Triggered

Pest and Weed Control 
B83 The Applicant must:

(a) implement measures to manage pests, vermin and declared noxious weeds on the site; and
(b) inspect the site on a regular basis to ensure that these measures are working effectively, and that pests, 
vermin or noxious weeds are not present on site in sufficient numbers to pose an environmental hazard, or 
cause the loss of amenity in the surrounding area.
Note: For the purposes of this condition, noxious weeds are those species subject to an order declared under 
the Biosecurity Act 2015.

At all times

Confirm CEMP includes pest and weed management 
measures. 

Section 3.3 of the approved CFFMP addresses pest and weed control measures for the site. 

The CFFMP (rev K, 10 March 2020, Arcadis) was approved by DPHI on 23 March 2020. 

The revised CFFMP (rev Q, 18 November 2024, Aspect Environmental)  is currently being implemented on site and was 
approved by DPHI on 23 January 2025. 

Inspections continue to be undertaken. 

Compliant

Traffic and Access 
B84 The Applicant is to undertake the following road infrastructure upgrades, in accordance with the specified 

timing requirements as set out in Table 1.

Construction

Confirm Traffic Management Plan review includes 
checklist against requirements set out in Table 1.

Final design documentation was submitted to TfNSW for approval on 14 April 2022. 

A Design Documents Certificate (MAAI-PV-CERT00) was received on 26 April 2022 (SMEC Australia Pty Ltd). 

The Works Authorisation Deed was executed in June 2022.  TfNSW acceptance of the WAD design documents was provided 
on 17 June 2022. 

Staging Report (Revision 5 dated 5 April 2024, prepared by Aspect Environmental Pty Ltd) was prepared under condition A44 of 
SSD-7709, it was submitted to DPHI (via portal) on 08 April 2024 and was approved by DPHI on 03 May 2024.

The Staging Report relates to progressive occupation of warehousing with the approved phased construction and operation of 
the Moorebank Avenue and Anzac (Road) Intersection (MAAI) upgrade required under condition of consent (CoC) B84 not the 
entire precinct. 

Compliant

B85 The swept path of the longest vehicle entering and exiting the subject site, as well as manoeuvrability through 
the site, must be in accordance with Austroads requirements. Prior to commencement of construction of 
permanent built surface works, a plan must be submitted to the Planning Secretary and RMS for approval, 
which shows that the proposed development complies with this requirement.

Construction

Confirm Traffic Management Plan review includes 
checklist against Austroads requirements.
Confirm submission of plan to Planning Secretary.

The CTAMP (rev I, 25 March 2020, Arcadis) was approved by DPHI on 23 April 2020.

The revised CTAMP (rev Q, 18 November 2024, Aspect Environmental) was approved by DPHI on 21 January 2025 and is 
currently being implemented. 

Moorebank Ave and Anzac Ave swept paths approved by TfNSW on 24 June 2022. TfNSW provided comment on 
manoeuvrability through site, but advised that they do not issue approval for private roads. Swept paths and manoeuvrability 
through site submitted to the DPHI on 5 June 2023.

Swept Path Plans approved by DPHI on 19/02/2024 (SSD-7709-PA-224).

Compliant



B86 The layout of the proposed car parking areas associated with the subject development (including driveways, 
grades, turn paths, sight distance requirements in relation to landscaping and/ or fencing, aisle widths, aisle 
lengths, and parking bay dimensions) must be in accordance with AS2890.1-2004 Parking facilities Off-street 
car parking, AS2890.6-2009 Parking facilities Off-street parking for people with disabilities and AS2890.2-
2002 Parking facilities Off-street commercial vehicle facilities for heavy vehicle usage. Construction

Confirm Traffic Management Plan review process includes 
checklist against AS2890.1-2004, AS2890.6-2009 and 
AS2890.2-2002 requirements. 

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

B86 is addressed in UDDR section 3.1.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

Compliant

B87  Existing and future utility and service infrastructure must be located outside the roadway 
being upgraded. The Applicant is to locate any drainage infrastructure to support the Stage 2 
development entirely within the development site and not within the roadway, unless agreed by 
RMS.

The Applicant is to locate any drainage infrastructure to support the Stage 2 development entirely 
within the development site and not within the roadway, unless agreed by TfNSW and/or Liverpool 
City Council.

The location of other existing and future utility and service infrastructure must be located outside the 
roadway being upgraded unless provision within the roadway is agreed by TfNSW and/ or Liverpool 
City Council with relevant Roads Act 1993 approval. 

Construction

Confirm development of UDDR and CTAMP detailing 
these requirements for utility and service infrastructure. 

The UDDR (rev 5, 9 July 2020, Reid Campbell) was approved by DPHI on 12 August 2020.

The revised UDDR (rev 6, 5 March 2021, Reid Campbell) is currently being implemented on site and was approved by DPHI on 
11 November 2021.

The CTAMP (rev I, 25 March 2020, Arcadis) was approved by DPHI on 23 April 2020.

The revised  CTAMP (rev Q, 18 November 2024, Aspect Environmental) was approved by DPHI on 21 January 2025 and is 
currently being implemented. 

Requirement is included in Table 3-4 of the CTAMP and Section 3.9 of UDDR.

Compliant

B88 Road design must incorporate any structures for fauna movement between the Georges River riparian corridor 
and the Boot Land, either under or below the road, that have been identified by the Management Plan as 
required under Condition B152. 

Note: See also Condition B2(I) and B152(d)

Construction and 
operation

Confirm development of UDDR and CTAMP detailing 
these requirements for utility and service infrastructure. 

Koala Management Plan (rev 3, 12 March 2020, Cumberland Ecology) was approved by DPHI on 4 May 2020.

Not Triggered

B89 Heavy vehicles used for haulage of imported fill or freight must not use Cambridge Avenue during construction 
and operation of the development.

Construction and 
operation

Confirm Traffic Management Plan review includes 
checklist against these requirements.

The CTAMP (rev I, 25 March 2020, Arcadis) was approved by DPHI on 23 April 2020.

Addressed in Section 3.2.2 and Appendix C of CTAMP.

The revised  CTAMP (rev Q, 18 November 2024, Aspect Environmental) was approved by DPHI on 21 January 2025 and is 
currently being implemented. 

Compliant

B90 Access to the ABB site must be maintained throughout construction and operation of the development.

Construction and 
operation

Confirm Traffic Management Plan review includes 
checklist against these requirements.

The CTAMP (rev I, 25 March 2020, Arcadis) was approved by DPHI on 23 April 2020.

Addressed in section 3.2.2 of CTAMP.

The revised  CTAMP (rev Q, 18 November 2024, Aspect Environmental) was approved by DPHI on 21 January 2025 and is 
currently being implemented. 

Compliant

B91 The Applicant must:
(a) consult with the owners/occupiers of the ABB site throughout construction and operation;
(b) provide details of construction works adjacent to the ABB site prior those works occurring; and
(c) ensure the proposal does not adversely impact overland flow paths or existing stormwater infrastructure on 
the ABB site.

Construction and 
operation

Confirm development of CTAMP detailing these 
consultation requirements for ABB.

The CTAMP (rev I, 25 March 2020, Arcadis) was approved by DPHI on 23 April 2020.

The revised  CTAMP (rev Q, 18 November 2024, Aspect Environmental) was approved by DPHI on 21 January 2025 and is 
currently being implemented. 

Compliant

B92 The Applicant must ensure that the construction and operation of the proposed development will not prevent 
the public use of Moorebank Avenue to a standard commensurate to its use prior to the development.
Note: Temporary closures or part closures and changes to the operation of Moorebank Avenue may occur for 
limited periods during construction as detailed in the Construction Traffic and Access Management Plan.

Construction and 
operation

Confirm Traffic Management Plan review includes 
checklist against these requirements.

The CTAMP (rev I, 25 March 2020, Arcadis) was approved by DPHI on 23 April 2020.

The revised  CTAMP (rev Q, 18 November 2024, Aspect Environmental) was approved by DPHI on 21 January 2025 and is 
currently being implemented. 

Addressed in section 3.2.2 of the CTAMP.

Compliant

B93 The development is to be designed and operated so that:
(a) all vehicles are wholly contained on site before being required to stop;
(b) adequate parking for heavy vehicles is provided on-site to accommodate any potential delays in schedule 
time;
(c) heavy vehicles and bins associated with the development are not parked on local roads or footpaths in the 
vicinity of the site;
(d) all loading and unloading of materials is carried out on-site; and
(e) site roads accommodate buses, bus infrastructure and cyclist use for employees.

Construction and 
operation

Confirm Traffic Management Plan review includes 
checklist against these requirements.

The CTAMP (rev I, 25 March 2020, Arcadis) was approved by DPHI on 23 April 2020.

Addressed in section 3.2.2 of CTAMP.

The revised  CTAMP (rev Q, 18 November 2024, Aspect Environmental) was approved by DPHI on 21 January 2025 and is 
currently being implemented. 

Compliant

RMS Supplementary Requirements 
B94 The civil design and Traffic Control Signal (TCS) plans for the upgrades identified in Table 1 of Condition B84 

must be drawn by a suitably qualified person and endorsed by a suitably qualified practitioner.
The designs must be in accordance with Austroads Guide to Road Design in association with relevant RMS 
supplements (available on www.rms.nsw.gov.au). The certified copies of the TCS design and civil design 
plans must be submitted to RMS for approval before the issue of a Construction Certificate and 
commencement of road works.
RMS fees for administration, plan checking, civil works inspections and project management shall be paid by 
the developer prior to the commencement of works.

Construction

Confirm TCS plans are drawn by suitable person and 
endorsed by a suitably qualified PR actioner.

Confirm TCS review process includes checklist against 
Austroads Guide to Road Design.

Confirm via email documents received by RMS.

Confirm fees paid.

The WAD was executed in June 2022. TfNSW acceptance of the WAD design documents was provided on 17 June 2022. 

Traffic control signal plans were prepared by DM Roads and were approved by TfNSW on 4 August 2022. 

TfNSW confirmed receipt of required fees on 30 June 2022. 

Not Triggered

B95 All documentation required under Condition B94 must be sent to development.sydney@rms.nsw.gov.au.

Construction

Confirm via email documents received. MAAI upgrade works submissions have been provided to TfNSW in accordance with this condition. Required documentation 
was provided on 24 June 2022. 

Letter from TfNSW on 1 July 2022 approved construction of MAAI upgrade works commencing on 28 June 2022.
Compliant

B96 RMS fees for administration, plan checking, civil works inspections and project management must be paid by 
the applicant before the commencement of road upgrades identified in Table 1 of Condition B84.

Prior to 
commencement of 

road upgrades

Confirm receipt of fees. The Works Authorisation Deed was executed in June 2022. 

TfNSW confirmed that receipt of required fees on 30 June 2022. 
Compliant



B97 The applicant must enter into a Works Authorisation Deed (WAD) with RMS for the works identified in Table 1 
of Condition B84. The applicant must also dedicate as public road under the Roads Act 1993 the parts of Lot 
2 DP 1197707 (incorporating existing Moorebank Avenue) and any other land required to accommodate the 
road and intersection upgrade works (including associated pathways and services) identified in Table 1 of 
Condition B84. The WAD must provide for the dedication of the required land as public road under the Roads 
Act 1993 as a pre-condition to practical completion of the road and intersection upgrade works being achieved 
under the WAD. A Construction Certificate cannot be issued for any part of the road and intersection upgrade 
works unless a WAD has been entered into in compliance with this condition. The road and intersection works 
identified in Table 1 of Condition B84 cannot be opened for use by traffic unless all required land has been 
dedicated as public road in accordance with this condition.

Construction

Confirm Works Authorisation Deed entered into with RMS 
addresses these requirements.

The WAD was executed in June 2022. The executed WAD includes an agreement with TfNSW providing for dedication of land 
as a public road.

Not Triggered

B98 The Applicant is required to dedicate land as public road for the maintenance of the Traffic Control Signals 
and associated infrastructure; further details will be included as part of the WAD process. Construction

Confirm Works Authorisation Deed entered into with RMS 
addresses these requirements.

The WAD was executed in June 2022. The executed WAD includes an agreement with TfNSW providing for dedication of land 
as a public road for the maintenance of traffic control signals and associated infrastructure. Road dedication has not yet 
occurred. 

Not Triggered

B99 Prior to any installation of temporary portable traffic signals and other traffic management measures on 
Moorebank Avenue or Anzac Road, the Applicant must obtain the relevant approvals from RMS.

Construction

Confirm relevant approvals have been received. The WAD was executed in June 2022. 

Traffic Signals at Moorebank Avenue and Anzac Road Moorebank Stamped Plans approved by TfNSW on 29/10/2024.

Compliant

B100 All works associated with signposting along Moorebank Avenue must be approved by RMS. Construction Confirm RMS approval prior to works. The WAD was executed in June 2022. Not Triggered
B101 The works associated with traffic signals and road upgrade works are to be designed and delivered at no cost 

to TfNSW or RMS. Construction

For reference. Noted.

Not Triggered

B102 The Applicant must pay all costs incurred by Council and/ or RMS in relation to public road dedication of 
Commonwealth owned land.

Construction

Confirm fees have been paid. Not triggered for this reporting period, road dedication has not yet occurred. 

TfNSW costs will be paid subject to receipt of cost details under the WAD for the MAAI upgrade works, and Council costs will 
be paid subject to receipt of cost details under relevant agreements for the MAAI upgrade works. 

The WAD was executed in June 2022.

Not Triggered

B103 The Applicant is required to negotiate and execute an Interface and Access Deed with RMS and the M5 
Operator (Interlink Roads Pty Ltd) prior to road construction works commencing, to address matters including 
interface between the parties, access provisions, compensation arrangements, and traffic management for the 
road upgrade works carried out on Lots 3 and 4 in Deposited Plan 1063765.

Prior to road 
construction works 

commencing

Confirm Interface and Access Deed with RMS and 
Interlink prior to construction addressing these traffic and 
access requirements.

An Interface and Access deed is not required, as no works will occur within Lots 3 and 4 in Deposited Plan 1063765.

Not Triggered

B104 The Applicant is to ensure that the construction and operation of the proposed development will not prevent 
the ongoing use of Moorebank Avenue as a public road to a standard commensurate to its current use prior to 
the development. A staging plan should be submitted to RMS for approval, as part of the WAD package, to 
ensure adequate capacity is provided along Moorebank Avenue at all times, including a requirement to 
maintain two lanes open to traffic.
The staging plan should provide details of how the road and intersection upgrade works tie into other road 
upgrades works approved under the MPE Stage1 and 2 SSD applications. Any temporary diversion works not 
located within the Moorebank Avenue roadway will require separate planning approval.

Construction and 
operation

Confirm submission of staging plan to RMS. 

Confirm staging plan review process includes checklist 
against these requirements.

The WAD was executed in June 2022. Attachment G includes Works Phasing Plans. 

Compliant

B105 There are to be no works undertaken by the Applicant within the RMS (M5 Motorway) land and no impact on 
RMS drainage infrastructure system or on adjoining Roads and Maritime assets, without the consent of the 
RMS and M5 Motorway Operator (Interlink).

Construction

Confirm any works undertaken under these conditions 
have consent.

The CTAMP (rev I, 25 March 2020, Arcadis) was approved by DPHI on 23 April 2020.

The revised CTAMP (rev Q, 18 November 2024, Aspect Environmental) was approved by DPHI on 21 January 2025 and is 
currently being implemented. 

WAP No.00129711 (Transurban/M5SW, 18/12/2023) and WAP No.00131586 (Transurban/M5SW, 07/03/2024).

Approval of MAAI Stormwater drainage at northern Tie In (SMEC, 13/10/2023). 

Not Triggered

B106 The Applicant is to liaise with and obtain relevant approvals from RMS in relation to any proposed drainage 
and excavation works, erection of new and/ or maintenance of existing fencing on the M5 Motorway boundary, 
erection of new noise attenuation infrastructure, and any other construction works that may impact the M5 
Motorway corridor.
Note: Contact is to be made to Matthew Messina, Commercial Manager Motorway Partnerships and Planning 
on 02 8588 4119 Construction

Confirm relevant approvals have been received from RMS. The CTAMP (rev I, 25 March 2020, Arcadis) was approved by DPHI on 23 April 2020.

The revised  CTAMP (rev Q, 18 November 2024, Aspect Environmental) was approved by DPHI on 21 January 2025 and is 
currently being implemented. 

WAP No.001129711 (Transurban/M5SW, 18/12/2023) and WAP No.00131586 (Transurban/M5SW, 07/03/2024).

Approval of MAAI Stormwater drainage at northern Tie In (SMEC, 13/10/2023). 

Not Triggered

B107 To ensure that Environment, Work Health and Safety laws are fully implemented within and near the M5 
Motorway corridor, the Applicant’s staff/ contractors must be inducted into the M5 Motorway operator’s 
(Interlink) corridor and fill out a Motorway Access Permit for site activities on or immediately adjoining M5 
Motorway land, if work has to be undertaken from the M5 Motorway side. The Applicant may be required to 
complete a commercial agreement or bank undertaking that sufficiently mitigates the M5 Operator’s (Interlink) 
risk. Construction

Confirm staff/contractors are inducted and have completed 
permit for works under these conditions. 

Motorway Access Permits are being obtained by staff and contractors as required. 

Works Authorisation Permit (00138969)  03-30 November 2024 identifies inducted personnel.

Works Authorisation Permit (00137362) 11- 30 September 2024 identifies inducted personnel.

The revised  CTAMP (rev Q, 18 November 2024, Aspect Environmental) was approved by DPHI on 21 January 2025 and is 
currently being implemented. 

Compliant



B108 A Road Occupancy Licence is to be obtained from the Transport Management Centre for any works that may 
impact on traffic flows on Moorebank Avenue or the adjoining State road network during construction 
activities.

Construction

Confirm receipt of Road Occupancy Licence. This condition is satisfied through execution of the WAD. The WAD was executed in June 2022.

The CTAMP (rev I, 25 March 2020, Arcadis) was approved by DPHI on 23 April 2020.

The revised  CTAMP (rev Q, 18 November 2024, Aspect Environmental) was approved by DPHI on 21 January 2025 and is 
currently being implemented. 

The following ROL's were obtained for works on Moorebank Avenue and the M5 Motorway:
- 2474956 (01/06/2025 to 12/07/2025)
- 2490466 (23/06/2025 to 12/07/2025)
- 2497892 (28/07/2025 to 31/08/2025)
- 2497898 (28/07/2025 to 01/07/2025)
- 2500992 (13/07/2025 to 26/07/2025)
- 2504442 (26/07/2025) to 03/08/2025)
- 2510006 (05/08/2025 to 01/10/2025)
- 2524052 (18/08/2025 to 01/10/2025)
- 2526358 (01/09/2025 to 01/10/2025)
- 25453620 (01/10/2025 to 01/11/2025)

Compliant

B110 Access is denied across the M5 Motorway corridor boundary and all buildings and structures are to be located 
wholly within the freehold property. Construction

For reference. Noted.
Not Triggered

Interim Operational Site Access
B110a Until operational access to the site is provided (that is, as part of the Moorebank Ave and Anzac Road 

intersection upgrades required under condition B84), the Applicant must ensure that the operational access 
point to the site is via the Chatham Avenue/Moorebank Avenue intersection, or any other alternative as agreed 
by Transport for NSW in writing.

Note: Prior to the occupation of any warehouse on the site, the Applicant must undertake a pre-opening road 
safety audit of its interim operation site access, and incorporate the corrective actions outlined in that Road 
Safety Audit, under conditions B112A and B112C.

Operation

Confirm location of operational site access prior to the 
commencement of operations, or an alternative as agreed 
with TfNSW.

This compliance report relates to construction only. 

Not Triggered

Road Safety Audit 
B111 Prior to commencement of any works, the Applicant must undertake a Road Safety Audit for heavy vehicle 

movements associated with the importation of fill, for construction vehicle swept paths in and out of the 
development site via the proposed construction access points along Moorebank Avenue, and for motorists and 
construction vehicle movements along Moorebank Avenue during the staged road upgrade works identified in 
Table 1.
The Road Safety Audit must be prepared by an independent TfNSW accredited road safety auditor in 
accordance with the relevant Austroads guidelines to identify any safety issues. The Road Safety Audit must 
consider road safety issues for the proposed construction access arrangements and affected vehicle 
movements.

Prior to construction

Confirm engagement of accredited TfNSW road safety 
auditor.

Confirm Road Safety Audit completed in accordance with 
these requirements.

The Moorebank Avenue Heavy Vehicle Access - Design RSA (16 July 2020) was prepared by ARRB.

Compliant

B112 The Applicant must recommend corrective actions for the identified safety issues and propose appropriate 
traffic management measures outlined in the Road Safety Audit (i.e. temporary traffic signals and other traffic 
management measures) in consultation and with the approval of the relevant road authority. Details on the 
proposed traffic management measures must be submitted to the Planning Secretary, TfNSW and RMS.

Prior to construction

Confirm recommendations are made with the approval of 
relevant road authority.

Confirm proposed traffic management measures are 
submitted to Planning Secretary, TfNSW and RMS.

The Moorebank Avenue Heavy Vehicle Access - Design RSA (16 July 2020) was prepared by ARRB.

The CTAMP (rev I, 25 March 2020, Arcadis) was approved by DPHI on 23 April 2020.

The revised  CTAMP (rev Q, 18 November 2024, Aspect Environmental) was approved by DPHI on 21 January 2025 and is 
currently being implemented. 

Compliant

B112a Prior to occupation of any warehouse on the site, the Applicant must undertake a pre-opening Road Safety 
Audit for heavy vehicle movements associated with operation in and out of the development site via the 
operational access point to the site, and for motorists and construction vehicle movements along Moorebank 
Avenue. The Road Safety Audit must be prepared by an independent TfNSW accredited road safety auditor in 
accordance with the relevant Austroads guidelines and TfNSW’s Guidelines for Road Safety Audit Practices 
to identify any safety issues. The Road Safety Audit must consider road safety issues for the proposed 
operational access arrangements and affected vehicle movements. 

Note: In accordance with condition B110A, the operational access point to the site is via the Chatham 
Avenue/Moorebank Avenue intersection, or any other alternative as agreed by Transport for NSW in writing.

Prior to occupation

Confirm Road Safety Audit (RSA) undertaken prior to the 
occupation of any warehouse.

Confirm RSA undertaken by an independent TfNSW 
accredited road safety auditor in accordance with relevant 
guidelines.

Construction Site Access Design Road Safety Audit (ARRB: 016676, 25/03/2021). 

RSA Final Report (22/03/2023, ARRB). 

Moorebank Avenue: MAAI Stage 1A (Samsa Consulting, 05/2023 re Bapaume Road, Moorebank). 

RSA accepted by DPHI on 11/07/2023 (PA-SSD-7709-PA-215). 

Moorebank Avenue : MAAI Phase 2A (Samsa Consulting, 03/2024 re Anzac Road (MAAI) Works.

RSA was accepted by DPHI on 04/07/2024 (PA-SSD-7709-PA319).

Not Triggered

B112b Prior to occupation of any warehouse on the site, the Applicant must incorporate the corrective actions 
outlined in the pre-opening Road Safety Audit required under condition B112A in consultation with and with 
the prior approval of the relevant road authority. Details on the proposed corrective actions must be submitted 
to the Planning Secretary and TfNSW.

Prior to occupation

Confirm any corrective actions arising from RSA are made 
with the approval of the relevant road authority.

Confirm details of corrective actions submitted to Planning 
Secretary and TfNSW.

Pre-opening Road Safety Audit completed on the 22/03/2023 (ARRB, Project No. 01390) and submitted to DPHI on 
28/04/2023. 

Appendix A includes proposed actions to address suggested actions.
Not Triggered

B112c The Road Safety Audit required by condition B112A is not required if the applicant has completed the 
Moorebank Avenue and Anzac Road intersection upgrades required under condition B84 prior to occupation of 
any warehouse on the site. Prior to occupation

For reference. This compliance report relates to construction only. 

Not Triggered

Construction Traffic and Access Management Plan 
B113 Prior to commencement of construction, the Applicant must prepare a Construction Traffic and Access Plan 

(CTAMP) and submit it to the Planning Secretary for approval. The CTAMP must be prepared by a suitably 
qualified and experienced person(s) in consultation with Council, and must be endorsed by TfNSW and RMS.

Prior to construction

Confirm consultation with Council has been undertaken.

Confirm endorsement from TfNSW and RMS prior to 
submission to Secretary for approval.

Confirm Secretary approval prior to commencement of 
construction.

The CTAMP (rev I, 25 March 2020, Arcadis) was approved by DPHI on 23 April 2020.

The revised  CTAMP (rev Q, 18 November 2024, Aspect Environmental) was approved by DPHI on 21 January 2025 and is 
currently being implemented. 

Compliant

Compliant

B109 A construction zone will not be permitted on Moorebank Avenue without the express approval of RMS.

Construction

Confirm approval from RMS where construction zones 
required to be established on Moorebank Ave.

TfNSW approval for the establishment of construction zone has been sought prior to the commencement works within 
Moorebank Avenue road reserve. 

No construction zone is currently in place for Moorebank Avenue.

The CTAMP (rev I, 25 March 2020, Arcadis) was approved by DPHI on 23 April 2020.

The combined MPW Stage 2 and Stage 3 CTAMP (rev P, 13/12/2023) was approved by DPHI on 19 February 2024 and is 
currently being implemented. 

The revised CTAMP (rev Q, 18 November 2024, Aspect Environmental) was submitted to DPHI on 26 November 2024.



B114 The CTAMP must form part of the CEMP required by Condition C2 and, in addition to the general 
management plan requirements listed in Condition C1, the CEMP must:
(a) detail the measures that are to be implemented to ensure road safety and network efficiency during 
construction;
(b) include a Heavy Vehicle Route Plan detailing:
(I) origin of imported fill,
(ii) destination of demolition material and spoil,
NSW Government 20 Moorebank Intermodal Precinct West - Stage 2
Department of Planning and Environment (SSD 7709)
(iii) heavy vehicle routes to and from the site within the Campbelltown and Liverpool Local Government Areas 
(LGAs), including compliance with the conditions of this consent including Condition B89, and
(iv) management system for over sized vehicles;
(c) access and parking arrangements; and
(d) detail procedures for notifying residents and the community of any potential traffic disruptions.

Prior to construction

Confirm environmental management plan review process 
includes a checklist against these requirements prior to 
submission to the Secretary for approval.

The CTAMP (rev I, 25 March 2020, Arcadis) was approved by DPHI on 23 April 2020.

The revised  CTAMP (rev Q, 18 November 2024, Aspect Environmental) was approved by DPHI on 21 January 2025 and is 
currently being implemented. 

Compliant

B115 Two lanes (one in each direction) of traffic on Moorebank Avenue must be available at all times during 
construction, unless otherwise approved by RMS.

Construction

Confirm CEMP includes this provision. This is addressed in Section 3.5 of the CTAMP (rev I, 25 March 2020, Arcadis) was approved by DPHI on 23 April 2020.

The revised CTAMP (rev Q, 18 November 2024, Aspect Environmental) was approved by DPHI on 21 January 2025 and is 
currently being implemented. 

Compliant

B116 All construction vehicles must be contained wholly within the site and vehicles must enter the site before 
stopping.

Construction

Confirm CEMP includes this provision. This is addressed in Section 3.5 of the CTAMP (rev I, 25 March 2020, Arcadis) was approved by DPHI on 23 April 2020.

The revised CTAMP (rev Q, 18 November 2024, Aspect Environmental) was approved by DPHI on 21 January 2025 and is 
currently being implemented. 

Compliant

B117 All vehicles must enter and leave the site in a forward direction.

Construction

Confirm CEMP includes this provision. This is addressed in Section 3.5 of the CTAMP (rev I, 25 March 2020, Arcadis) was approved by DPHI on 23 April 2020.

The revised CTAMP (rev Q, 18 November 2024, Aspect Environmental) was approved by DPHI on 21 January 2025 and is 
currently being implemented. 

Compliant

Operational Traffic and Access Management Plan
B118 Prior to commencement of operation, the Applicant must prepare an Operational Traffic and Access 

Management Plan (OTAMP) and submit it to the Planning Secretary for approval. The OTAMP must be 
prepared by a suitably qualified and experienced person(s) in consultation with Council(s), TfNSW and RMS.

Prior to operation

Confirm consultation with Council, TfNSW and RMS has 
been undertaken prior to submission to the Secretary for 
approval.

Confirm Secretary approval prior to commencement of 
operation.

This compliance report relates to construction only. 

Not Triggered

B119 The OTAMP must form part of the OEMP and, in addition to the general management plan requirements 
listed in Conditions C5 and C6, the OTAMP must:
(a) detail numbers and frequency of truck movements, sizes of trucks, vehicle routes and hours of operation;
(b) detail access arrangements for the site to ensure road and site safety, and demonstrate there will be no 
queuing on the road network;
(c) detail measures to ensure turning areas and internal access roads are kept clear of any obstacles, 
including parked cars, at all times; and
(d) set out a framework and procedures for data collection required to prepare the Biannual Trip Origin and 
Destination Report required under Condition B120 including a main gate monitoring system (e.g. CCTV) to 
identify heavy vehicles turning right from the terminal site onto Moorebank Avenue, or turning left from 
Moorebank Avenue to the terminal site.

Prior to operation

Confirm environmental management plan review process 
includes a checklist against these requirements prior to 
submission to the Secretary for approval.

This compliance report relates to construction only. 

Not Triggered

Biannual Trip Origin and Destination Report 
B120 Each six months following commencement of operation, the Applicant must prepare a Biannual Trip Origin 

and Destination Report (in a format agreed with TfNSW and RMS) that advises:
(a) the total number of actual and standard twenty foot equivalent shipping containers despatched and 
received during the period;
(b) the number of actual and standard twenty foot equivalent shipping containers transported to and from the 
site by rail during the period;
(c) actual hours of operation for the truck gate listing days and hours of operation;
(d) records of vehicle numbers accessing the site including a record of heavy vehicle entry by date and 
approximate time;
(e) direction of travel into and out of the site for light vehicle on a representative day; and
(f) representative vehicle origins and destinations of all classes of vehicles and covering the intermodal 
terminal, the warehousing facility and any other uses such as the freight village.
A copy of the report required under Condition B120 is to be submitted to the Planning Secretary, TfNSW and 
RMS within one month of its preparation.

6 monthly during 
operations

Confirm Biannual Trip Origin and Destination Report is 
completed and cross checked against CoC B120 
requirements.

Confirm report is submitted to Secretary, TfNSW and 
RMS within one month of its preparation.

This compliance report relates to construction only. 

Not Triggered



Traffic Audit
B120a A Traffic Audit of the development must be undertaken within 90 days of each of the trigger events identified 

in B120B, by an independent qualified person(s) approved by the Planning Secretary prior to the 
commencement of the Traffic Audit. The Traffic Audit must include, but not necessarily be limited to: 
(a) verification of actual traffic movements against condition A15A;
(b) assessment of the traffic performance of the project against the predictions made in EIS, RtS and 
consolidated assessment clarification responses; 
(c) consideration of the results of the traffic monitoring during a representative period nominated by the 
auditor; 
(d) review of compliance with the approved access routes and performance measures prescribed under this 
consent;
(e) consideration of any traffic-related issues raised by TfNSW and
Council; and
(f) findings and recommendations with respect to the traffic performance of the project and any additional 
measures that may be required to manage traffic associated with the project.
Note: In accordance with condition B110A, the operational access point to the site is via the Chatham 
Avenue/Moorebank Avenue intersection, or any other alternative as agreed by Transport for NSW in writing.

Within 90 days of 
trigger events

Confirm engagement of a suitably qualified person 
approved by the Planning Secretary.

Confirm the traffic audit completed in accordance with 
these requirements.

Not triggered. 

Not Triggered

B120b Traffic Audits under condition B120A are required to be undertaken within 90 days of the following trigger 
events: 
(a) the MPW Stage 2 daily heavy vehicle movements reaching 1,000 heavy vehicle movements for the first 
time, 
(b) annual container freight throughput on the MPW Stage 2 site reaching each of the following: 50,000 TEU, 
250,000 TEU and 500,000 TEU, 
(c) as may be directed by the Planning Secretary from time-to-time.

Within 90 days of 
trigger events

For reference. Not triggered. 

Not Triggered

B120c Within 28 days of conducting the Traffic Audit referred to under condition B120A of this consent, the 
Applicant must provide the Planning Secretary with a copy of the Traffic Audit report. If the Traffic Audit report 
identifies non-compliance with condition A15A, or with traffic predictions, approved access routes, or 
performance measures, the Applicant must detail what additional measures would be implemented to ensure 
compliance, clearly indicating who would implement these measures, when these measures would be 
implemented, and how the effectiveness of these measures would be measured and reported to the Planning 
Secretary. 

Notwithstanding the above, nothing permits the Applicant to exceed the traffic movements specified in 
condition A15A at any time and any non-compliance with condition A15A is a breach of this consent.

Within 28 days of 
conducting Traffic 

Audit

Confirm the provision of the traffic audit report to the 
Planning Secretary within the required timeframe. 

Confirm required additional detail provided where the audit 
identifies a non-compliance. 

Not triggered. 

Not Triggered

B120d Following consideration of the outcomes of the Traffic Audit and the Traffic Audit report referred to under 
conditions B120A and B120C of this consent, the Planning Secretary may require the Applicant to implement 
additional traffic mitigation, monitoring or management measures to address traffic impacts associated with 
the project. The Planning Secretary may require any or all of the measures identified in the Traffic Audit 
report, or other measures considered appropriate by the Planning Secretary (including additional local area 
traffic management measures or on-site traffic management controls) to be implemented. The Applicant must 
implement the measures required by the Planning Secretary

Operation

For reference. Not triggered. 

Not Triggered

Workplace Travel 
B121 Prior to the issue of any Occupation Certificate, the Applicant must prepare a specific Workplace Travel Plan 

and submit it to the Planning Secretary for information. The Workplace Travel Plan must be developed in 
consultation with TfNSW and outline facilities and measures to promote public transport usage, including:
(a) peak period and shift work responsive express buses to/ from the site and Liverpool Station via Moorebank 
Avenue and Newbridge Roads with frequency dependent on the development of the site;
(b) peak period express buses to/ from the site and Holsworthy rail station via Anzac Road, Wattle Grove 
Drive and Heathcote Road with frequency dependent on the development of the site; and
(c) consideration of extension of the 901 bus service and new bus stop locations if required.

Prior to issue of 
Occupation 
Certificate

Confirm consultation with TfNSW has occurred.

Confirm submission of Workplace Travel Plan to 
Secretary.

The Workplace Travel Plan (WHs 5&6) was submitted to DPHI for information on 24/04/2023. 

The Workplace Travel Plan (revision 9, 08/11/2024) includes updates to address Modification 3 and operational changes, and 
was acknowledged by DPHI on 23/01/2025.

Compliant

B122 The Applicant must provide an annual report on employee numbers to the Department, TfNSW and RMS, 
commencing one year after commencement of operation of the IMT facility and for up to 5 years from 
occupation of the final warehouse building.

Commencing one 
year after 

commencement of 
operation of the IMT 
facility and for up to 

5 years from 
occupation of the 
final warehouse 

building

Confirm submission of annual report to Department, 
TfNSW and RMS.

This compliance report relates to construction only. 

Not Triggered

B123 The Applicant and each occupant/operator must implement the most recent version of the Workplace Travel 
Plan for the duration of the development.

At all times

Confirm each occupant/ operator receives a copy of the 
Workplace Travel Plan.

Record correspondence to all occupants/operators that 
they are to implement the Workplace Travel Plan.

This compliance report relates to construction only. 

Not Triggered

Driver Code of Conduct 
B124 The Applicant must prepare and submit a Driver Code of Conduct to the Secretary which includes the 

following measures to minimise impacts:
(a) adherence to specified transport routes, including no heavy vehicle access to and from Cambridge 
Avenue;
(b) acceptable delivery hours;
(c) no extended periods of engine idling;
(d) avoiding queuing in or around the site;
(e) compliance with site speed limits;
(f) limiting the need for reversing on site; and
(g) consideration of the use of non-tonal movement alarms in place of reversing beepers or alternatives such 
as reversing cameras and proximity alarms, or a combination of these, where tonal alarms are not mandated 
by legislation.

Construction

Confirm Driver Code of Conduct review process includes a 
checklist against these requirements prior to submission to 
the Secretary for approval.

The Driver Code of Conduct is Appendix C of the CTAMP (rev I, 25 March 2020, Arcadis) and was approved by DPHI on 23 
April 2020.

The revised CTAMP (rev Q, 18 November 2024, Aspect Environmental)  was approved by DPHI on 21 January 2025 and is 
currently being implemented. 

Compliant

Construction Hours of Work 



B125 The Applicant must comply with the hours detailed in Table 2.

Construction

Confirm working hours are included in CEMP. 

Confirm inclusion of working hours in inductions and 
toolbox talks.

Periodic review of actual start and finish times.

The revised CEMP (rev U, 18 November 2024, Aspect Environmental was approved by DPHI on 21 January 2025 and is 
currently being implemented.

Working hours are communicated to the workforce in site inductions as addressed in section 1.5.4 of CEMP.

Working hours are also included in the combined CNVMP (rev 7, 29 January 2020, Renzo Tonin & Associates) which was 
approved by DPHI on 7 February 2020. 

The revised CNVMP (rev 18, 18 November 2024, Aspect Environmental) was approved by DPHI on 21 January 2025 and is 
currently being implemented.

Compliant

B126 Except as permitted by an EPLI, activities resulting in highly noise intensive works (including impulsive or 
tonal noise emissions) must only be undertaken:
(a) between the hours of 8:00 am to 5:00 pm Monday to Friday;
(b) between the hours of 8:00 am to 1:00 pm Saturday; and
(c) in continuous blocks not exceeding three hours each with a minimum respite from those activities and 
works of not less than one hour between each block.
Note 1: For the purposes of this condition, 'continuous' includes any period during which there is less than a 
one hour respite between ceasing and recommencing any of the work that is the subject of this condition.
Note 2: Section 4.42(1)(e) of the EP&A Act requires that an EPL be substantially consistent with this 
approval. Out-of-hours works considered under Condition B127 must be justified and include an assessment 
of mitigation measures.

Construction

*See B125 Highly noise-intensive working hours are included in the CNVMP (rev 7, 29 January 2020, Renzo Tonin & Associates) was 
approved by DPHI on 7 February 2020. 

The revised CNVMP (rev 18, 18 November 2024, Aspect Environmental) was approved by DPHI on 21 January 2025 and is 
currently being implemented.

Addressed in section 1.5.4.1 of CEMP.
Compliant

B127 Construction outside of the hours identified in Condition B125 may be undertaken in any of the following 
circumstances:
(a) works that are inaudible at the nearest sensitive receivers;
(b) where a negotiated agreement has been arranged with affected receivers;
(c) works agreed to in writing by the Planning Secretary;
(c) for the delivery of materials required outside these hours by the NSW Police Force or other authorities for 
safety reasons;
(d) where it is required in an emergency to avoid the loss of lives, property or to prevent environmental harm; 
or
(e) works associated with:
i. the Moorebank Avenue/ Anzac Road upgrade, the delivery of the rail link connection and works required to 
be undertaken during rail corridor possession where they are undertaken in accordance with an Out-of-Hours 
Work Protocol under Condition B135; or
ii. any other construction works on the site where they are undertaken Out-off Hours must be in accordance 
with the approved Out-of-Hours Work Protocol (OOWP) required under condition B135. 

Construction

*See B125 5 OOHW were undertaken during the reporting period; 

- OOHW 57 (BMD 073) 01/04/2025 to 30/06/2025 - CNVIS identified work as medium, activity approved by PC EM and sent to 
ER for information.
- OOHW 58 (BMD 074) 01/07/2025 to 30/09/2025 - CNVIS identified work as medium, activity approved by PC EM and sent to 
ER for information.
- OOHW 60 (BMD 075) 25/07/2025 to 28/07/2025 - CNVIS identified work as medium, activity approved by PC EM and sent to 
ER for information.
- OOHW 61 (BMD 076) 01/10/2025 to 19/12/2025 - CNVIS identified work as medium, activity approved by PC EM and sent to 
ER for information
- OOHW 62 (BMD 077) 08/10/2025 to 09/10/2025 - CNVIS identified work as medium, activity approved by PC EM and sent to 
ER for information.

All these OOHWs were undertaken in accordance with CoC B127(e).

Compliant

B128 Blasting is not permitted on the site.
Construction

*See B125 No blasting activities are proposed.
Not Triggered

Noise Wall
B129 Prior to the commencement of operation of any part of the development, the Applicant must construct a 5 m 

high noise wall along the entire length of the western internal road as shown in Appendix 1 (as detailed in the 
EIS and RtS Noise and Vibration Impact Assessment modelling). Prior to operation

Confirm operation commencement date.

Confirm noise wall in place prior to any operation.

Erection of the noise wall has been completed, screening vegetation remains ongoing. 

Compliant

Hours of Operation 
B130 The permitted hours of operation are detailed in Table 3.

Operation

Confirm working hours are included in OEMP. 

Confirm inclusion of working hours in inductions and 
toolbox talks.

Periodic review of actual start and finish times.

This compliance report relates to construction only. 

Not Triggered

Intermodal Terminal Operational Noise Limits 
B131 The Applicant must ensure that the noise generated by the development must not exceed the noise limits 

in Table 4 which are generated by the overall precinct operations (defined as all activities approved for 
MPW and MPE). does not exceed the noise limits in Table 4. Operation

Confirm noise monitoring in included in the OEMP. This compliance report relates to construction only. 

Not Triggered

Operation of Rail terminal, Locomotives and Wagons 
B132 Terminal and rail port shuttle operations must comply with the following:

(a) best practice plant for the intermodal terminal facility, including electronic automated container handling 
equipment or equipment with equivalent sound power levels;
(b) locomotives using the development must meet the air emissions standards and noise requirements as 
specified in the Moorebank Precinct East – Stage 1 Project: Best Practice Review (SSD 12_6766), prepared 
by Arcadis dated 19 September 2017);
(c) wagons using the development must incorporate available best practice noise technologies, such as “one-
piece” freight bogies or three-piece freight bogies fitted with cross-bracing or steering arms; and permanently 
coupled ‘multi‐pack’ steering wagons using Electronically Controlled Pneumatic (ECP) braking with a wire 
based distributed power system (or better practice technology);
(d) automatic rail lubrication equipment must be used in accordance with ASA Standard T HR TR 00111 ST 
Rail Lubrication and top of rail friction modifiers, where required; and
(e) the rail cross sectional profile must be maintained in accordance with ETN–01‐02 Rail Grinding Manual for 
Plain Track to ensure the correct wheel/ rail contact position and hence to encourage proper rolling stock 
steering.

Operation

Confirm review process includes a checklist against these 
requirements prior to operation commencing.

This compliance report relates to construction only. 

Not Triggered

B133 For all terminal and rail operations, a monitoring and performance management regime is to be established in 
accordance with the conditions of this consent, including but not limited to the requirements of conditions 
B140-B143, with the objective of ensuring there is no deterioration in noise performance and continual 
improvement in rail noise outcomes from rail operations throughout the life of the development. Operation

Confirm inclusion of site noise monitoring in OEMP.

Review complaints register and incident register.

This compliance report relates to construction only. 

Not Triggered

Construction Noise and Vibration Management Plan 



B134 Prior to commencement of construction, the Applicant must prepare a Construction Noise and Vibration 
Management Plan (CNVMP) and submit it to the Planning Secretary for approval. The CNVMP must be 
consistent with the guidelines contained in the ICNG (DECC, 2009).

Construction

Review consistency of CNVMP against the guidelines 
contained in the ICNG (DECC, 2009) prior to submission 
to the Secretary for approval.

Confirm Secretary approval prior to commencement of 
construction.

The CNVMP (rev 7, 29 January 2020, Renzo Tonin & Associates) was approved by DPHI on 7 February 2020.

The revised CNVMP (rev 18, 18 November 2024, Aspect Environmental) was approved by DPHI on 21 January 2025 and is 
currently being implemented.

Compliant

Operational Noise Management Plan 
B136 Prior to commencement of operation, the Applicant must prepare an Operational Noise Management Plan 

(ONMP) and submit it to the Planning Secretary for approval. The ONMP must be prepared by a suitably 
qualified and experienced person(s).

Operation

Confirm Secretary approval prior to commencement of 
operation.

This compliance report relates to construction only. 

Not Triggered

B137 The ONMP must for part of the OEMP and, in addition to the general management plan requirements listed in 
Conditions C5 and C6, the ONMP must include monitoring and reporting as required under Conditions B139, 
B140 and B141. Operation

Confirm environmental management plan review process 
includes a checklist against these requirements prior to 
submission to the Secretary for approval.

This compliance report relates to construction only. 

Not Triggered

Mechanical Plant and Other Noisy Equipment Monitoring 
B138 Prior to construction of the freight terminal, freight village and each warehouse, the Applicant must submit to 

the Secretary a Noise Assessment for Mechanical Plant and other noisy equipment to demonstrate that plant 
and equipment has been selected to meet the overall noise limits specified in Table 4.

Prior to construction 
of the freight 

terminal, freight 
village and each 

warehouse.

Confirm submission of Noise Assessment for Mechanical 
Plant and other noisy equipment to Secretary.

Woolworths Moorebank National Distribution Centre, Moorebank - Acoustic Certification of Condition B138 of SSD 7709, 
prepared by Renzo Tonin & Associates, dated 22 September 2021.

Woolworths Moorebank Regional Distribution Centre, Moorebank - Acoustic Certification of Condition B138 of SSD 7709, 
prepared by Renzo Tonin & Associates, dated 20 December 2021.

Noise assessment report for Warehouse 6 (JN) was submitted to the DPHI on 18 October 2021.

Noise assessment report for Warehouse 5 (JR) was submitted to the DPHI on 21 December 2021.

Noise assessment report for Warehouses N1 and N2 was submitted to DPHI on 18 March 2024.

Consultant Advice Note (DDEG, 6/07/2023) Mechanical Equipment assessment for WH N1 and N2 was submitted to the DPHI 
on the 18/03/2024. Attempts were made to submit the documentation to the Planning Portal at an earlier date, however the 
portal was down. 

Compliant

B139 The Applicant must carry out noise monitoring of mechanical plant and other noisy equipment for a minimum 
period of one week where valid data is collected following operation/ occupation of the freight terminal, freight 
village and each warehouse. The monitoring program must be carried out by a suitably qualified and 
experienced person(s) and a Monitoring Report for Mechanical Plant must be submitted to the Planning 
Secretary within two months of operation of the freight terminal and occupation of each tenancy to verify 
predicted mechanical plant and equipment noise levels.

Within 2 months of 
commencement of 

operation

Confirm suitably qualified and experienced person 
available to complete monitoring.

Confirm submission of Monitoring Report for Mechanical 
Plant to Secretary within 2 months of operation 
commencing.

This compliance report relates to construction only.

Not Triggered

The CNVMP must form part of the CEMP required by Condition C2 and, in addition to the general 
management plan requirements listed in Condition C1, the CNVMP must include:
(a) identification of the work areas, site compounds and internal access routes;
(b) identification of the type and number of plant and equipment expected on site at the same time;
(c) details of construction activities and a construction program, including the identification of key noise and/ 
or vibration generating construction activities (based on representative construction scenarios) that have the 
potential to generate noise and/ or vibration impacts on surrounding sensitive receivers, particularly residential 
areas;
(d) identification of sensitive receivers (including heritage structures if relevant) and relevant construction noise 
management levels (NMLs) using the ICNG, vibration criteria using the Assessing Vibration: a Technical 
Guide (DECC 2006) (for human exposure) and vibration limits set out in the German Standard DIN 4150‐3: 
Structural Vibration effects of vibration on structures (for structural damage);
(e) Identification of any construction activities predicted to exceed NMLs;
Note: The ICNG identifies ‘particularly annoying’ activities that require the addition of 5dB(A) to the predicted 
level before comparing to the construction NML.
(f) identification of feasible and reasonable measures to be implemented to minimise and manage construction 
noise impacts, including, but not limited to, acoustic enclosures, erection of noise walls (hoardings), respite 
periods; and
(g) an Out‐of‐hours Work Protocol for the assessment, management and approval of works associated with 
the Moorebank Avenue/Anzac Road upgrade, the  delivery of the rail link connection, and works required to be 
undertaken  during rail corridor possessions outside of the hours identified in Condition B125. The 
Out‐of‐hours Work Protocol must include:
(i) detail an assessment of out‐of‐hours works against the relevant NMLs and vibration criteria,
(ii) provide detailed mitigation measures for any residual impacts (that is, additional to general mitigation 
measures), including extent of at‐receiver treatments, and
(iii) include proposed notification arrangements.

B135

Construction Compliant

The CNVMP (rev 7, 29 January 2020, Renzo Tonin & Associates) was approved by DPHI on 7 February 2020. 

The revised CNVMP (rev 18, 18 November 2024, Aspect Environmental) was approved by DPHI on 21 January 2025 and is 
currently being implemented.

Confirm environmental management plan review process 
includes a checklist against these requirements prior to 
submission to the Secretary for approval.



Site Noise Monitoring and Reporting 

The Applicant is to conduct noise impact monitoring and residual noise impact mitigation in accordance with 
the following requirements:
(a) the Applicant is to engage a Suitably Qualified and Experienced Acoustic Engineer to undertake a noise 
survey at R1 No. 9 Casula Road, Casula (or an equivalent location if access is denied). Evidence of access 
being sought and access being denied must be provided to the Planning Secretary before surveying is 
undertaken at an equivalent location;
(b) the noise survey must be undertaken not less than three months and not more than six months from 
commencement of operation;
(c) the noise survey is to be conducted in accordance with the Noise Policy for Industry ((NPfI) EPA 2017) to 
determine:
(d) the noise survey must be both attended and unattended. The attended survey must be for a period of 4 
contiguous hours in a single day, evening and night-time period conducted on days when the Precinct is likely 
to be operating at maximum capacity at the time. The unattended survey must be conducted for a period of 7 
contiguous days not adversely affected by weather and must include the days of the attended surveys;
(e) a copy of the results of the noise survey must be provided to the Planning Secretary for information within 
one month of completion of the survey;
(f) if the noise survey identifies an exceedance arising from use of the Precinct of the LAeq, 15min and the 
LAFmax noise limits specified in condition B140A (the residual noise impacts), the Applicant is to conduct an 
assessment as follows:
(i) outlining and justifying the application of the approach to “sustained” exceedance having regard to the 
number of observed exceedances;
(ii) the identification of the likely source(s) of the residual noise impact;
(iii) an assessment of the significance of the LAFmax noise level events in accordance with Section 2.5 of the 
NPfI;

(iv) an assessment of the significance of the residual noise impacts in accordance with Table 4.1 of Section 4 
of the NPfI;
(v) the feasible and reasonable source and pathway noise mitigation measures that have been implemented in 
respect of the source(s) of the residual noise impacts;
(vi) any further feasible and reasonable transmission pathway noise mitigation measures which are capable of 
being adopted to reduce residual noise impacts;
feasible and reasonable receiver based treatments which can be offered to affected property owners in 
accordance with Table 4.2 of Section 4 of the NPfI;
(vii) an assessment of whether there are additional residential properties in Casula other than R1 which are 
considered to also be affected by residual noise impacts and the preparation of a list of property addresses of 
those properties likely to be affected;
(ix) within 3 months of the attended noise survey, the preparation of a Preliminary Residual Noise Impact 
Report summarising the findings including a draft Proposal for At Property Noise Mitigation Plan for R1 and 
submit a copy of the report to the Planning Secretary for information;
(g) in respect of the properties identified in (f) above, and within 12 months of the Residual Noise Impact 
Report being completed (or as otherwise agreed by the Planning Secretary), the Applicant is to complete a 
Residual Noise Impact Mitigation Plan to investigate and assess feasible and reasonable receiver based 
treatments for those properties and detail a Proposal for At Property Noise Mitigation Plan for each property in 
accordance with subclauses (a)-(d), and provide a copy of these plans to the Planning Secretary for 
information.
(h) for all properties identified in the Residual Noise Impact Mitigation Plan as requiring feasible and 
reasonable receiver based treatments, the Applicant must:
(i) liaise with identified owners of properties;
(ii) provide the owners with a copy of the Proposal for At Property Noise Mitigation Plan for their respective 
property;

Within 12 months of operation of the intermodal terminal facility; occupation of the first warehouse, 50% 
occupation of the site and 100% occupation of the site, or as otherwise agreed by the Planning Secretary, the 
Applicant must undertake Operational Noise Monitoring to compare actual noise performance of the project 
against predicted noise performance and prepare an Operational Noise Report to document this monitoring. 
The Report must include, but not necessarily be limited to:
(a) noise monitoring to assess compliance with the predicted operational noise levels and the noise limits 
specified in Table 4;
b) a validation by predictive modelling of the operational noise levels in terms of criteria and noise goals 
established in the Road Noise Policy (RNP, EPA, 2001);
(c) sleep disturbance impacts compared to those determined in documents specified under Condition A3;
(d) impacts associated with annoying characteristics such as prominent tonal components, impulsiveness, 
intermittency, irregularity and dominant low-frequency content;
(e) methodology, location and frequency of noise monitoring undertaken, including monitoring sites at which 
project noise levels are ascertained, with specific reference to locations indicative of impacts on sensitive 
receivers;
(f) any required recalibrations of the noise model taking into consideration factors such as actual traffic 
numbers and heavy vehicle proportions;
(g) an assessment of the performance and effectiveness of applied noise mitigation measures together with a 
review and if necessary, reassessment of all feasible and reasonable mitigation measures;
(h) identification of additional measures to those predicted in the documents specified under Condition A3, 
that would be implemented with the objective of meeting the criteria outlined in the RNP and NPI (EPA, 
2017), including timing of implementation;
(I) details of any complaints and enquiries received in relation to operational noise generated by the project 
between the date of commencement of operation and the date the report was prepared; and
(j) procedures for the management of operational noise and vibration complaints.
The Operational Noise Report is to be verified by a suitably qualified and experienced noise and vibration 
expert.
The Operational Noise Report must be submitted to the Planning Secretary and the EPA within 60 days of 
completing the operational noise monitoring referred to in (a) above or as otherwise agreed by the Planning 
Secretary.

B140

Within 12 months of 
commencement of 

operation

Confirm implementation of operational noise monitoring as 
per the approved Program (B139) and development of 
Report to include these requirements.

Regular compliance inspections / reporting.

This compliance report relates to construction only. 

Not Triggered

B140A

Operation

Confirm noise monitoring undertaken within prescribed 
timeframes.

Confirm reporting submitted to relevant stakeholder within 
prescribed timeframes.

Regular compliance checks / reports.

This compliance report relates to construction only. 

Not Triggered



(iii) within 3 months of the Plan being completed, make an offer to the respective owners to affect the receiver 
based treatments specified in the Proposal for At Property Noise Mitigation Plan within an agreed time line;
(iv) if an agreement is reached with the property owner, execute the recommended mitigation treatment at no 
cost to the property owner, within an agreed time.
(i) the Applicant must provide to the Planning Secretary a copy of the reports and plans identified in this 
condition with a summary of the state of agreements reached with property owners, and a summary of the 
execution of at source, in transmission pathway and at receiver mitigation every 6 months commencing from 
the completion of the Plans required at (g) until all mitigations are completed;
(j) at 12 monthly intervals, until a date which is 12 months after the Site has become fully operational (as
determined with the Planning Secretary's agreement), commencing 12 months after the completion of the first 
noise survey, the Applicant must engage a Suitably Qualified and Experienced Acoustic Engineer to
undertake a further noise survey, assessment and report at R1 No. 9 Casula Road, Casula (or an equivalent 
location if access is denied) following the process in clauses (a)-(e) to determine whether there has been a 
substantial change in the noise levels specified in (c). Where such a substantial change has occurred, the 
plans referred to in (g) must be updated and the requirements in (h)-(i) must be implemented in respect of 
properties which have not been offered noise mitigation treatment to date; and
(k) a copy of all reports and plans required under (j) are to be provided to the Planning Secretary within the
relevant timelines prescribed under sub clauses (e), (f) ix, (g) and (i).

Note : In respect of requirements in this condition being in common with those in condition B140, the 
information that is common may be used to satisfy the requirements of both conditions.

Note : In this condition, 'feasible and reasonable' has the meaning given in Fact Sheet F of the Noise Policy 
for Industry 2017.

Rail Noise Monitoring and Reporting 
B141 The Applicant must install and maintain a rail noise monitoring system on the rail link at the commencement 

of operation to continuously monitor the noise from rail operations on the rail link. The system must capture 
the noise from each individual train passby noise generation event, and include information to identify:
(a) time and date of freight train passbys;
(b) imagery or video to enable identification of the rolling stock during the day and night;
(c) LAeq(15hour) and LAeq(9hour) from rail operations; and
(d) LAF(max) and SEL of individual train passbys, measured in accordance with ISO3095; or
(e) other alternative information as agreed with, or required by, the Planning Secretary.
The results from the noise monitoring system, must be publicly accessible from a website maintained by the 
Applicant. The noise results from each train must be available as live data on the website, unless unforeseen 
circumstances (i.e. a system malfunction) have occurred. The LAeq(15hour) and LAeq(9hr) results from each 
day must be available on the website within 1 hour of the period ending.

Operation

Confirm installation and maintenance of rail noise 
monitoring system to include these requirements.

Confirm noise monitoring results / live data are made 
available on website within set timeframes.

Regular compliance checks / reports.

This compliance report relates to construction only. 

Not Triggered

B142 Prior to the commencement of operation, the Applicant must submit to the Planning Secretary for approval, 
justification supporting the appropriateness of the location for rail noise monitoring, including details of any 
alternative options considered and reasons for these being dismissed. The noise monitoring location(s) must 
be west of the MPW Stage 2 connection to the rail link constructed under MPE Stage 1.

Prior to operation

Confirm submission to Planning Secretary.

Confirm Noise and Vibration Management Plan review 
process includes checklist for noise monitoring locations.

This compliance report relates to construction only. 

Not Triggered

B143 From the commencement of operation, the Applicant must provide an annual Rail Noise Monitoring Report to 
the Planning Secretary for a period of 5 years, or as otherwise agreed with the Planning Secretary. The 
Planning Secretary shall consider the need for further reporting following a review of the results for year 5.
Note: the above rail noise monitoring and reporting conditions may be satisfied by the implementation of 
relevant monitoring and reporting conditions under the MPE Stage 1 consent.

Operation

Confirm annual submission of Rail Noise Monitoring 
Report to Planning Secretary.

This compliance report relates to construction only. 

Not Triggered

Aboriginal Sites 
B144 A Salvage Strategy must be developed in consultation with OEH and with relevant Registered Aboriginal 

Parties prior to any impacts on Aboriginal objects and sites. Prior to Construction

Confirm Salvage Strategy has been developed. The Aboriginal Cultural Heritage Salvage Strategy (rev 15, 21 January 2020, Artefact Heritage) has been prepared in 
consultation with RAPs and OEH, and was submitted to DPHI for information on 17 January 2020. Compliant

B145 The scar tree portions of Aboriginal sites MA6 & MA7 are to be removed by a qualified arborist and relocated 
to a suitable area identified in consultation with Registered Aboriginal Parties.

Prior to Construction 

Confirm engagement of qualified arborist and removal of 
scar trees in consultation with RAPs.

The Care Agreement, prepared by Heritage NSW, identifies the process that was executed for the removal and storage of the 
scar tree portions and the consultation undertaken, as well as the long term storage.

Compliant

B146 Staged salvage excavation of selected areas should be conducted in consultation with Registered Aboriginal 
Parties. These stages include:
(a) dispersed pits placed along transects within the Terrace PAD and the tertiary terrace (between MA10 and 
MA14 – refer to Figure 16-2 of the EIS); and
(b) open area salvage excavation, targeting the artefact concentrations at MA10 and MA14, as well as any 
additional artefact concentrations identified during (a) above.

Construction

Confirm staged salvage excavation conducted in 
consultation with RAPs and includes these requirements. 

The Aboriginal Cultural Heritage Salvage Strategy (rev 15, 21 January 2020, Artefact Heritage) has been prepared in 
consultation with RAPs and OEH, and was submitted to DPHI for information on 17 January 2020.

Compliant

B147 Following completion of salvage, the Applicant must prepare an Aboriginal Cultural Heritage Salvage Report 
(ACHSR) in accordance with any guidelines and standards or OEH requirements. The report must include 
details of any archival recording, further archaeological research either undertaken or to be carried out, and 
archaeological excavations (with artefact analysis and identification of a final repository for finds) and be 
submitted to the Planning Secretary, OEH, relevant Council(s) and Registered Aboriginal Parties, where 
relevant, for information within 12 months after the completion of salvage works. Construction

Confirm Aboriginal Cultural Heritage Salvage Report has 
been prepared.

Confirm review process includes checklist against 
guidelines, standards or OEH requirements.

Confirm submission to Planning Secretary, OEH, relevant 
Council(s) and Registered Aboriginal Parties within 
timeframe.

Final Aboriginal Heritage Compliance Report (Artefact, 13/06/2023). 

The final Aboriginal Heritage Compliance Report was submitted to; 
- Planning Secretary- 28/06/2023
- OEH - 30/08/2023
- Council- 27/06/2023
- RAPs- 15/06/2023. 

Not Triggered

Aboriginal Items or Objects 
B148 If any Aboriginal object of Aboriginal place is identified on site, or suspected to be on site (other than those 

identified in the EIS):
(a) all work in the immediate vicinity of the object or place must cease immediately;
(b) a 10 m wide buffer area around the object or place must be cordoned off; and
(c) OEH must be contacted immediately.

Construction

Confirm inclusion of the unexpected finds protocol as part 
of the approved ACHMSP. 

Confirm content inclusion in training, induction and pre-
work start-ups or toolbox talks.

Review incident register.

The Aboriginal heritage unexpected finds protocol  is located in Appendix D of the CEMP (rev J, 14 January 2020) which was 
approved by DPHI on 23 January 2020.

The revised CEMP (rev U, 18 November 2024, Aspect Environmental) was approved by DPHI on 21 January 2025 and is 
currently being implemented.

There were no Aboriginal heritage unexpected finds at the site during the reporting period.

Not Triggered



B149 Work in the immediate vicinity may only recommence if:
(a) the object or place is confirmed by OEH upon consultation with the Registered Aboriginal Parties, not to be 
an Aboriginal object or Aboriginal place; or
(b) an Aboriginal Cultural Heritage Management Plan is prepared in consultation with the Registered 
Aboriginal Parties and OEH to include the object or place and appropriate measures in respect of it, and the 
Plan is approved by the Planning Secretary; or
(c) OEH is satisfied as to the measures to be implemented in respect of the object or place and makes a 
written direction in that regard.

Construction

Where triggered, confirm written approval from OEH has 
been obtained.

There were no Aboriginal heritage unexpected finds at the site during the reporting period.

Not Triggered

Non Indigenous Heritage 
B150 If any unexpected archaeological relics are uncovered:

(a) all work in the immediate vicinity of the find must cease immediately;
(b) OEH Heritage Division must be notified;
(c) a suitably qualified and experienced archaeologist (e.g. project archaeologist) must record and assess the 
significance of the find with the results reported to the Planning Secretary, OEH Heritage Division, Council 
and the local Historical Society; and
(d) where required, a Management Strategy is to be developed and implemented in consultation with the OEH 
Heritage Division. Construction

Confirm inclusion of the unexpected finds protocol as part 
of the approved ACHMSP. 

Confirm content inclusion in training, induction and pre-
work start-ups or toolbox talks.

Review incident register.

The non-indigenous heritage unexpected finds protocol is located in Appendix D of the CEMP (rev J, 14 January 2020) which 
was approved by DPHI on 23 January 2020.

The combined MPW Stage 2/Stage 3 CEMP (rev U, 18 November 2024, Aspect Environmental) is currently being implemented 
on site and was approved by DPHI on 26 November 2024. 

Not Triggered

B151 Work in the immediate vicinity of the find may only recommence on the advice of the project archaeologist.

Construction

Where triggered, confirm written approval from project 
archaeologist has been obtained.

No unexpected finds were located during the reporting period. 

Not Triggered

Biodiversity 
B152 Prior to clearing of native vegetation, a Koala Management Plan (KMP) must be prepared by a suitably 

qualified person in consultation with OEH and be submitted to the Planning Secretary for approval. The KMP 
must:
(a) make reference to A review of koala tree use across New South Wales (OEH 2018);
(b) identify habitat corridors, of adequate dimensions to provide an adequate Koala habitat corridor as 
supported by a Koala specialist, to provide connectivity both within the Intermodal Precinct area and with 
other core koala habitat areas (i.e. to the south and to the west along Georges River);
(c) include commitment to retain Koala use trees on site in line with phased earthworks (see e.g. Condition 
B40);
(d) include details of structures to eliminate barriers to movement (presented by fences, roads, drainage 
culverts or pits, rail lines and the like) for koalas and other native fauna likely to use the site or habitat corridor;
(e) include details on koala habitat rehabilitation/ restoration within the identified habitat corridors; and
(f) include other measures to minimise the risk of harm to koalas.

Prior to clearing 
native vegetation

Confirm Office of Environment and Heritage (OEH) 
consulted during KMP development.

Confirm environmental management plan review process 
includes a checklist against these requirements prior to 
submission to the Secretary for approval.

The Koala Management Plan (rev 3, 12 March 2020, Cumberland Ecology) was approved by DPHI on 4 May 2020.

Compliant

Construction Flora and Fauna Management 
B153 The Applicant must:

(a) ensure that no more than 42.89 hectares of native vegetation is cleared for the development; and
(b) before any work commences, install and maintain exclusion fencing along the riparian corridor and around 
any native vegetation not being removed as part of the development.

Construction

Confirm development of KMP by suitably qualified person 
and provide evidence of qualifications and experience. 
Confirm OEH consulted during KMP development.

Confirm environmental management plan review process 
includes a checklist against these requirements prior to 
submission to the Secretary for approval.

Contractor aerial image tracking confirms that total amount of clearing for the development has not exceeded 42.89 ha.

The CFFMP (rev K, 10 March 2020, Arcadis) was approved by DPHI on 23 March 2020. 

The revised CFFMP (rev Q, 18 November 2024, Aspect Environmental) was approved to DPHI on 23 January 2025 and is 
currently being implemented.

No clearing of native vegetation has been undertaken during the reporting period.

Compliant

B154 Prior to clearing of native vegetation, the Applicant must prepare a Construction Flora and Fauna 
Management Plan (CFFMP) and submit it to the Planning Secretary for approval. The CFFMP must be 
developed in consultation with OEH.

Prior to clearing 
native vegetation

Confirm OEH consulted during CFFMP development.

Confirm Secretary approval prior to clearing native 
vegetation.

The CFFMP (rev K, 10 March 2020, Arcadis) was approved by DPHI on 23 March 2020. 

The revised CFFMP (rev Q, 18 November 2024, Aspect Environmental) was approved to DPHI on 23 January 2025 and is 
currently being implemented. Compliant

B155 The CFFMP must form part of the CEMP required by Condition C2 and, in addition to the general 
management plan requirements listed in Condition C1, the CFFMP must include the following:
(a) measures to minimise the loss of key fauna habitat including tree hollows and koala feed trees;
(b) measures to minimise the impacts on fauna on site; and
(c) measures to ensure biodiversity values not intended to be impacted are protected including mapping of 
protected/ ’no-go’ areas.
Note: A version of the CFFMP is to be submitted prior to any clearing required to conduct remediation. In 
accordance with the definition of construction, that version of the CFFMP can be prepared and submitted for 
approval as a standalone document prior to any clearing required to conduct remediation, and a full CEMP 
does not need to be submitted at that point in time.

Construction

Confirm environmental management plan review process 
includes a checklist against these requirements prior to 
submission to the Secretary for approval.

The CFFMP (rev K, 10 March 2020, Arcadis) was approved by DPHI on 23 March 2020. 

The revised CFFMP (rev Q, 18 November 2024, Aspect Environmental) was approved to DPHI on 23 January 2025 and is 
currently being implemented.

Compliant



B156 Prior to removing/ clearing any vegetation or any demolition, pre-clearing surveys and inspections for 
threatened species, populations and ecological communities must be undertaken. The surveys and 
inspections, and any subsequent relocation of species and associated management measures, must be 
undertaken under the guidance of a suitably qualified and experienced ecologist.

Prior to construction

Confirm undertaking of pre-clearing surveys and 
inspections under guidance of suitably qualified and 
experienced ecologist.

Clearing protocol is located in Appendix B of the  CFFMP (rev K, 10 March 2020, Arcadis) which was approved by DPHI on 23 
March 2020. 

The revised CFFMP (rev Q, 18 November 2024, Aspect Environmental) was approved to DPHI on 23 January 2025 and is 
currently being implemented.

No clearing of native vegetation has been undertaken during the reporting period. 

Not Triggered

B157 Prior to any impact on the species to be offset, the Applicant must retire biodiversity credits specified in Table 
5 and Table 6. The retirement of credits must be carried out in accordance with the NSW Biodiversity Offsets 
Policy for Major Projects (OEH 2014).

Prior to construction

Confirm retirement of biodiversity credits in Table 5 and 6 
prior to any impact on species to be offset, in accordance 
with OEH policy. 

All credits required for impacts under the MPW Stage 2 Development Consent have been retired.

MPW Stage 2: Biobanking credit retirement memorandum (11 December 2019, Arcadis) was issued to DPHI on 13 December 
2019.

Compliant

B158 The Applicant:
(a) may elect to retire biodiversity credits in conjunction with the retirement of biodiversity credits for other 
developments on the MPE or MPW developments, prior to the commencement of construction of this 
development, provided it is not inconsistent with Condition B157; and
(b) is not required to retire credits for biodiversity impacts that it has already offset under another development 
consent, pending the provision of evidence of what credits were retired to offset which development.

At all times

For reference. All credits required for impacts under the MPW Stage 2 Development Consent have been retired.

MPW Stage 2: Biobanking credit retirement memorandum (11 December 2019, Arcadis) was issued to DPHI on 13 December 
2019. Compliant

B159 If any native flora or fauna is identified on site that has not been previously identified in the documents listed in 
Condition A3:
(a) work must cease in the vicinity;
(b) a buffer zone must be established in consultation with the project ecologist;
(c) OEH must be notified;
(d) appropriate mitigation measures must be determined in consultation with OEH (including relevant re-
location measures); and
(e) ecological monitoring and/ or biodiversity offset requirements must be updated, where required.

Construction

Confirm cessation of works where native flora and fauna 
listed in Condition A3 is found, and requirements 
implemented.

Confirm consultation with Ecologist and notification of 
OEH where required.

Regular inspections / compliance reporting.

No new native flora and fauna has been identified during the reporting period.

CFFMP (rev K, 10 March 2020, Arcadis) was approved by DPHI on 23 March 2020. 

The revised CFFMP (rev Q, 18 November 2024, Aspect Environmental) was approved to DPHI on 23 January 2025 and is 
currently being implemented.

Addressed in section 3.3 of CFFMP.
Not Triggered

Operational Flora and Fauna Management 
B160 Prior to commencement of operation an Operational Flora and Fauna Management Plan (OFFMP) must be 

prepared by a suitably qualified person in consultation with OEH and be submitted to the Planning Secretary 
for approval. The OFFMP must include:
(a) monitoring, management and maintenance procedures for koala habitat corridors; and
(b) management and maintenance of other measures and site operations to minimise the risk of harm to 
koalas and other native fauna. Prior to operation

Confirm environmental management plan review process 
includes a checklist against these requirements.

Confirm OEH consulted during OFFMP development.

Confirm Secretary approval prior to operations 
commencing.

This is a construction compliance report. 

Not Triggered

Site Auditor 
B161 Prior to the commencement of any works, the Applicant must engage a Site Auditor accredited under the 

Contaminated Land Management Act 1997 NSW Site Auditor Scheme. Prior to construction
Confirm engagement of accredited Site Auditor. Site Auditor for MPW Stage 1 Early Works (SSD 5506) continues to be engaged for MPW Stage 2. 

Compliant

Per- and Polyfluoroalkyl Substances (PFAS) Contamination 
B162 Prior to construction, the Applicant must provide the EPA with a copy of all reports to date relating to the 

assessment of per- and poly-fluoroalkyl substances (PFAS) undertaken for the development and in relation to 
contamination from the development. Prior to construction

Confirm submission of repots to EPA. The reports required by the condition were provided to the EPA via email, by Tactical Group on behalf of Qube, on 2 November 
2020.

Compliant

B163 Should the Applicant identify a potential risk to off-site receptors due to PFAS contamination, the Applicant 
must contact the EPA as soon as practicable to discuss requirements for community consultation. Prior to construction/

Construction

Confirm EPA contacted where PFAS offsite risks 
identified. 

Confirm community consultation if required.

No offsite PFAS contamination risk identified during the reporting period. 

Compliant

B164 Prior to vegetation clearing:
 (a)the Applicant must identify contamination within vegetated areas and prepare options for remediation in 

those areas, with the objectives to:
 (I)retain vegetation to the greatest extent possible beyond the completion of remediation;
 (ii)minimise land disturbance in accordance with Condition B41; and
 (iii)not reduce the ability to provide connectivity and habitat corridors in accordance with Conditions B2

and B152;
 (b)where remediation requires prior vegetation clearing, an appropriate assessment of the impact of clearing 

on contaminated land must be prepared by a suitably qualified and experienced consultant; and
 (c)where contamination is identified as occurring within those areas where vegetation is proposed to be 

cleared, a Contamination Management Plan must be prepared in consultation with the Site Auditor detailing 
the location and nature of the contamination and the proposed remediation and/ or management measures 
that will be undertaken to address the on-site and potential off-site impacts.

Prior to vegetation 
clearing

Confirm contamination assessment / Contamination 
Management Plan completed prior to vegetation clearing / 
remediation.

Confirm Contamination Management Plan prepared in 
consultation with Site Auditor and meets these 
requirements.

The CMP (rev 11, 30 July 2020, EP Risk) was approved by DPHI on 23 October 2020.

Addressed in section 4.8 of the CMP.

Compliant

B165 A copy of the assessment required by Condition B164 above and any associated update of the CEMP 
required must be provided to the Planning Secretary for approval one month before commencement of 
vegetation clearing. Evidence of consultation with the Site Auditor must be included.

1 month prior to 
vegetation clearing

Confirm submission of assessment and CEMP updates to 
Planning Secretary including these requirements..

The assessment required by CoC B164(b) was submitted to DPHI as part of the CMP on 28 July 2020 and included evidence of 
consultation with the Site Auditor.

The CMP (rev 11, 30 July 2020, EP Risk) was approved by DPHI on 23 October 2020.
Compliant



Remediation
B166 Following vegetation clearing and prior to the commencement of other construction activities, the Applicant 

must complete remediation of the site in accordance with any relevant Remediation Action Plan (RAP) to the 
satisfaction of the Planning Secretary. The RAP must include options to remediate and/or manage PFAS 
impacted areas across the site, including the conservation area. The RAP must be submitted to the 
accredited site auditor and the NSW EPA for comment prior to implementation. If any amendments are 
required to the RAP, the amendments must be approved by an EPA accredited Site Auditor.

Prior to other 
construction works 

(other than 
vegetation clearing)

Confirm completion of RAP recommendations.

Confirm RAP review process includes checklist against 
these requirements.

Confirm amendments are approved by EPA accredited 
Site Auditor.

Not required - supporting correspondence from DPHI: SSD-7709-PA-56, dated 24 March 2021.

Not Triggered

Validation Report
B167 The Applicant must prepare a Validation Report for the Stage 1 development. The Validation Report must:

 (a)be reviewed by an EPA accredited Site Auditor;
 (b)be prepared in accordance with the RAP and the Contaminated Sites: Guidelines for Consultants 

Reporting on Contaminated Sites (OEH, 2011);
 

 (c)include, but not be limited to:
 (I)comment on the extent and nature of the remediation undertaken,
 (ii)describe the location, nature and extent of any remaining contamination on site,
 (iii)sampling and analysis plan and sampling methodology,
 (iv)details of the volume of treated material emplaced within any remaining containment cell,
 (v)results of any validation sampling, compared to relevant guidelines/ criteria, and
 (vi)discussion of the suitability of the remediated areas for the intended future land uses described under 

SSD 5066 and SSD 7709 – Stage 2 (including for the raised landform and imported fill characteristics and the 
drainage outlet structures in the riparian corridor).

Prior to construction

Confirm preparation of Validation Report.

Confirm review process includes checklist against these 
requirements.

Land Preparation Work - Demolition and Remediation - Moorebank Intermodal Company Property West Remediation Validation 
Report (rev 1, dated 22 July 2020), prepared by JBS&G Australia, was provided to the Site Auditor on 24 July 2020.

MPW Supplementary Validation Report (rev 0, 25 September 2020, JBS&G Australia) was provided to the Site Auditor on 11 
September 2020. 

The Site Auditor's review of the validation reports is acknowledged in the site audit statements issued for the site and detailed in 
Condition B169.

Compliant

B168 A copy of the Validation Report must be provided to the Planning Secretary, EPA and the Certifying Authority 
prior to commencement of construction (other than the vegetation clearing required for remediation). Prior to construction 

(other than 
vegetation clearing 

for remediation)

Confirm submission of report to Planning Secretary, EPA 
and Certifying Authority prior to construction.

Following review by the Site Auditor, the validation reports were submitted electronically to DPHI on 20 November 2020, to the 
EPA via email on 23 November 2020, and to the Certifying Authority via email on 24 November 2020.

Compliant

Site Audit Statements
B169 Upon completion of the remediation required in relation to Stage 1 (SSD 5066) and this development and prior 

to the commencement of construction (other than the vegetation clearing required for remediation) in relation 
to this approval (i.e. Stage 2 SSD 7709), the Applicant must submit to the Planning Secretary, a Site Audit 
Report and a Site Audit Statement A for the whole site, prepared in accordance with the NSW Contaminated 
Land Management
- Guidelines for the NSW Site Auditor Scheme 2017, which demonstrates the site is suitable for its intended 
land uses under Stage 2 SSD 7709 including for the:

 (a)importation and placement of fill,
 (b)construction of a warehouse estate including warehouse buildings,
 (c)development of an intermodal terminal, and
 (d)protection of the conservation area including riparian corridor and biodiversity offset sites.

Prior to 
commencement of 

construction

Confirm submission of Site Audit Report and Site Audit 
Statement A to Planning Secretary.

Confirm review process includes checklist against these 
requirements. 

The Stage 1 Early Works (Land Preparation Works - Demolition and Remediation) Moorebank Precinct West Site Audit 
Statement, Site Audit Report and Site Audit Statement (SAS no. 0301-1613-7) were issued by the Site Auditor on 18 
September 2020 and submitted to DPHI on 26 October 2020.

DPHI responded with no comments on 11 November 2020.  

The Stage 2 Works - Completion of Remediation Pre-Construction (Condition B169 Audit) Moorebank Precinct West Site Audit 
Report and Site Audit Statement (SAS no. 0301-2014) were issued by the Site Auditor on 24 November 2020.

Compliant

B170 To ensure that no residual contaminated land on site is impacted by this approval, the requirements of Site 
Audit Statement A required by Condition B169 cannot be staged. Construction

For reference. Noted.
Not Triggered

B171 Upon completion of importation and placement of fill and prior to construction of permanent built surface 
works, the Applicant must submit to the Planning Secretary, a Site Audit Report and a Site Audit Statement A 
for the whole site, prepared in accordance with the NSW Contaminated Land Management - Guidelines for 
the NSW Site Auditor Scheme 2017, which demonstrates the site is suitable for its intended land uses under 
MPW Stage 2 SSD 7709.

Prior to construction 
of permanent built 

surface works

Confirm submission of Site Audit Report and Site Audit 
Statement A to Planning Secretary.

Confirm review process includes checklist against these 
requirements. 

The site audit reports and statements required by this condition are being delivered in accordance with the Request to stage a 
plan (A42): Requirement for provision of a Site Audit Statement and Site Audit Report under Condition B171 of SSD 7709 
(MPW Stage 2) (the Staging Report), prepared by Aspect Environmental (dated 28 April 2021), which was approved by DPHI 
on 14 May 2021. The updated Staging Report  (revision 4, 21/06/2023) was approved by DPHI on 27/10/2023 (SSD-7709-PA-
226). 

No Site Audit Statements were issued during the reporting period.

The SAS and SAR for Eagles Beak was submitted to the Planning Secretary on 21 February 2025. The SAS and SAR for Part 
Lot 5 was submitted to the Planning Secretary on 17 April 2025.

Compliant



Long Term Environmental Management Plan
B172 Where remediation outcomes for the site require long term environmental management, a suitably qualified 

and experienced person must prepare a Long Term Environmental Management Plan (LTEMP), to the 
satisfaction of the Site Auditor. The plan must:

 (a)be submitted to the Planning Secretary and EPA prior to commencement of construction (other than 
vegetation clearing); and

 (b)include, but not be limited to:
 (I)a description of the nature and location of any contamination remaining on site,
 (ii)provisions to manage and monitor any remaining contamination, including details of any restrictions 

placed on the land to prevent development over the containment cell,
 (iii)a description of the procedures for managing any leachate generated from the containment cell, including 

any requirements for testing, pumping, treatment and/ or disposal,
 (iv)a description of the procedures for monitoring the integrity of the containment cell,
 (v)a surface and groundwater monitoring program,
 (vi)mechanisms to report results to relevant agencies,
 (vii)triggers that would indicate if further remediation is required, and
 (viii)details of any contingency measures that the Applicant is to carry out to address any ongoing 

contamination.

Prior to construction 
(other than 

vegetation clearing)

Confirm environmental management plan review process 
includes a checklist against these requirements.

Confirm Site Auditor satisfied with the LTEMP prior to 
construction commencing.

Confirm submission to Secretary and EPA prior to 
construction commencing.

The MPW LTEMP (rev 12, 27 October 2020, EP Risk) was submitted to DPHI and the EPA for information on 24 November 
2020.

Site Audit Interim Advice 06 - Review of Revised LTEMP for MPW, Moorebank Intermodal Terminal was issued by the Site 
Auditor on 18 November 2020 and confirms that the LTEMP has been prepared to the satisfaction of the Site Auditor. 

The revised LTEMP (rev 13, 1 December 2020, EP Risk) is currently being implemented on site and was provided to DPHI on 7 
December 2020.

Compliant

B173 The LTEMP must be registered on the title to the land.

Prior to construction 
(other than 

vegetation clearing)

Confirm LTEMP is registered. The LTEMP (rev 12, 27 October 2020, EP Risk) was submitted to DPHI and the EPA for information on 24 November 2020.  

The revised LTEMP (rev 13, 1 December 2020, EP Risk) is currently being implemented on site and was provided to DPHI on 7 
December 2020.

Section 1.4 of the LTEMP identifies the need for it to be registered to the title of the land.

Compliant

Unexpected Ordnance
B174 Unexpected Ordnance (UXO), Exploded Ordnance (EO) and Exploded Ordnance Waste (EOW) protocols 

must be prepared by an UXO contractor listed on the Defence Panel of suitably qualified UXO consultants and 
contractors.

Prior to Construction 

Confirm UXO, EO and EOW protocols are prepared by an 
UXO contractor that meets the requirements.

UXO, EO and EEOW protocols are provided as Appendix F of the approved CMP. 

The CMP (rev 11, 30 July 2020, EP Risk) was approved by DPHI on 23 October 2020.

The protocols have been prepared by G-Tek, who are listed on the Defence Panel of suitably qualified UXO consultants and 
contractors, in accordance with this condition.

Compliant

UNEXPECTED FINDS PROTOCOL
B175 The CEMP required under Condition C2 must include an Unexpected Finds Protocol(s) for, but not limited to, 

contamination, ordnances, Aboriginal sites, non-indigenous heritage and flora and fauna.

Prior to Construction 

Confirm CEMP includes Unexpected Finds Protocol(s). Unexpected Finds Protocol is Appendix D of the approved CEMP. 

The CEMP (rev J, 14 January 2020) approved by DPHI on 23 January 2020.

The revised CEMP (rev U, 18 November 2024, Aspect Environmental) was approved by DPHI on 21 January 2025 and is 
currently being implemented.

Compliant

Hazards and Risks
B176 The total quantities of dangerous goods present at any time within the development and transport movements 

to and from the development must be kept below the screening threshold quantities and movements listed in 
the Department’s Hazardous and Offensive Development Guidelines Applying SEPP 33 (January 2011), with 
the exception of dangerous goods storage at the Warehouse JR and JN Distribution Precinct.

At all times

Confirm these requirements stipulated in CEMP/OEMP.

Confirm total quantities of dangerous goods kept below 
SEPP33 thresholds.

Regular inspections / compliance reporting.

The CEMP (rev J, 14 January 2020) approved by DPHI on 23 January 2020.

The revised CEMP (rev U, 18 November 2024, Aspect Environmental) was approved by DPHI on 21 January 2025 and is 
currently being implemented.

Quantities of dangerous goods stored during the reporting period were below screening threshold.
Compliant

B176a The storage of dangerous goods and combustible materials at the Warehouse JR and JN Distribution Precinct 
must not exceed the maximum storage quantities listed in Table 3-8 of the Preliminary Hazard Analysis 
prepared by Riskcon Rev 1 (Document No. RCE-21050) dated 13 March 2023 at all times.

Operation

Confirm dangerous goods and combustible materials 
storage quantities are detailed in the OEMP.

This compliance report relates to construction only. 

Not Triggered

B176b Unless otherwise agreed by the Planning Secretary, at least one month prior to the commencement of the 
storage of dangerous goods at the Warehouse JR and JN Distribution Precinct, the pre-construction studies 
set out below must be submitted to the Planning Secretary:

 (a) a Fire Safety Study for Warehouse JR and/or Warehouse JN, addressing the storage of dangerous goods 
quantities listed in Table 3-8 of the Preliminary Hazard Analysis prepared by Riskcon Rev 1 (Document No. 
RCE-21050) dated 13 March 2023, and covering the relevant aspects of the Department’s Hazardous Industry 
Planning Advisory Paper No. 2, ‘Fire Safety Study Guidelines’ and the New South Wales Government’s Best 
Practice Guidelines for Contaminated Water Retention and Treatment Systems. The study must satisfy the 
operational requirements of Fire and Rescue NSW and include documentary evidence that a suitably qualified 
and experienced person is satisfied that the Applicant constructed the Warehouse JR and JN Distribution 
Precinct in accordance with the fire safety systems and proposed designs assessed in the Fire Safety Study.

 (b) a Final Hazards Analysis for the Warehouse JR and Warehouse JN Distribution Precinct, consistent with 
the Department’s Hazardous Industry Planning Advisory Paper No. 6, ‘Hazard Analysis’, and addressing the 
storage of dangerous goods quantities listed in Table 3-8 of the Preliminary Hazard Analysis prepared by 
Riskcon Rev 1 (Document No. RCE-21050) dated 13 March 2023.

Storage of dangerous goods at the Warehouse JR and JN Distribution Precinct must not commence until 
study recommendations have been considered and, where appropriate, acted upon.

Prior to Construction

Confirm Fire Safety Study and Fire Hazards Analysis 
prepared in accordance with these requirements.

Confirm relevant study recommendations have been acted 
upon, as appropriate.

Confirm submission to Planning Secretary.

Fire Safety Study for JN and JR (rev 2, 1 July 2021, Riskcon Engineering) was submitted to DPHI on 6 July 2021. 

The JN and JR Fire Hazard Analysis (rev 1, 19 November 2021, Riskcon Engineering) submitted to DPHI on 14 December 
2021. 

Post Modification 3 a revised Fire Safety Study (JN, rev 3, 16 September 2024, Riskcon Engineering) and a Final Hazards 
Analysis (JN and JR, rev 1, 30 August 2024, Riskcon Engineering) were submitted to DPHI for the revised dangerous goods 
quantities. DPHI responded with an RFI on 10/12/24. FSSs for JN and JR remain outstanding. FHAs for JN and JR were 
submitted to DPHI 11/04/25. DPHI have requested further updates to FHA.

Compliant



B176c Unless otherwise agreed with the Planning Secretary, at least one month prior to the commencement of the 
storage of dangerous goods at the Warehouse JR and Warehouse JN (or prior to the commissioning of the 
relevant warehouse, should the development be staged), the pre-commissioning plans and systems set out 
below must be completed:

 (a) a comprehensive Emergency Plan and detailed emergency procedures for the safety of all people outside 
Warehouse JR and JN Distribution Precinct, who may be at risk from the warehouse/s. The plan must be 
consistent with the Department’s Hazardous Industry Planning Advisory Paper No. 1, ‘Emergency Planning’.

 (b) a document setting out a comprehensive Safety Management System covering all on-site operations and 
associated transport activities involving hazardous materials for the Warehouse JR and JN Distribution 
Precinct. The document must clearly specify all safety related procedures, responsibilities and policies, along 
with details of mechanisms for ensuring adherence to procedures. The Safety Management System shall be 
consistent with the Department’s Hazardous Industry Planning Advisory Paper No. 9, ‘Safety Management’. 
Records shall be kept on-site at all times and must be available for inspection by the Secretary upon
request.

Prior to 
commissioning of 

Warehouse

Confirm Emergency Plan prepared in accordance with 
these requirements.

Confirm Safety Management System prepared, 
implemented and retained on site in accordance with 
these requirements.

Confirm submission to Planning Secretary within the 
required timeframe.

Warehouse Operational Emergency Plan (22 March 2023) was submitted to DPHI in March 2023, prior to the commencement 
of commissioning.  

The revised WOEP (rev 06, 08/11/2024) for JN and JR was approved by DPHI on 04/12/2024.

Compliant

B177d Twelve months after the commencement of operations of Warehouse JR and/or Warehouse JN, should the 
development be staged, and every five years thereafter, or at such intervals as Council may agree, a 
comprehensive Hazard Audit of the warehouse/s must be carried out and a report submitted to the Planning 
Secretary within one month of each audit. The audits must be carried out at the Applicant’s expense by a 
qualified person or team, independent of the development, approved by the Planning Secretary prior to 
commencement of each audit. Hazard Audits must be consistent with the Department’s Hazardous Industry 
Planning Advisory Paper No. 5, ‘Hazard Audit Guidelines’. The audit report must be accompanied by a 
program for the implementation of all recommendations made in the audit report. If the deferral of the 
implementation of a recommendation is intended, reasons must be documented.

12 months after the 
commencement of 

Operations

Confirm hazard audit requirements are included in the 
OEMP and Warehouse OEMPs.

Confirm approval of auditor by Planning Secretary.

Confirm hazard audits undertaken in accordance with the 
requirements.  

Records of implementation of any recommendations.

This compliance report relates to construction only. 

Not Triggered

B177e The Applicant must comply with all reasonable requirements of the Planning Secretary in respect of the 
implementation of any measures arising from the reports submitted in respect of conditions B176B to B176D, 
within such time as the Planning Secretary may agree. At all times

For reference. Noted.

Not Triggered

B177 The Applicant (the operator/ occupant of each premises) must store and handle all chemicals, fuels and oils, 
including Dangerous Goods as defined in the Australian Code for the Transport of Dangerous Goods by Road 
& Rail, in accordance with:

 (a)the requirements of all relevant Australian Standards; and
 (b)the NSW EPA’s Storing and Handling of Liquids: Environmental Protection – Participant’s Manual if the 

chemicals are liquids.
In the event of an inconsistency between the requirements listed above in (a) and (b), the most stringent 
requirement must prevail to the extent of the inconsistency.

Operation

Ensure dangerous goods are stored and handled in 
accordance with these requirements.

Incorporate requirements in relevant site environmental 
management documents.

This compliance report relates to construction only. 

Not Triggered

B178 Fuel stored on the site must only be used for the purposes of refuelling IMT facility plant and equipment, 
locomotives and trucks associated with the operation of the Warehouse JR and JN Distribution Precinct.

Operation

Confirm fuel stored on site only used for refuelling IMT 
facility plant / equipment and locomotives.

Confirm above requirements included in tenancy 
agreements /leases.

Regular inspections / compliance reporting.

This compliance report relates to construction only. 

Not Triggered

B179 Prior to the occupation of each premises and in each instance of occupation by a new occupant, a statement 
must be submitted to the Planning Secretary confirming that the premises will be operated so as to comply 
with the requirements of Conditions B176 and B177. Operation

Confirm submission of statement to Planning Secretary. This compliance report relates to construction only. 

Not Triggered

Waste Management
B180 The Applicant must assess and classify all liquid and non-liquid wastes to be taken off site in accordance with 

the latest version of EPA's Waste Classification Guidelines Part 1: Classifying Waste (EPA, 2014) and 
dispose of all wastes to a facility that may lawfully accept the waste.

Construction and 
Operation

Confirm assessment / classification of liquid and non-liquid 
waste to be taken off site in accordance with EPA 
guidelines.

Waste materials are being classified under EPA guidelines and are disposed off at licensed facilities. 

Compliant

B181 All waste materials removed from the site must only be directed to a waste management facility or premises 
lawfully permitted to accept the materials.

Construction and 
Operation

Confirm waste removed from site directed to licensed 
facilities. 

Waste materials are being classified under EPA guidelines and are disposed off at licensed facilities. 

Compliant

B182 The Applicant must obtain agreement from Council for the design of the waste storage area for each 
warehouse where the waste collection service will be provided by Council.

Operation

Confirm agreement from Council has been obtained. This compliance report relates to construction only. 

Not Triggered

B183 The OEMP required under Condition C5 must include measures for waste management in accordance with 
the waste hierarchy set out in the EPA’s NSW Waste Avoidance and Resource Recovery Strategy 2014-
2021. Operation

Confirm OEMP review process includes checklist against 
these requirements.

This compliance report relates to construction only. 

Not Triggered

CONSTRUCTION AND OPERATIONAL FACILITIES
Concrete Batching Plant

B184 The concrete batching plants must comply with the following criteria:
 (a)have a total production capacity less than 150 tonnes per day or 30,000 tonnes per year;
 (b)only one concrete batching plant is to operate at any one time; and
 (c)the first concrete batching plant must be disassembled immediately following commencement of 

operation of the second concrete batching plant.

Construction

For reference. Currently no concrete batching plant 
proposed.

For reference. 

No concrete batching plant currently proposed.
Not Triggered



B185 The CEMP required under Condition C2 must include:
 (a)a drawing showing the location and layout of the two concrete batching plants including facilities for 

cementitious water treatment and connections to construction site water management and erosion and 
sediment control structures;

 (b)mitigation, monitoring and management procedures specific to the concrete batching plants that would 
be implemented to minimise environmental and amenity impacts during both facility establishment and 
operation; and

 (c)timeframes for establishment of each of the batching plants.

Construction

Confirm CEMP review process includes checklist against 
these requirements.

For reference. 

No concrete batching plant currently proposed.

Not Triggered

Crushing Plant
B186 The CEMP required under Condition C2 must include mitigation, monitoring and management procedures 

specific to the crushing plant that would be implemented to minimise environmental and amenity impacts.

Construction

Confirm CEMP review process includes checklist against 
these requirements.

The CNVMP (rev 7, 29 January 2020, Renzo Tonin & Associates) was approved by DPHI on 7 February 2020.  

The revised CNVMP (rev 18, 18 November 2024) was approved by DPHI on 21 January 2025 and is currently being 
implemented. 

Sections 4.5 and 4.6 of the approved CNVMP outlined management and mitigation measures for crushing plant. Compliant

B187 The container wash down facility must:
 (a)include bunding to exclude wash area waste from the stormwater system;
 (b)be designed and operated to avoid overspray from foams, detergents, mud or fugitive emissions outside 

wash down bays;
 (c)include oily water separation, water treatment and recycling; and

 
 (d)comply with Sydney Water trade waste requirements for discharge to the sewer.

Operation

Confirm OEMP includes mitigations to minimise impacts 
from container wash down facility. 

Confirm environmental management review process 
includes these requirements. 

Regular inspections / compliance reporting.

This compliance report relates to construction only. 

Not Triggered

OPERATION OF PLANT AND EQUIPMENT
B188 All plant and equipment used on site, or to monitor the performance of the development must be:

 (a)maintained in a proper and efficient condition; and
 (b)operated in a proper and efficient manner.

Operation

Confirm OEMP includes requirements for plant and 
equipment maintenance.

Confirm environmental management review process 
includes these requirements.

Regular inspections and copies of maintenance reports / 
compliance reporting.

This compliance report relates to construction only. 

Not Triggered

BUSHFIRE RISK MANAGEMENT
B189 Bushfire asset protection zones must not be within the riparian corridor as defined in Condition B2 other than 

within areas greater than 40m from top of bank as determined in accordance with condition B2 where 
evidence is provided to the satisfaction of the Planning Secretary that riparian vegetation, and any trees over 
3m in height, will be retained. Construction and 

Operation

Confirm BRMP developed includes these requirements.

Confirm environmental management review process 
includes these
requirements.

The BRMP (rev C, 7 November 2019,  Arcadis), was submitted to DPHI for information on 12 December 2019. 

The condition requirement is addressed in Section 3.2 of the BMRP.

The revised BRMP (rev G, 18 November 2024, Aspect Environmental) was approved by DPHI on 4 December 2024 and is 
currently being implemented.

Compliant

B190 The entire site must be managed as an inner protection area (IPA) as outlined within section 4.1.3 and 
Appendix 5 of the Planning for Bush Fire Protection (RFS, 2006) and the NSW Rural Fire Service’s document 
Standards for asset protection zones.

Construction and 
Operation

Confirm BRMP developed includes these requirements. 

Confirm environmental management review process 
includes these requirements.

The BRMP (rev C, 7 November 2019,  Arcadis), was submitted to DPHI for information on 12 December 2019. 

The revised BRMP (rev G, 18 November 2024, Aspect Environmental) was approved by DPHI on 4 December 2024 and is 
currently being implemented.

The condition requirement is addressed in Section 3.2.2.1 of the BRMP.

Compliant

B191 An updated Bushfire Risk Management Plan must be prepared by a suitably qualified person(s) demonstrating 
that the bushfire asset protection zones can be contained wholly within the development area and that 
management of the inner protection zone will not impact on the proposed Biodiversity Offset Area. The 
Bushfire Risk Management Plan must be submitted to the Planning Secretary prior to construction of 
permanent built surface works.

Construction and 
Operation

Confirm Bushfire Risk Management Plan is prepared by 
suitably qualified person(s).

Confirm submission of plan to Planning Secretary before 
this timeframe.

The BRMP (rev C, 7 November 2019,  Arcadis), was submitted to DPHI for information on 12 December 2019. 

The revised BRMP (rev G, 18 November 2024, Aspect Environmental) was approved by DPHI on 4 December 2024 and is 
currently being implemented.

Compliant

B192 Public road access must comply with section 4.1.3(1) of Planning for Bush Fire Protection (RFS, 2006) 
except for the requirement for through-access.

Construction and 
Operation

Confirm BRMP developed includes these requirements.

Confirm environmental management review process 
includes these requirements.

The BRMP (rev C, 7 November 2019,  Arcadis), was submitted to DPHI for information on 12 December 2019. 

The revised BRMP (rev G, 18 November 2024, Aspect Environmental) was approved by DPHI on 4 December 2024 and is 
currently being implemented.

The condition requirement is addressed in Section 3.2.3, 3.3.2, Figure 3-2 and Figure 3-3 of the BRMP.

Compliant

B193 The provision of water, electricity and gas must comply with section 4.1.3 of Planning for Bush Fire Protection 
(RFS, 2006).

Construction and 
Operation

Confirm BRMP developed includes these requirements.

Confirm environmental management review process 
includes these requirements.

The BRMP (rev C, 7 November 2019,  Arcadis), was submitted to DPHI for information on 12 December 2019. 

The revised BRMP (rev G, 18 November 2024, Aspect Environmental) was approved by DPHI on 4 December 2024 and is 
currently being implemented.

Compliant

EMERGENCY RESPONSE
B194 Prior to the commencement of construction and operation, the Applicant must prepare an Emergency 

Response Plan(s) covering, but not limited to, flooding and bushfire. The Emergency Response Plan(s) must 
be consistent with Australian Standard AS3745 2010 Planning for Emergencies in Facilities and include 
details of:

 (a)assembly points and evacuation routes;
 (b)evacuation and refuge protocols; and
 (c)awareness training for employees and contractors.

Prior to Construction 
and Operation

Confirm preparation of an Emergency Response Plan(s).

Confirm review process includes checklist against 
Australian Standard AS3745 2010.

The CERP (rev F, 29 March 2021, Arcadis) was submitted to DPHI for information on 6 April 2021.

The revised CERP (rev K, 18 November 2024, Aspect Environmental) was approved by DPHI on 12 December 2024 and is 
currently being implemented on site.

Compliant



B195 The Bushfire Emergency and Evacuation Management Plan must:
 (I)be prepared by a suitably qualified and experienced person(s),
 (ii)be consistent with the Development Planning – A Guide to Developing a Bush Fire Emergency 

Management and Evacuation Plan (RFS, 2014); and
 (iii)a copy of the Operational Bushfire Emergency Evacuation Management Plan must be submitted to the 

Planning Secretary, NSW Rural Fire Service, Council and the Certifying Authority prior to occupation.

Construction and 
Operation

Confirm Bushfire Emergency Management Plan is 
prepared by suitable person(s).

Confirm Bushfire Emergency Management Plan review 
process includes checklist against these requirements.

Confirm submission to Planning Secretary, NSW Rural 
Fire Service, Council and Certifying Authority.

The content requirements of the Bushfire Emergency and Evacuation Plan for construction are included as part of the 
Construction Emergency Response Plan. 

The CERP (rev F, 29 March 2021, Arcadis) was submitted to DPHI for information on 6 April 2021.

The revised CERP (rev K, 18 November 2024, Aspect Environmental) was approved by DPHI on 12 December 2024 and is 
currently being implemented on site.

Compliant

TENANCY ACTIVITIES
B196 Prior to occupancy of any freight village or warehouse tenancy, and every subsequent occupation of these 

tenancies, details of the tenant and occupation activity is to be submitted to the Planning Secretary 
demonstrating that the proposed activity complies with Conditions A17 and A20.

Operation

Confirm all new tenancy agreements include a compliance 
check against A17 and A20 prior to occupation. 

Confirm details of tenant and occupation activity submitted 
to Secretary (detailing compliance with A17 and A20) prior 
to any freight village or warehouse tenancy and 
subsequent occupations.

Details of tenant occupation and compliance with CoC A17 and A20 was provided (Primary Connect NDC, 05 March 2023) to 
the Planning Secretary on 17 April 2023.

Details of tenant occupation and compliance with CoC A17 and A20 were provided  (Warehouse N1 and N2  25 February 2024) 
to the Planning Secretary on 09 May 2024 respectively.

Details of tenant occupation and compliance with CoC A17 and A20 was provided (Primary Connect RDC, 23 January 2024) to 
the Planning Secretary on 21 November 2024.

Compliant

SSD-7709-Mod-1 (Building Height Increase). Determined 24/12/2020

SSD-7709-Mod-2. Determined 30/09/2021

SSD-7709-Mod-3 (Dangerous Goods). Determined 24/078/2024
SSD 10431



ENVIRONMENTAL MANAGEMENT
Management Plan Requirements

CONSTRUCTION ENVIRONMENTAL MANAGEMENT PLAN
C2 The Applicant must prepare a Construction Environmental Management Plan (CEMP) in 

accordance with the requirements of condition C1 and submit it to the Planning Secretary 
for approval.

Prior to construction

Record submission of CEMP to Secretary for approval.

Record approval of CEMP from Secretary.

The CEMP was approved by DPHI on 23 January 2020.

The combined MPW Stage 2 and Stage 3 CEMP (rev O,  23 July 2021, Aspect Environmental) 
was approved by DPHI on 7 September 2021.

The revised CEMP (rev U, 18 November 2024 Aspect Environmental) is currently being 
implemented on site and was approved by DPHI on 21 January 2025. 

Compliant 

C3 As part of the CEMP required under Condition C2 of this consent, the Applicant must 
include the following:

 (a)Soil and Water Management Plan (see Condition B29);
 (b)Acid Sulfate Soils Management Plan (see Condition B39);
 (c)Construction Traffic and Access Management Plan (see Condition B113);
 (d)Construction Noise and Vibration Management Plan (see Condition B134);
 (e)Out-of-hours Work Protocol (see Condition B135(g));
 (f)Construction Flora and Fauna Management Plan (see Condition B154); and
 (g)Unexpected Finds Protocol(s) (see Condition B175).

Prior to construction

Review content of the environmental management plans to confirm they meet the 
requirements.

Record submission of EMPs to Secretary for approval.

Record approval of CEMP from Secretary.

Following the approval of the MPW Stage 3 (SSD 10431) application on 11 May 2021, the MPW 
Stage 2 CEMP and sub-plans were updated, where applicable, to include the MPW Stage 3 
(SSD 10431) management plan requirements in accordance with  CoC B19 of the MPW Stage 3 
(SSD 10431) development consent.   

The applicable management plans, and their approval where relevant, are detailed throughout. 
Compliant 

C4 The Applicant must:
 (a)not commence construction of the development until the CEMP is approved by the 

Planning Secretary; and
 (b)carry out the construction of the development in accordance with the CEMP approved by 

the Planning Secretary and as revised and approved by the Planning Secretary from time to 
time.

Prior to construction

Confirm commencement date of construction.

Confirm approval of CEMP prior to commencement of construction.

The CEMP was approved by DPHI on 23 January 2020.

The combined MPW Stage 2 and Stage 3 CEMP (rev O,  23 July 2021, Aspect Environmental) 
was approved by DPHI on 7 September 2021.

The revised CEMP (rev U, 18 November 2024 Aspect Environmental) is currently being 
implemented on site and was approved by DPHI on 21 January 2025. 

Compliant 

OPERATIONAL ENVIRONMENTAL MANAGEMENT PLAN
C5 The Applicant must prepare an Operational Environmental Management Plan (OEMP) in 

accordance with the requirements of condition C1 and submit it to the Planning Secretary 
for approval.

Prior to operation

Record submission of OEMP to Secretary for approval.

Record approval of OEMP from Secretary.

This compliance report relates to construction only. 

Not Triggered

Compliance Status

Compliant 

Management plans required under this consent must be prepared in accordance with 
relevant guidelines, and include:

 (a)detailed baseline data;
 (b)details of:

 (I)the relevant statutory requirements (including any relevant approval, licence or lease 
conditions);

 (ii)any relevant limits or performance measures and criteria; and
 (iii)the specific performance indicators that are proposed to be used to judge the 

performance of, or guide the implementation of, the development or any management 
measures;

 (c)a description of the measures to be implemented to comply with the relevant statutory 
requirements, limits, or performance measures and criteria;

 (d)a program to monitor and report on the:
 (I)impacts and environmental performance of the development;
 (ii)effectiveness of the management measures set out pursuant to paragraph (c) above;
 (e)a contingency plan to manage any unpredicted impacts and their consequences and to 

ensure that ongoing impacts reduce to levels below relevant impact assessment criteria as 
quickly as possible;

 (f)a program to investigate and implement ways to improve the environmental performance 
of the development over time;

 (g)a protocol for managing and reporting any:
 (I)incident and any non-compliance (specifically including any exceedance of the impact 

assessment criteria and performance criteria);
 (ii)complaint;
 (iii)failure to comply with statutory requirements;
 (h)roles and responsibilities for implementing the plan; and

 (I)a protocol for periodic review of the plan.
 Note:The Planning Secretary may waive some of these requirements if they are 

unnecessary or unwarranted for particular management plans

C1

At all times

The CEMP and all relevant sub-plans, along with any additional management plans required prior 
to the commencement of construction, have been approved by DPHI.

Following the approval of the MPW Stage 3 (SSD 10431) application on 11 May 2021, the MPW 
Stage 2 CEMP and sub-plans were updated, where applicable, to include the MPW Stage 3 
(SSD 10431) management plan requirements in accordance with  CoC B19 of the MPW Stage 3 
(SSD 10431) development consent.   

The applicable management plans, and their approval where relevant, are detailed throughout. 

Evidence and comments

Part C - Environmental Management, Reporting and Auditing
Compliance Requirement

Approval 
(ID)

Condition
Timing

Monitoring methodology

Review content of CEMP to confirm it accords with requirements.



C6 As part of the OEMP required under Condition C5 of this consent, the Applicant must 
include the following:

 (a)describe the role, responsibility, authority and accountability of all key personnel involved 
in the environmental management of the development;
 

 (b)describe the procedures that would be implemented to:
 (I)keep the local community and relevant agencies informed about the operation and 

environmental performance of the development;
 (ii)receive, handle, respond to, and record complaints;
 (iii)resolve any disputes that may arise;
 (iv)respond to any non-compliance;
 (v)respond to emergencies; and
 (c)include the following environmental management plans:
 (I)Operational Traffic and Access Management Plan (see Condition B118);
 (ii)Stormwater Infrastructure Operation and Maintenance Plan (see Condition B36);
 (iii)Stormwater Quality Monitoring Program (see Condition B38);
 (iv)Landscape Vegetation Management Plan (see Condition B82);
 (v)Operational Traffic and Access Management Plan (see Condition B118);
 (vi)Operational Noise Management Plan (see Condition B136); and
 (vii)Operational Flora and Fauna Management Plan (see Condition B160).

Prior to operation

Review content of OEMP to confirm it accords with requirements. This compliance report relates to construction only. 

Not Triggered

C7 The Applicant must:
 (a)not commence operation until the OEMP is approved by the Planning Secretary; and
 (b)operate the development in accordance with the OEMP approved by the Planning 

Secretary (and as revised and approved by the Planning Secretary from time to time).

Prior to operation

Confirm commencement date of operation.

Confirm approval of CEMP prior to commencement of operation.

This compliance report relates to construction only. 

Not Triggered

REVISION OF STRATEGIES, PLANS AND PROGRAMS
C8 Within three months of:

 (a)the submission of an incident report under Condition C10;
 (b)the submission of an Independent Audit under Condition C17;
 (c)the approval of any modification of the conditions of this consent; or
 (d)the issue of a direction of the Planning Secretary under Condition A3(b) which requires a 

review,
the strategies, plans and programs required under this consent must be reviewed, and the 
Department must be notified in writing that a review is being carried out.

Construction

Review application of triggers for review of strategies, plans and programs.

Confirm any required review has been undertaken within the three month timeframe.

Confirm the Department has been notified in writing that a review is being carried out.

a) No reportable incidents have occurred during the reporting period.

b) No Independent Audit was conducted during the reporting period.

c) No modifications were approved during the reporting period. 

d) No directions were received during the reporting period. 

Not Triggered

C9 If necessary to either improve the environmental performance of the development, cater for 
a modification or comply with a direction, the strategies, plans and programs required under 
this consent must be revised, to the satisfaction of the Planning Secretary. Where revisions 
are required, the revised document must be submitted to the Planning Secretary for 
approval within six weeks of the review.

 Note:This is to ensure strategies, plans and programs are updated on a regular basis and to 
incorporate any recommended measures to improve the environmental performance of the 
development.:

Construction

Identify any revised documentation subject to this condition and CoC C8.

Confirm the submission of any revised strategies, plans or programs to the Department in 
the required timeframe.

Confirm receipt of documentation from the Department affirming satisfaction with the 
revised documentation.

Not triggered.

Not Triggered

REPORTING AND AUDITING
Incident Notification, Reporting and Response

C10 The Department must be notified in writing to compliance@planning.nsw.gov.au 
immediately after the Applicant becomes aware of an incident. The notification must identify 
the development (including the development application number and the name of the 
development), and set out the location and nature of the incident. Subsequent notification 
requirements must be given and reports submitted in accordance with the requirements set 
out in Appendix 3.

At all times

For reference No notifiable incidents occurred during the reporting period.

Not Triggered

Non-Compliance Notification
C11 The Department must be notified in writing to compliance@planning.nsw.gov.au within 

seven days after the Applicant becomes aware of any non-compliance.

Within 7 days of any 
non-compliance

Confirm implementation of the approved CEMP that includes incident reporting protocols. 

Review incident reports and incident register.

Review complaints register.

Confirm notifications sent with the appropriate content. 

No notifications regarding non-compliances were required within the reporting period.

This compliance report functions as notification of the non-compliance against condition B46 in 
accordance with advice received from DPHI on 11 February 2025.

Compliant 

C12 A non-compliance notification must identify the development and the application number for 
it, set out the condition of consent that the development is non-compliant with, the way in 
which it does not comply and the reasons for the non-compliance (if known) and what 
actions have been, or will be, undertaken to address the non-compliance.

At all times

*See C11 No notifications regarding non-compliances were required within the reporting period.

This compliance report functions as notification of the non-compliance against condition B46 in 
accordance with advice received from DPHI on 11 February 2025.

Compliant



C13 A non-compliance which has been notified as an incident does not need to also be notified 
as a non-compliance.

At all times

*See C11 No notifications regarding non-compliances were required within the reporting period.

This compliance report functions as notification of the non-compliance against condition B46 in 
accordance with advice received from DPHI on 11 February 2025. Not Triggered

Compliance Reporting This compliance report functions as notification of the non-compliance against condition 
B46 in accordance with advice received from DPHI on 11 February 2025.

C14 No later than six weeks before the date notified for the commencement of construction and 
operation, a Construction Compliance Monitoring and Reporting Program and Operational 
Compliance Monitoring and Reporting Program respectively, prepared in accordance with 
the Compliance Reporting Post Approval Requirements (Department 2018) must be 
submitted to the Department and the Certifying Authority.
 
Compliance Reports of the project must be carried out in accordance with the Compliance 
Reporting Post Approval Requirements (Department 2018).
The Applicant must make each Compliance Report publicly available no later than 60 days 
after submitting it to the Department and notify the Department and the Certifying Authority 
in writing at least seven days before this is done.

6 weeks prior to 
construction

Confirm submission of a CMRP prepared in accordance with the CRPAR to the Department 
and the Certifier.

Confirm timing of submission is no later than 6 weeks before the notified date for the 
commencement of construction.

Confirm CMRP makes provision for the preparation of compliance reports in accordance 
with the CRPAR.

Confirm Compliance Reports are made publicly available 60 days after submission to the 
Department.

Confirm notification to the Department and the Certifier has been provided in writing at least 
7 days prior to making the respective Compliance Report publicly available.

Compliance Monitoring & Reporting Program (rev D, 15 January 2020, Tactical Group) was 
submitted to DPHI for information on 20 January 2020.

The revised Compliance Monitoring & Reporting Program (rev H, 18 November 2024, Aspect 
Environmental) was approved by DPHI on 12 December 2024 and is currently being 
implemented.

The MPW Stage 2 PCCR was submitted to DPHI on 26 November 2020.

Notification that the previous construction compliance report (CCR #9) would be published on the 
website was provided to DPHI and the Certifying Authority on 13/03/2026. CCR#9 was submitted 
to DPHI on the 03/03/2026 and published on the development website on the 25/03/2026.  

Compliant

C15 Notwithstanding the requirements of the Compliance Reporting Post Approval 
Requirements (Department 2018), the Planning Secretary may approve a request for 
ongoing operational compliance reports to be ceased, where it has been demonstrated to 
the Planning Secretary’s satisfaction that an operational compliance report has 
demonstrated operational compliance.

At all times

For reference. This compliance report relates to construction only. 

Not Triggered

Independent Environmental Audit
C16 No later one month before the date notified for the commencement of construction and 

operation, an Independent Audit Program prepared in accordance with the Independent 
Audit Post Approval Requirements (Department 2018) must be submitted to the 
Department and the Certifying Authority.

1 month before 
construction and 

operations commence

Confirm submission of the IAP prepared in accordance with the IAPAR to the Department 
and the Certifier.

Confirm timing of submission is no later than 1 month before the notified date for the 
commencement of construction and operation.

The MPW Stage 2 - SSD 7709 Independent Audit Program (IAP) (rev 0, 9 August 2019, 
Wolfpeak) was submitted to DPHI for information on 9 December 2019 and to the Certifying 
Authority on 6 February 2020.

Compliant

C17 Independent Audits of the development must be carried out in accordance with:
 (a)the Independent Audit Program submitted to the Department and the Certifying Authority 

under condition C16 of this consent; and
 (b)the requirements for an Independent Audit Methodology and Independent Audit Report in 

the Independent Audit Post Approval Requirements (Department 2018).

Construction and 
operation

Confirm Independent Audits are carried out in accordance with the Independent Audit 
Program and the IAPAR.

No Independent Audit was conducted during the reporting period.

Not Triggered

C18 In accordance with the specific requirements in the Independent Audit Post Approval 
Requirements (Department 2018), the Applicant must:

 (a)review and respond to each Independent Audit Report prepared under Condition C17 of 
this consent;

 (b)submit the response to the Department and the Certifying Authority; and
 (c)make each Independent Audit Report and response to it publicly available no later than 60 

days after submission to the Department and notify the Department in writing at least 7 days 
before this is done.

Construction and 
operation

Confirm there is a review and response to each Independent Audit.

Confirm submission of the response to the Department and the Certifier.

Confirm each Independent Audit is made publicly available within 60 days after submission 
to the Department.

Confirm notification has been provided to the Department and the Certifier in writing once 
Independent Audits have been made publicly available.

No Independent Audit was conducted during the reporting period.

Not Triggered



C19 Notwithstanding the requirements of the Independent Audit Post Approval Requirements 
(Department 2018), the Planning Secretary may approve a request for ongoing operational 
audits to be ceased, where it has been demonstrated to the Planning Secretary’s 
satisfaction that an audit has demonstrated operational compliance. Operations

For reference. This compliance report relates to construction only. 

Not Triggered

Monitoring and Environmental Audits
C20 Any condition of this consent that requires the carrying out of monitoring or an 

environmental audit, whether directly or by way of a plan, strategy or program, is taken to be 
a condition requiring monitoring or an environmental audit under Division 9.4 of Part 9 of the 
EP&A Act. This includes conditions in respect of incident notification, reporting and 
response, non-compliance notification, compliance reporting and independent auditing.

 Note:For the purposes of this condition, as set out in the EP&A Act, “monitoring” is 
monitoring of the development to provide data on compliance with the consent or on the 
environmental impact of the development, and an “environmental audit” is a periodic or 
particular documented evaluation of the development to provide information on compliance 
with the consent or the environmental management or impact of the development.

At all times

For reference. Noted.

Compliant 

ACCESS TO INFORMATION

SSD-7709-Mod-1 (Building Height Increase). Determined 24/12/2020
SSD-7709-Mod-2. Determined 30/09/2021
SSD-7709-Mod-3 (Dangerous Goods). Determined 24/078/2024

SSD 10431

Compliant 

At least 48 hours before the commencement of construction until the completion of all works 
under this consent, the Applicant must:

 (a)make the following information and documents (as they are obtained or approved) 
publicly available on its website:

 (I)the documents referred to in Condition A3 of this consent and the final, approved revised 
Development Layout Drawings, Stormwater Design Drawings, Landscape Drawings and 
Architectural Drawings for the development;

 (ii)all current statutory approvals for the development;
 (iii)all approved strategies, plans and programs required under the conditions of this 

consent;
 (iv)the proposed staging plans for the development if the construction, operation or 

decommissioning of the development is to be staged;
 (v)minutes of CCC meetings;
 (vi)regular reporting on the environmental performance of the development in accordance 

with the reporting requirements in any plans or programs approved under the conditions of 
this consent;

 (vii)a comprehensive summary of the monitoring results of the development, reported in 
accordance with the specifications in any conditions of this consent, or any approved plans 
and programs;

 (viii)a summary of the current stage and progress of the development;
 (ix)contact details to enquire about the development or to make a complaint;
 (x)a complaints register, updated monthly;
 (xi)the Compliance Reporting of the development;
 (xii)audit reports prepared as part of any Independent Audit of the development and the 

Applicant’s response to the recommendations in any audit report;
 (xiii)any other matter required by the Planning Secretary; and

 (b)keep such information up to date, to the satisfaction of the Planning Secretary.

C21

48 hrs prior to 
construction

Review of public website for currency of approvals, documentation, strategies and plans, 
reports, monitoring results, staging summary, contact details, complaints register, audit 
reports, response to audit recommendations, other matters required by the Secretary.

Review of directions provided by the Secretary in respect of "other matters".

Consultation with the DP&E in respect of agency satisfaction regarding currency of the 
information published.

Documentation specified in this condition is available on the Project website 
(https://moorebankintermodalprecinct.com.au/).
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Appendix B – FCMMs Compliance Tracking Table 



0A Pre-construction works would be undertaken subject to the preparation of an Environmental Work Method 
Statement (EWMS) or equivalent. Pre-construction works include the following:
■ survey; acquisitions; or building/ road dilapidation surveys; fencing; investigative drilling, excavation or 
salvage
■ minor clearing or translocation of native vegetation that does not comprise any EECs
■ establishment of site compounds and construction facilities
■ installation of environmental mitigation measures
■ utilities adjustment and relocation that do not present a significant risk to the environment, as determined 
by the Environmental Representative
■ other activities determined by the Environmental Representative to have minimal environmental impact
■ All works as described in Works period A in section 4 of this EIS
■ Stockpiling within the areas denoted for pre-construction stockpiling within Figure 1 of this document, in 
accordance with the stockpile management protocol.

Pre- Construction

This compliance report relates to construction activities only. 

Not Triggered

0B The Construction Environmental Management Plan (CEMP), or equivalent, for the Proposal would be based on 
the PCEMP (Appendix I of this EIS), and include the following preliminary management  plans:
■ Preliminary Construction Traffic Management Plan (PCTMP) (Appendix M of the EIS)
■ Air Quality Management Plan (Appendix O of the EIS)
■ Erosion and Sediment Control Plans (ESCPs) and Bulk Earthworks Plans, within the Stormwater Drainage 
Design Drawings (Appendix R of the EIS)
As a minimum, the CEMP would include the following sub-plans:
■ Construction Traffic Management Plan (CTMP)
■ Construction Noise and Vibration Management Plan (CNVMP), prepared in accordance with the Interim 
Construction Noise Guideline
■ Cultural Heritage Assessment Report/Management Plan
■ Construction Air Quality Management Plan
■ Construction Soil and Water Management Plan (SWMP), prepared in accordance with Managing Urban 
Stormwater, 4th Edition, Volume 1, (2004).
■ Erosion and Sediment Control Plan
■ Flood Emergency Response and Evacuation Plan
■ UXO, EO, and EOW Management Plan
■ Acid Sulfate Soils Management Plan
■ Bushfire Management Strategy
■ Community Information and Awareness Strategy.
■ Flora and Fauna Management Plan (FFMP)
■ Groundwater Monitoring Program (GMP)
■ Stockpile Management Protocol

Construction

This FCMM condition has been superseded by SSD 7709 CoC C3. The 
revised CEMP (Revision U, 18 November 2024) was approved by DPHI 
on 21 January 2025 and is currently being implemented on site.

In accordance with CoC C3, the CEMP includes the following sub-plans;  
- CTAMP Revision Q, 18 November 2024. Approved by DPHI on 21 
January 2025
- CNVMP Revision 18, 18 November 2024. Approved by DPHI on 21 
January 2025
- CSWMP Revision 18, 12 November 2021. Approved by DPHI on 18 
March 2022
- ASSMP Revision 5, 30 January 2020. Approved by DPHI on 21 
February 2020
- CFFMP Revision Q, 18 November 2024. Approved by DPHI on 23 
January 2025
- UFP (included as Appendix D of the CEMP)
- OOHWP (included as Appendix A of the CNVMP).

Compliant

Evidence and comments Compliance Status

0. General Environmental Management 

Approval 
(ID)

Condition Timing

FCMMs Compliance Requirements



0C The Operational Environmental Management Plan (OEMP), or
equivalent, for the Proposal would be based on the following preliminary management plans
■    Preliminary Operational Traffic Management Plan (POTMP) (Appendix M of the EIS)
■    Air Quality Management Plan (Appendix O of the EIS)
■    Erosion and Sediment Control Plans (ESCPs) and Bulk Earthworks Plans, within the Stormwater Drainage 
Design Drawings (Appendix R of the EIS)
As a minimum, the OEMP would include the following sub-plans
■    Operational Traffic Management Plan (OTMP)
■    Operational Noise and Vibration Management plan (ONVMP)
■    Air Quality Management Plan
■    Flooding and Emergency Response Plan (FERP)
■    Groundwater Monitoring Program
■    Long term Environmental Management Plan (LTEMP)
■    Pollution Incident Response Management Plan (PIRMP), including Spill Management Procedure, prepared 
under the EPA’s Environmental Guidelines: Preparation of Pollution Incident Response Management Plans 
(EPA, 2012)
■    Fire Safety and Evacuation Plan
■    Community Information and Awareness Strategy.
■    Flora and Fauna Management Plan
■    Emergency Vehicle Response Plan

.

This compliance report relates to construction activities only. 

Not Triggered

0D The construction and/or operation of the Proposal may be delivered in a number of stages. If construction 
and/or operation is to be delivered in stages a Staging Report would be provided to the Secretary prior to 
commencement of the initial stage of construction and updated prior to the commencement of each stage as 
that stage is identified. The Staging Report would identify the progressive installation of site
infrastructure and services, as appropriate to the progressive development of the Proposal.

Construction and 
operation

Construction of the Development is not being delivered in stages. 

Not Triggered

0E The Proposal is not anticipated to include any works within the 
Georges River. Should works be required within the Georges River 
consultation with the Department of Primary Industries (Crown Lands)
would be undertaken.

Construction

For reference. No works within the Georges River. 

Not Triggered

1. Traffic and Transport
1A A Construction Traffic Management Plan (CTMP) would be prepared based on the Preliminary Construction 

Traffic Management Plan (Appendix M of the EIS), detailing management controls to be implemented to avoid 
or minimise impacts to traffic, pedestrian and cyclist access, and the amenity of the surrounding environment. 
The following key initiatives would be included in the CTMP:
■    Review of speed restrictions along Moorebank Avenue and additional signposting of speed limitations
■    Restriction of haulage routes through signage and education to ensure, where possible, that construction 
vehicles do not travel through nearby residential areas to access the Proposal site, in particular Moorebank 
(Anzac Road) or the Wattle Grove residential areas
■    Inform local residents (in conjunction with the Community Information and Awareness Strategy) of the 
proposed construction activities and road access restrictions that the construction traffic must adhere to and 
establish communication protocols for community feedback on issues relating to construction vehicle driver 
behaviour and construction related matters
■    Installation of specific warning signs at entrances to the construction area to warn existing road users of 
entering and exiting construction traffic
■    Establishing pedestrian walking routes and crossing points
■    Distribution of day warning notices to advise local road users of scheduled construction activities
■    Installation of appropriate traffic control and warning signs for areas identified where potential safety risk 
issues exist
■    The promotion of car-pooling for construction staff and other shared transport initiatives during the pre-
construction phase
■    Facilitating emergency vehicle access to the site
■    Management of the transportation of materials to maximise vehicle loads and therefore minimise vehicle 
movements
■    Minimising the volumes of construction vehicles travelling during peak periods
■    Maintaining access to neighbouring properties, in particular the ABB site
■    Monitoring of traffic on Moorebank Avenue during peak construction periods to ensure that queuing at 
intersections does
not unreasonably impact on other road users

Construction

The revised Construction Traffic and Access Management Plan 
(Revision Q, 18 November 2025) was approved by DPHI on 21 January 
2025. 

Compliant

1B A Road Safety Audit would be undertaken on Cambridge Avenue to identify potential traffic safety risks from 
the Proposal (in consideration of background traffic) and determine appropriate mitigation. Construction

Consent prohibits the use of Cambridge Avenue, FCMM not relevant to 
consent as issued. Not Triggered



1C Moorebank Avenue/Anzac Road/Proposal site intersection would be upgraded to include a four-leg intersection 
as shown in Appendix G of the EIS. The funding of this intersection upgrade would be clarified
through discussions with SIMTA and Roads and Maritime.

Operation

MAAI intersection works remained ongoing during the reporting period.

Note that references to SIMTA are no longer applicable.
Not Triggered

1D The Operational Traffic Management Plan would be prepared based on the Preliminary Operational Traffic 
Management Plan (Appendix M of the EIS) and include the following key initiatives:
■    Heavy vehicle route management
■    Safety and amenity of road users and public
■    Congestion management on Moorebank Avenue
■    Road user delay management
■    Information signage, distance information and advance warning systems
■    Driver code of conduct
■    Incident management
■    Traffic monitoring.

Operation

This compliance report relates to construction activities only. 

Not Triggered

1E Consultation with TfNSW would be conducted regarding the provision
for active transport to/from the Proposal site and along the internal perimeter road, as part of detailed design 
for the Proposal. Operation

This compliance report relates to construction activities only. 

Not Triggered

1F Bicycle and end of trip facilities would be provided in accordance with the City of Sydney Section 3 – General 
Provisions. Operation This compliance report relates to construction activities only. Not Triggered

1G Consultation would be undertaken with relevant bus provider(s) regarding the potential to extend the 901 bus 
service (or equivalent) and additional bus stops with the aim of maximising public transport
accessibility to and within the Proposal site. Operation

This compliance report relates to construction activities only. 

Not Triggered

1H Importation of fill to site during construction of the Proposal is to not exceed a total of 22,000m ³ of material per 
day. This limit is to be further reduced by an amount equivalent to any fill being imported to the MPE Stage 2 
Proposal (SSD 7628) on the same day such that the combined importation of fill to the Proposal site and MPE 
site does not exceed 22,000m3  on any given day.

Construction

Requirement is included within Section 1.4.1 and Appendix F of the 
approved CTAMP.

Fill importation has not exceeded 13,000m³  per day during the reporting 
period.

Compliant

1I During operation, emergency vehicle access would be managed through an Emergency Vehicle Response 
Plan developed for the Proposal in consultation with the NSW Police Force, NSW Fire Brigade, NSW Rural 
Fire Service and the Ambulance Service of NSW, where appropriate.

Operation

This compliance report relates to construction activities only. 

Not Triggered

2. Noise and Vibration
2A A Construction Noise and Vibration Management Plan (CNVMP), or equivalent, would be prepared for the 

Proposal in accordance with the Interim Construction Noise Guideline (or equivalent), and would give 
consideration to Revised Environmental Mitigation Measures (REMMs) 5A – 5B (of the MPW Concept Plan 
Approval (SSD 5066)).

Construction

The revised Construction Noise and Vibration Management Plan 
(Revision 18, 18 November 2024) is currently being implemented and 
was approved by DPHI on 21 January 2025. Compliant

2B The ambient noise monitoring surveys undertaken within Casula, Wattle Grove and Glenfield would be 
continued throughout the construction and operation of the Proposal (with annual reporting of
noise results up to two years beyond the completion of the Proposal).

Construction and 
operation

Requirement is included within Section 5 of the approved CNVMP. 
Compliant

2C In the event of any noise or vibration related complaint or adverse comment from the community, noise and 
ground vibration levels would be investigated. Remedial action would be implemented where feasible and 
reasonable.

Construction and 
operation

Requirement is included in Section 5.1 of the approved CNVMP. 
Compliant

2D A noise wall would be installed along a portion of the western boundary of the Proposal site in the general locat
ion identified in Figure 7-
1 of the Noise Impact Assessment (Appendix N of the EIS). The height, extent, and staged implementation of t
he noise wall would be confirmed, based on further noise modelling undertaken during detailed design.
Should the detailed design solution require a staggered noise wall, the final noise wall would be designed to pr
ovide the appropriate level of noise attenuation to minimise operational noise impacts on nearby noise-
 sensitive receivers, where practicable.
Noise mitigation measures would be implemented to affected 
residential receivers at Casula which are subject to noise impacts 
above the established noise criteria. These mitigation measures could 
include (but are not limited to) attenuation at the receiver (i.e.
treatment of dwellings) and/or attenuation at the source (i.e installation 
of a noise wall on the Proposal site). The need for the selection of 
noise mitigation measures, and timing for implementation, would be 
subject to noise monitoring during operations and further modelling to 
be undertaken following the commencement of operations. Provision 
has been made for a noise wall in the event that it is deemed necessary during operations.

Construction and 
operation

Requirement is included in Section 4.5 & 4.6 of the approved CNVMP.

Compliant



2E Best practice noise mitigation measures would be implemented for the operational phase of the Proposal 
including:
■    Noise monitoring (refer to mitigation measures 2B and 2C above)
■    A gate appointment system would be implemented to minimise truck loading/unloading wait times and 
resultant queueing. Trucks would be turned away from facility if arriving too early
■    Truck marshalling lanes would be included to minimise congestion and queueing
■    The provision of information signs and communication of MPW idle reduction policy.

Operation

This compliance report relates to construction activities only. 

Not Triggered

2F Management of vibration impacts to Kitchener House.
In the event that plant items to be used for construction identified in Table 12 of the Noise Technical 
Memorandum (refer to Appendix D of this RtS) are proposed to be operated within their respective
“Cosmetic Damage” safe working distances from Kitchener House, then attended vibration monitoring would 
be conducted at Kitchener House to verify that the ‘safe’ vibration level is not exceeded. If exceedances are 
approached, the work should cease immediately, and alternative construction methods should be used.

Construction

Requirement is included in Section 4.5 of the approved CNVMP. 

Compliant

2G SIMTA would restrict port shuttle locomotives that do not meet the 
noise requirements of Environment Protection Licences (EPLs) 3142 
and 12208 from entering the MPW Stage 2 rail link. Operation

This compliance report relates to construction activities only. 

Note that references to SIMTA are no longer applicable.

Not Triggered

3. Air Quality
3A A Construction Air Quality Management Plan would be prepared based on the Air Quality Management Plan 

(Appendix O of the EIS) and include the following key initiatives:
Procedures for controlling/managing dust:
■    Clearing, site preparation and excavation:
–    Deploy  water  carts  periodically  during  construction  to  ensure exposure areas and topsoils/subsoil are 
kept moist.
–    Work  practices  would  be  modified  to  manage/control  dust  by limiting  clearing,  stripping  and  spoil  
handling  during  periods of adverse  weather  (hot,  dry  and  windy  conditions)  and  when dust is seen 
leaving the site.
–    The extent of clearing of vegetation and topsoil would be limited to   the   designated   footprint   required   
for   construction   and appropriate staging of any clearing.
■    Demolition of existing structures
–    Where possible, materials and structures would be dampened using water sprays prior to demolition. 
During adverse weather (hot, dry and windy conditions), consideration would be given to modify demolition 
activities when dust is seen leaving the site. Special  consideration,  including  boundary  monitoring  would 
need  to  be  given  to  the  demolition  of  buildings  containing asbestos in accordance with relevant guidelines 
and legislation.
■    Haulage and heavy plant and equipment movements
–    Water   carts   would   be   operated   on   all   unsealed   internal roadways and travel routes.
–    All vehicles on-site would be confined to a designated route with a speed limit of 30km/hr enforced.
–    Trips and trip distances should be controlled and reduced where possible, for example by coordinating 
delivery and removal of materials to avoid unnecessary trips.
–    Dirt track-out should be managed using shaker grids and / or wheel  cleaning.  Dirt  that  has  been  tracked  
onto  public  roads would be cleaned as soon as practicable.
–    All  trucks  delivering  fill  or  leaving  the  site  with  spoil  material would have their load covered.
■    Wind erosion
–    Wind erosion from exposed ground would be limited by avoiding unnecessary vegetation and topsoil 
clearing and limiting to the minimum footprint required.
–    Wind  erosion  from  temporary  stockpiles  would  be  limited  by minimising  the  number  of  work  faces  
on  stockpiles  and through  temporary  stabilisation  (compaction  of  surface,  water
sprays, seeding, veneering).
Roles, responsibilities and reporting requirements:
■    During construction, environmental management would be the responsibility of the construction contractor. 
The Construction Manager (CM) would be responsible for the day to day construction activities of the Proposal 
site, including the implementation of dust controls.
Construction dust monitoring:
■    Visual checks would be made daily and reported on an environmental inspection report. The visual checks 
would:
–    Inspect and report on excessive dust being generated at source (wheel  generated  dust,  
scrapers/graders,  dozers,  excavators, wind erosion).
–    Inspect and report on water cart activity and effectiveness.
–    Inspect and report on dust leaving the site.
–    Non-conformance  (dust  leaving  the  site)  would  be  reported immediately to the CM or management.
■    Contingency measures for dust control where standard measures are deemed ineffective.

Construction

The revised CAQMP (Revision H, 12 December 2024) is currently being 
implemented. 

Compliant



3B Vehicle movements would be limited to designated entries and exits, haulage routes and parking areas.
Construction

Requirement is included in Section 3.5 and Appendix C of the approved 
CTAMP. The revised CTAMP (Revision Q, 18 November 2024) is 
currently being implemented on site. 

Compliant

Best practice air quality mitigation measures would be implemented for the operational phase of the Proposal 
including:
Locomotives
■    Ensure locomotives are well maintained in accordance with the manufacturer’s specification or relevant 
operational plan. Update maintenance plans to include a requirement to consider air emissions and where 
possible improve air emission performance at next overhaul/upgrade (for SIMTA operational fleet)
■    Ultra Low Emitting Switch Locomotives would be considered during the procurement process, having 
regard to technical, logistical and financial considerations
■    Anti-idle policy and communication / training for locomotive operators
■    Unnecessary idling avoided through driver training and site anti- idle policy
■    Driver training for fuel efficiency.

Operation

This compliance report relates to construction activities only. 

Note that references to SIMTA are no longer applicable.

Not Triggered

Container Handling
■    New reach stackers to achieve emissions performance equivalent to US EPA Tier 3 / Euro Stage IIIA 
standards
■    Unnecessary idling avoided through driver training and site anti- idle policy
■    Equipment with smoky exhausts (more than 10 seconds) should be stood down for maintenance.

Trucks
■    Gate appointment system, truck marshalling lanes and rejection of trucks that arrive early to minimise wait 
times and queuing
■    Development of an anti-idle policy and communication through the provision of information signs
■    Unnecessary idling avoided through driver training and site anti- idle policy
■    Loading and unloading coordinated to minimise truck trip distances as they travel through site.

Operation

This compliance report relates to construction activities only. 

Not Triggered

3F The Air Quality Management Plan (Appendix O of the EIS), would be further progressed and incorporated into 
the OEMP for the Proposal. In accordance with the AQMP the following key aspects would be addressed in the 
OEMP:
■    Implementation and communication of anti-idling policy for trucks and locomotives
■    Complaints line for the community to report on excessive idling and smoky vehicles
■    Procedures to reject excessively smoky trucks visiting the site based on visual inspection.

Operation

This compliance report relates to construction activities only. 

Not Triggered

3G SIMTA would restrict port shuttle locomotives from entering the MPW 
Stage 2 rail link, that do not meet the following air emissions standards: Operations

This compliance report relates to construction activities only. 

Note that references to SIMTA are no longer applicable.

Not Triggered

4. Biodiversity
4A Following detailed design and before construction, detailed flora and fauna mitigation measures would be 

developed and presented as part of the CEMP. These detailed measures would incorporate the measures 
listed below.
The CEMP would address:
■    general impact mitigation
■    staff/contractor inductions
■    vegetation clearing protocols including identification of exclusion zones
■    pre-clearing surveys and fauna salvage/translocation
■    rehabilitation and restitution of adjoining habitat
■    weed control
■    pest management
■    monitoring.
The CEMP would include clear objectives and actions for the Proposal including how to:
■    minimise human interferences to flora and fauna
■    minimise vegetation clearing/disturbance
■    minimise impact to threatened species and communities
■    minimise impacts to aquatic habitats and species
■    undertake flora and fauna monitoring at regular intervals.

Construction

The updated CFFMP (rev Q, 18 December 2024, Aspect Environmental) 
was approved by DPHI on 23 January 2025 and is currently being 
implemented on site.

Compliant

4B Vegetation clearing would be restricted to the construction footprint with sensitive areas, outside of this 
footprint, clearly identified as vegetation exclusion zones. Pre-construction

and Construction

Requirement is included in Section 3.3 of the approved CFFMP.

No vegetation clearing outside the Development boundary has occurred 
during the reporting period. 

Compliant

3C



4C The vegetation exclusion zones would be marked on maps, which would be prepared by the contractor/s, and 
would also be marked on the ground using high visibility fencing (such as barrier mesh).

Pre-construction
and Construction

Requirement is included in Section 3.3 and Figure 3-3 of the approved 
CFFMP.

FCMM requirement has been superseded by CoC B153 for which a non-
compliance has been identified during the reporting period.

Contractor aerial image tracking confirms that total amount of clearing for 
the development has not exceeded 42.89ha.

The CFFMP (rev K, 10 March 2020, Arcadis) was approved by DPHI on 
23 March 2020. 

The revised CFFMP (rev Q, 18 November 2024, Aspect Environmental) 
was approved to DPHI on 23 January 2025 and is currently being 
implemented.

No clearing of native vegetation has been undertaken during the 
reporting period.

Compliant

4D A suitably qualified ecologist would accompany clearing crews to
ensure disturbance is minimised and to assist in relocating any native fauna to adjacent habitat.

Construction

Requirement is included in Section 3.3 and Figure 3-3 of the approved 
CFFMP.

No vegetation clearing has been undertaken during the reporting period. Not Triggered

4E The following procedures would be implemented to minimise fauna impacts from vegetation clearance:
■    A staged habitat removal process would be developed and would include the identification and marking of 
all habitat trees in the area
■    Where reasonable and feasible, clearing of hollow-bearing trees would be undertaken in March and April 
when most microbats are likely to be active (not in torpor) but are unlikely to be breeding or caring for young, 
and when threatened hollow-bearing tree
dependent birds in the locality are also unlikely to be breeding
■    Pre-clearing surveys would be conducted 12 to 48 hours before vegetation clearing to search for native 
wildlife (e.g. reptiles, frogs, Cumberland Land Snail) that can be captured and relocated to the retained riparian 
vegetation of the Georges River corridor
■    Vegetation would be cleared from a 10m radius around habitat trees to encourage animals roosting in 
hollows to leave the tree. A minimum 48 hour waiting period would allow animals to leave
■    After the waiting period, standing habitat trees would be shaken (where safe and practicable) under the 
supervision of an ecologist to encourage animals roosting in hollows to leave the trees, which may then be 
felled, commencing with the most distant trees from secure habitat
■    Felled habitat trees would either be immediately moved to the edge of retained vegetation, or left on the 
ground for a further 24 hours before being removed from the construction area, at the discretion of the 
supervising ecologist
■    All contractors would have the contact numbers of wildlife rescue groups and would be instructed to 
coordinate with these groups in relation to any animal injured or orphaned during clearing.

Construction

Requirement is included in Section 3.3 and Appendix B of the approved 
CFFMP.

No vegetation clearing has been undertaken during the reporting period.

Not Triggered

4F Within areas of high quality intact native vegetation proposed to be removed:
■    Topsoil (and seedbank) would be collected from native vegetation that are to be permanently cleared and 
used in the revegetation of riparian areas
■    Where feasible and reasonable native plants in areas that are to be permanently cleared would be 
relocated and transplanted in riparian areas identified for rehabilitation

Construction

Requirement is included in Section 3.3 and Appendix B of the approved 
CFFMP.

No vegetation clearing has been undertaken during the reporting period. Not Triggered

4G Relocation of fauna to adjacent retained habitat would be undertaken by a suitably qualified ecologist during 
the supervision of vegetation removal.

Construction

Requirement is included in Section 3.3 of the approved CFFMP.

No vegetation clearing has been undertaken during the reporting period. Not Triggered

4H An ecologist would supervise the drainage of any waterbodies on the Proposal site and would relocate 
tortoises and frogs to the edge of the Georges River and/or the existing pond at the northern end of the 
Proposal site.
Native fish (e.g. eels) that are endemic to the Sydney area would be translocated from drained ponds/dams on 
the site to natural waterways and pest fish would be euthanised on ice. If non-endemic native species are 
encountered on site, DPI Fisheries would be
consulted to determine the best location to translocate this species.

Construction

Requirement is included in Section 3.3  of the approved CFFMP.

No drainage has been undertaken during the reporting period.
Not Triggered

4I The design of temporary site fencing and any overhead powerlines would consider the potential for collision by 
birds and bats and minimise this risk where practicable.

Detailed design & Pre- 
construction,
construction

Requirement is included in Section 3.3  of the approved CFFMP.
Compliant



4J The potential for translocation of threatened plant species as individuals or as part of a soil translocation 
process would be considered during the detailed development of the EWMS and CEMP.

Detailed design, 
construction and

construction

Requirement is included in Section 3.2.3 of the approved CFFMP.
Compliant

4K Important habitat elements (e.g. large woody debris) would be moved from the construction area to locations 
within the conservation area which would not be cleared during the Proposal, or to stockpiles for
later use in vegetation/habitat restoration.

Pre-construction and 
Construction

Requirement is included in Section 3.3 of the approved CFFMP.
Compliant

4L Winter-flowering trees would be preferentially planted in landscaped areas of the Proposal site to provide a 
winter foraging resource for migratory and nomadic nectar-feeding birds and the Grey-headed
Flying-fox.

Detailed design, Pre-
construction and

Construction

Requirement is included in Section 3.3 of the approved CFFMP.
Compliant

4M Erosion and sediment control measures such as silt fencing and hay bales would be used to minimise 
sedimentation of streams and resultant impacts on aquatic habitats and water quality. The erosion and 
sediment controls to be included to avoid, minimise and mitigate against the potential for construction of the 
Proposal to result in erosion and sedimentation impacts will be determined in consideration of the erosive 
potential of locally occurring soils, and the characteristics of the clean general fill to be imported as part of
construction of the Proposal.

Pre-construction and 
Construction

Requirement is included in Section 3.3 of the approved CFFMP.

Compliant

4N Opportunities for planting of detention basins with native aquatic emergent plants and fringing trees would be 
explored in the detailed design of the Proposal and, if practicable, implemented so that they would provide 
similar habitat in the medium term to that lost through
the removal of existing basins.

Detailed design and 
construction

Addressed in the approved SDDR. 

Compliant

4O The CEMP (or equivalent) would include detailed measures for
minimising the risk of introducing weeds and pathogens for construction related vehicles and equipment.

Construction

The Weed, Pest and Vermin Management Protocol is included as 
Appendix C of the approved CFFMP.

Inspections for pests, vermin and noxious weeds continue to be 
undertaken at regular intervals. 

Compliant

4P The CEMP and OEMP for the Proposal would consider and have reference to the weed removal and riparian 
vegetation restoration undertaken within parts of the Georges River corridor under the MPW Concept Approval 
(identified within the Biodiversity Offset Package for
the MPW Project).

Construction and 
operation

Requirement is included in Section 3.3 and Appendix C of the approved 
CFFMP. Compliant

4Q The detailed design process would consider the potential groundwater
impacts on groundwater-dependent ecosystems. In most cases, these impacts, if evident, would be mitigated 
at the design phase.

Detailed design and 
construction

Requirement is included in Section 2.4 and Appendix D of the approved 
CSWMP. Compliant

4R The OEMP would include a biodiversity monitoring program designed
to detect operational impacts of the Georges River riparian corridor (within the offset site). Operation This compliance report relates to construction activities only. Not Triggered

4S Ongoing monitoring of macroinvertebrate communities would be undertaken prior to, during and following 
construction upstream and downstream of the potential impacts at the proposed basin outlets in the Georges 
River and reference locations to assist in identifying any changes in aquatic communities.

Pre- construction, 
construction and 

operation

Requirement is included within Section 4.1 of the approved CFFMP.

Monitoring of macroinvertebrate communities has been undertaken 
outside the reporting period. 

Not Triggered

4T The proposed stormwater basin outlets would be designed to
minimise biodiversity impacts by incorporating native revegetation and fauna habitat features as far as 
possible.

Detailed design
This compliance report relates to construction activities only. 

Not Triggered

4U The native vegetation and connectivity values in the proposed basin outlets would be monitored to ensure that 
fauna passage is maintained.

Construction and 
operation

Basin outlets remain under construction, and at present have no native 
vegetation. Not Triggered

4V During operation, both threatened and non-threatened species of frogs and reptiles may be at risk of injury or 
mortality. Controls such as fencing would be put in place to keep land-based fauna away from the operating 
terminals.

Operation
This compliance report relates to construction activities only. 

Not Triggered

4W A monitoring program would be developed and implemented to measure the performance of revegetation 
activities in the Georges River riparian zone and associated conservation area. Construction and 

operation

Requirement is included within section 4.1 of the approved CFFMP.

Weekly general site inspections includes review of revegetation in OSD 
outlet structures. 

Compliant

5. Stormwater and Flooding



5A A Soil and Water Management Plan (SWMP) and Erosion and Sediment Control Plan (ESCP), or equivalent, 
would be prepared for the Proposal. The SWMP and ESCPs would be prepared in accordance with the 
principles and requirements of the Blue Book and based on the Preliminary ESCPs provided in the Stormwater 
and Flooding Assessment Report (refer to Appendix R of the EIS). The following aspects would be addressed 
within the SWMP and ESCPs:
■    Minimise the area of soil disturbed and exposed to erosion
■    Priority should be given to management practices that minimise erosion, rather than to those that capture 
sediment downslope or at the catchment outlet
■    Divert clean water around the construction site or control the flow of clean water at non-erodible velocities 
through the construction area
■    Provision of boundary treatments around the perimeter of construction areas to minimise the migration of 
sediment offsite
■    Permanent or temporary drainage works (in particular OSDs) would be installed as early as practical in the 
construction program to minimise uncontrolled drainage and associated erosion
■    Stockpiles would be located away from flow paths on appropriate impermeable surfaces, to minimise 
potential sediment transportation. Where practicable, stockpiles would be stabilised if the exposed face of the 
stockpile is inactive more than ten days, and would be formed with sediment filters in place immediately 
downslope
■    Disturbed land would be rehabilitated as soon practicable
■    The wheels of all vehicles would be cleaned prior to exiting the construction site where excavation occurs 
to prevent the tracking of mud. Where this is not practical, or excessive soil transfer occurs onto paved areas, 
street cleaning would be undertaken when necessary.
■    A requirement to inspect all permanent and temporary erosion and sedimentation control works prior to and 
post rainfall events and prior to closure of the construction area. Erosion and sediment control structures must 
be cleaned, repaired and augmented as required.
■    Where required, sediment basins and their outlets would be designed to be stable in the peak flow from at 
least the 10-year
ARI ti f t ti t S di t b i h ld b i d t d t th 5 d 80th til

Construction

The revised CSWMP (Revision 18, 30 November 2021) was approved 
by DPHI on 18 March 2022.

Compliant

5B Proposal site exits would be fitted with hardstand material, rumble grids or other appropriate measures to limit 
the amount of material transported offsite.

Construction

Requirement is included within Section 3.5 and Appendix C of the 
approved CTAMP. Further, the CSWMP identifies that site entry and 
exits have been designed with Stabilised Construction Access measures 
and an existing automated wheel washer is present on site which will be 
maintained throughout the construction period.

Compliant

5C The following measures would be considered during the development of construction methodology for the 
Proposal to mitigate flooding impacts:
■    For all site works, provide temporary diversion channels around temporary work obstructions to allow low 
and normal flows to safely bypass the work areas
■    Locate site compounds, stockpiling areas and storage areas for sensitive plant, equipment and hazardous 
materials above an appropriate design flood level, outside of the PMF extent at the northern section of the 
construction area, to be determined based on the duration of the construction work.

Construction

Requirement is included within Section 2.8 and Appendix A of the 
approved CSWMP. 

Compliant

5D To minimise potential flood impacts during construction of the Proposal, the following measures would be 
implemented and documented in the SWMP:
■    The existing site catchment and sub-catchment boundaries would be maintained as far as practicable
■    To the extent practicable, site imperviousness and grades should be limited to the extent of existing 
imperviousness and grades under existing development conditions
■    Smaller detention storages that provide adequate rainfall runoff mitigation during partial construction/site 
development would be considered.
■    Temporary structures used to convey on site run-off during construction would be designed to 
accommodate flows during prolonged or intense rainfalls. The existing stormwater conduit conveying flows 
from Moorebank Avenue to the Georges River would be assessed to ensure it is adequate to accommodate 
run-
off from the construction area.

Construction

This FCMM requirement has been included throughout the CSWMP  and 
associated ESC designs. Items relating to site imperviousness and works 
area have been included in Sections 4 and 5 of the CSWMP. Section 6 
of the CSWMP identifies mitigation measures relating to sediment 
basins. 

Compliant

5E A Flood Emergency Response and Evacuation Plan, or equivalent, would be prepared and implemented for 
the construction phase of the Proposal to allow work sites to be safely evacuated and secured in advance of 
flooding occurring at the Proposal site. The plan would be prepared in consultation with the State Emergency 
Service.

Construction

A Construction Emergency Response Plan (Revision J, 17 October 
2022) has also been included in the CEMP to address emergency 
response plans and procedures (see section 4.11). 

Revision K of the CERP (18 November 2024) was approved by DPHI on 
12 December 2024 and is currently being implemented on site.  

Requirement is included in Section 4.12 of the approved CERP. 
Appendix F of the CERP details consultation undertaken. 

Compliant

5F Stormwater quality improvement devices would be designed to meet the performance targets identified in the 
Stormwater and Flooding Environmental Assessment (Appendix R of the EIS), and civil design drawings. 
Maintenance of the bio-retention structures would be in accordance with the maintenance requirements set out 
in Gold Coast City Council’s Water Sensitive Urban Design Guidelines 2007 and
would be included in the OEMP.

Operation

This compliance report relates to construction activities only. 

Not Triggered

5G Operational water quality monitoring is to be carried out and included in the OEMP with the objective of 
maintaining or improving existing water quality. Operation This compliance report relates to construction activities only. Not Triggered



5H A Flood Emergency Response Plan (FERP) would be prepared and implemented for the operational phase of 
the Proposal. The FERP would take into consideration, site flooding and broader flood emergency response 
plans for the Georges River floodplains and Moorebank area. The FERP would also include the identification of 
an area of safe refuge within the Proposal site that would allow people to wait until hazardous flows have 
receded and safe evacuation is possible. The FERP would be prepared in consultation with the State
Emergency Service.

Operation

This compliance report relates to construction activities only. 

Not Triggered

5I Stockpile sites established during construction are to be managed in accordance with stockpile management 
principles set out in Appendix L of this RtS.
Mitigation measures within the Stockpile Management Protocol include:
■    In order to accept fill material onto site, material characterisation
reports/certification showing that the material being supplied is VENM/ENM must be provided.
■    Each truck entering the MPE Stage 2 Proposal site will be visually checked and documented to confirm 
that only approved materials that are consistent with the environmental approvals are allowed to enter the site.
■    Only fully tarped loads are to be accepted by the gatekeeper.
■    Environmental Assurance of imported fill material will be conducted to confirm that the materials comply 
with the NSW EPA Waste Classification Guidelines and the Earthworks Specification for the MPW site. The 
frequency of assurance testing will be as nominated by the Environmental assuror/auditor.
■    All trucks accessing the site for the purpose of clean general fill importation would enter and exit via the 
existing main MPE Stage 2 site access located in the North-west of the MPE site from Moorebank Avenue.
■    Ingress and egress to the stockpiling areas would be arranged so that the reversing of trucks within the site 
is minimised.
■    Stockpiles would not exceed ten-metres in height from the final site levels, with battered walls at gradients 
of 1V:3H     For any stockpile heights greater than 4 m, benching would be implemented.
■    For any stockpile heights greater than 4 m, benching would be implemented.
■    Where reasonable and feasible, and to minimise the potential for erosion and sedimentation of stockpile(s), 
stockpile profiles would typically be at angle of repose (the steepest angle at which a sloping surface formed of 
loose material is stable) with a slight concave slope to limit the loss of sediments off the slope, or through the 
profile and the formation of a toe drain.
■    The top surface of the stockpile(s) would be slightly sloped to avoid ponding and increase run off.
■    Topsoil stockpiles would be vegetated to minimise erosion.
■    Stockpiles would be protected from upslope stormwater surface flow through the use of catch drains, 
berms, or similar feature(s) to divert water around the stockpile(s).
■    A sediment control device, such as a sediment fence, berm, or similar, would be positioned downslope of 
th t k il t i i i di t i ti

Construction

Requirements have been included within the following management 
plans; 
- Section 5.12 of the approved CMP
- EMP06 and EMP10 of the LTEMP
- Section 5.3 and Appendix A of the approved CSWMP
- Appendix F of the approved CTAMP. 

Compliant

5J Gross pollutant traps would be provided at basin inlets for all permanent basins during operations.
Construction

Requirement is included in the approved SDDR.
Compliant

5K Hydraulic modelling of OSD outlet channels (using HEC-RAS software) would be undertaken during detailed 
design, to facilitate the design of the channels and demonstrate their effectiveness with respect to energy 
dissipation and scour protection elements

Detailed Design
This compliance report relates to construction activities only. 

Not Triggered

6. Geology, Soils and Land Contamination
6A The CEMP would identify the actions to be taken should additional contamination be identified during the 

development of the site (i.e. an
unexpected finds protocol), and will address REMM items 8H, 8T, 8U, 8V and 8W (of the MPW Concept Plan 
Approval (SSD 5066)).

Construction

The approved CEMP includes a Contamination Management Plan 
(Appendix L) and an Unexpected Finds Protocol (Appendix D). Compliant

6B A site specific Remediation Action Plan (RAP) is not considered to be required for the Proposal. The following 
documentation would be
utilised for the purposes of remediating the site:
■    The Preliminary Remediation Action Plan (PB, 2014a)
■    The Validation Plan – Principles (Golder, 2015b)
■    The Demolition and Remediation Specification (Golder 2015c)
■    Any other contamination documentation prepared for the remediation activities undertaken for MPW Early 
Works (Stage 1).

Construction

FCMM requirement addressed in CoC B169 and B172 of SSD 7709. 

Compliant

6C The CEMP would include the preparation of a site-wide UXO, EO, and EOW management plan (or equivalent) 
based on the UXO Risk Review and Management Plan (G-Tek, 2016). This plan would be implemented to 
address the discovery of UXO or EOW during construction, to ensure a safe environment for all staff, visitors 
and
contractors.

Construction

The approved CEMP includes a Contamination Management Plan 
(Appendix L) and an Unexpected Finds Protocol (Appendix D).

Section 5.12 of the CMP details the UXO, EO and EOW Management 
Plan. 

Compliant

6D An Asbestos in Soils Management Plan (AMP) is to be implemented as part of the CEMP in accordance with 
the Safe Work NSW requirements, including but not limited to:
■    the Guidelines for Managing asbestos in or on soil (2014), and
■    Codes of Practice - How to Safely Remove Asbestos (2011) and How to Manage and Control Asbestos in 
the Workplace (2011).

Construction

An AMP has been prepared for the Site (Golder Associates, Revision 1, 
16 August 2016). 

Compliant



6E An Acid Sulfate Soils Management Plan (or equivalent) would be prepared as part of the CEMP in accordance 
with the ASSMAC Assessment Guidelines (1998), for areas identified as being of low or high risk i.e. works 
within close vicinity of the Georges River (Figure 13-2 of this EIS).
In addition, a risk assessment quantifying the risks associated with the volumes of soil to be disturbed, the 
laboratory results from ASS  testing undertaken, the end use of the materials and the proximity to sensitive 
environments is to be undertaken.
All offsite disposal would be in accordance with the NSW Waste Classification Guidelines Part 4: Acid Sulfate 
Soils (2009).

Construction

The Acid Sulfate Soil Management Plan (EP Risk, Revision 5, 30 
January 2023) was approved by DPHI on the 21 February 2020. 

Compliant

6G Findings within the Geotechnical Interpretive Report (Golder, 2016 –
Appendix S of the EIS) regarding excavations, earthworks, pavements and structural footings are to be 
considered during detailed design.

Detailed design
This compliance report relates to construction activities only. 

Not Triggered

6H At the conclusion of remediation works, a Remediation and Validation Report (RVR) is to be prepared for the 
Proposal to facilitate the
Auditor’s review of remediation and validation activities. The RVR is to document the remediation and 
validation activities completed within specific areas of the Proposal, including:
■    Information relating to the materials used in the separation layers such as the soil types, geotextile 
materials, and sealant types etc. (if required)
■    An as-constructed plan of the site showing the locations, depths and materials of the separation layers 
installed at the site.

Operation

This compliance report relates to construction activities only. 

Not Triggered

6I The existing site-wide Long-Term Environmental Management Plan (LTEMP), such as the one established at 
the completion of Early Works, is to be revised at the completion of the Proposal remediation activities to 
include protocols for ongoing maintenance and/or monitoring or any long term remedial/mitigation measures to 
be implemented following completion of the Site Audit Statement.

Operation

This compliance report relates to construction activities only. 

Not Triggered

6J In order to accept fill material onto site, the following will be undertaken:
�    Material characterisation reports/certification showing that the material being supplied is VENM/ENM must 
be provided.
�    Each truck entry will be visually checked and documented to confirm that only approved materials that are 
consistent with the environmental approvals are allowed to enter the site. Only fully tarped loads are to be 
accepted by the gatekeeper. Environmental Assurance of imported fill material will be conducted to confirm  
that the materials comply with the NSW EPA Waste Classification Guidelines and the Earthworks Specification 
for the MPW site. The frequency of assurance testing will be as nominated by the Environmental 
assuror/auditor.

Construction

Requirement is included within EMP 11 of the LTEMP and in Section 
5.16 of the approved CMP. 

Appendix F of the approved CTAMP details the Fill Importation 
Management Protocol which includes requirements for monitoring 
material as it enters site. 

Compliant

6K The CEMP would include an Earthworks Specification, which would include details on earthworks material 
criteria, handling and placement requirements, embankment and cutting formation (including foundation, batter 
and benching requirements), unsuitable material and bridging layer requirements, conformance testing 
methods and acceptance criteria (e.g. for material acceptance and compaction control).

Construction

Moorebank Intermodal Logistics Precinct: Bulk Earthworks Specification 
Area A, B, D (EPSM3813-021S REV 1). Compliant

6F The existing groundwater monitoring undertaken for the Proposal would continue. A groundwater monitoring 
program (GMP) would be developed at the conclusion of remediation activities for the Proposal and included 
as part a Long Term Environmental Management Plan (LTEMP) (to be prepared for approval by the Accredited 
Site Auditor and in association with the OEMP). The main purpose of the GMP would be to assist in the 
management of groundwater contamination (particularly PFAS impacts) at the site, and to minimise potential 
harm to human health and the environment. The GMP would achieve the following objectives:
■    Establish whether the residual groundwater contamination plume is shrinking, stable, or increasing, and 
whether natural attenuation and/or migration is occurring according to expectations through line-of-evidence 
collection
■    Provide appropriate groundwater investigation levels (GILs) for groundwater contaminants, in accordance 
with the National Environment Protection (Assessment of Site Contamination) Measure 1999 (ASC NEPM). 
Should exceedances be identified, contingency plans for further investigations or remediation would be 
prepared.
■    Provide appropriate trigger levels for key contaminants (where available), based on the receptor of interest 
and identified contaminants
■    Serve as a compliance program, so that potential impacts to down-gradient receptors are identified before 
adverse effect occurs (relative to above objectives)
■    Detect changes in environmental conditions (e.g. hydrogeologic, geochemical or other changes) that may 
reduce the efficacy of any natural attenuation processes or that could lead to a change in the
nature of impact
■    Establish groundwater conditions (i.e. concentrations and/or trends) which indicated that groundwater 
monitoring could be reduced or ceased and the requirements of the GMP absolved.
The monitoring program is to be undertaken for two years post operation of the Proposal to ensure a range of 
seasonal and river flow variations is assessed.  At the completion of the two year period, subject to analysis of 
results, consideration would be given to whether this monitoring is required to continue.
The approach to PFAS management will be confirmed following 
further monitoring in consultation with, and the approval of, the NSW EPA Accredited Site Auditor.

Pre- construction, 
construction and 

operation

The Longterm Environmental Management Plan (EP Risk, Rev 12, 01 
December 2020) includes a groundwater sampling strategy in EMP 18. 

Compliant



6L In areas where placement of fill would occur to final site levels, but hardstand and warehousing is not currently 
proposed, exposed surfaces would be stabilised using hydroseeding, or the application of a bitumen emulsion 
or a similar stabilisation method.

Construction
Requirement is included in Section 3.4 and 5.8 of the approved CSWMP. 

Compliant

7. Hazard and risk
7A The following measures would be included in the CEMP (or equivalent) to minimise hazards and risks:

■    Procedures for safe removal of asbestos
■    Provision for safe operational access and egress for emergency service personnel and workers would be 
provided at all times
■    An Incident Response Plan that would include a Spill Management Procedure. Construction

Requirements have been included in; 
- Procedures for safe removal of asbestos: Section 6 of the Asbestos in 
Soils Management Plan 
- Safe Operational Access and Emergency Service Egress: Section 4.1 
and 4.2 of the approved CERP
- Incident Response Plan including a Spill Management Procedure: 
Section 4.10 of the approved CERP. 

Compliant

7B To minimise the risk of leakages involving natural gas, LNG and flammable and combustible liquids to the 
atmosphere:
■    Appropriate standards for a gas reticulation network, including AS 2944-1 (2007) and AS 2944-2 (2007), 
would be applied
■    Correct schedule pipes would be used
■    Fire protection systems would be installed as required
■    Access to the Proposal site would be restricted to authorised personnel.

Operation

This compliance report relates to construction activities only. 

Not Triggered

7C To minimise the risks of leakage of LNG and flammable liquids during transport:
■    The transport of dangerous goods by road would comply with the Dangerous Goods (Road and Rail 
Transport) Act 2008 and the Dangerous Goods (Road and Rail Transport) Regulation 2014
■    Contractors delivering the gas would be trained, competent and certified by the relevant authorities.

Operation

This compliance report relates to construction activities only. 

Not Triggered

7D To minimise hazards associated with venting of LNG:
■    LNG storage would be designed to AS/NZS 1596-2008 standards
■    Access to the Proposal site would be restricted to authorised personnel
■    Adequate separation distances to residencies and other assets would be maintained.

Operation

This compliance report relates to construction activities only. 

Not Triggered

7E Storage of flammable/combustible liquids would be undertaken in accordance with AS 1940, with secondary 
containment in place in a location away from drainage paths. Operation This compliance report relates to construction activities only. Not Triggered

7F Intermodal terminal facility and warehousing staff involved in the transport and handling of dangerous goods 
would receive training in the contents of the dangerous goods provisions commensurate with their roles and 
responsibilities. Training is to be provided and records maintained in accordance with the appropriate 
competent authority
(WorkCover NSW).

Operation

This compliance report relates to construction activities only. 

Not Triggered

7G The 190 KL of diesel fuel (combustible liquids of class C) would be stored on site in a separate 97 KL self-
bunded container and would be stored away from other flammable materials of class 3PGI, II or III. The 
manifest threshold quantity under this circumstance is 100 KL for each tank. Refuelling of locomotives is likely 
to occur on the locomotive shifter, which would catch any spills during the refuelling process. Spill kits would be 
located in the vicinity of the refuelling
location and staff would be trained in the use.

Operation

This compliance report relates to construction activities only. 

Not Triggered

7H A preliminary risk screening assessment would be undertaken prior to any refuelling activities being undertaken 
onsite using LPG to ensure compliance with storage requirements (location, tank size and separation 
distances) under SEPP 33 (specific to the type of fuel to be stored) to
maintain acceptable risk levels associated with refuelling procedures.

Operation

This compliance report relates to construction activities only. 

Not Triggered

7I The storage and handling of any LPG or LNG stored within warehouses onsite as part of the Proposal must 
demonstrate compliance with storage requirements in accordance with the
Applying SEPP 33 guideline.

Operation
This compliance report relates to construction activities only. 

Not Triggered

8. Visual Amenity, urban design and landscape
8A The following mitigation measures would be implemented, where reasonable and feasible, to minimise the 

visual impacts of the Proposal:
■    Existing vegetation around the perimeter of construction sites would be retained where feasible and 
reasonable
■    The early implementation of landscape planting would be considered in order to provide visual screening 
during the construction of the Proposal
■    Elements within construction sites would be located to minimise visual impacts as far as feasible and 
reasonable, e.g. setting back large equipment from site boundaries
■    Construction lighting, on both ancillary facilities and plant and equipment, would be designed and located 
to minimise the effects of light spill on surrounding sensitive receivers, including residential areas and the 
proposed conservation area
■    Design of site hoardings would consider the use of artwork or project information
■    Regular maintenance would be undertaken of site hoardings and perimeter areas including the prompt 
removal of graffiti
■    Re-vegetation/landscaping would be undertaken progressively
■    Where required for construction works, cut-off and directed lighting
would be used and lighting location considered to ensure glare and light spill are minimised.

Construction

Requirement is captured within the Urban Design Development Report 
(Revision 7, Reid Campbell, 07 September 2022). Revision 7 of the 
UDDR was approved by DPHI on 27 October 2023. 

Compliant



8B The following mitigation measures would be implemented, where reasonable and feasible, for the landscaping 
of the Proposal:
■    Use of species that are local to the area
■    Use of trees to provide a uniform canopy cover within vegetated areas
■    Use of local species as understory planting to support and enhance local habitat values
■    Use of seeds collected within the local area for planting to reinforce the genetic integrity of the region, 
where possible.

Operation

This compliance report relates to construction activities only. 

Not Triggered

8C The following initiatives would be implemented for mitigation of light spill:
■    Lighting would be designed to minimise impacts on surrounding existing and future residents and the 
proposed conservation zone
■    The use of shields on luminaire lighting to minimise brightness effects would be considered
■    Asymmetric light distribution-type floodlights would be selected as part of the proposed lighting design (i.e. 
the light is directed specifically to the task with minimal direct light spill to the surrounding area)
■    Low reflection pavement surfaces would be considered to reduce brightness
■    The quantity of light and energy consumption in parts of the Proposal site that are not active would be 
minimised, while
retaining safe operation.

Detailed design and 
operation

This compliance report relates to construction activities only. 

Not Triggered

9. Indigenous Heritage
9A The scar portions of MA6 & MA7 would be removed by a qualified arborist and relocated to the TLALC 

property at Thirlmere, or a suitable area identified in consultation with Registered Aboriginal Parties (RAPs). 
The trees should be mounted and housed in a weather protected structure. All costs associated with the 
removal, relocation and housing of the trees would be covered by the Proponent. The relevant RAP would be 
responsible for the
maintenance of the housing once established.

Construction

Completed outside reporting period. 

Not Triggered

9B Staged salvage excavation of selected areas should be conducted as part of the Proposal, in consultation with 
RAPs. These stages include:
■    Part 1 would involve dispersed pits placed along transects within the Terrace PAD and the tertiary terrace 
(between MA10 and MA14 – refer to Figure 16-2 of this EIS).
■    Part 2 would involve open area salvage excavation, targeting the artefact concentrations identified by 
NOHC at MA10 and MA14, as well as any additional artefact concentrations identified during Part
1.

Construction

Completed outside reporting period. 

Not Triggered

9C Where changes are made to the Proposal and areas not assessed by this report or previous reports (NOHC 
2014, NOHC Sept 2014, AHMS 2015) are to be impacted, further Aboriginal heritage investigation and 
consultation should take place.

Construction
Not triggered. 

Not Triggered

9D An Aboriginal Cultural Heritage Assessment Report (ACHAR) (also known as a Cultural Heritage Management 
Plan) would be prepared as part of the CEMP for the Proposal and would outline ongoing
management/ mitigation measures relating to MA6 and MA7.

Construction
No unexpected finds during the reporting period. 

Not Triggered

9E An unexpected finds procedure would be included in the ACHAR and in place for the construction phase of the 
Proposal. Construction No unexpected finds during the reporting period. Not Triggered

9F If suspected human remains are located during any stage of the construction works, work would stop 
immediately and the NSW Police and the Coroner’s Office should be notified. The Office of Environment and 
Heritage, RAPs and an archaeologist would be contacted if the
remains are found to be Aboriginal.

Construction

No unexpected finds during the reporting period. 

Not Triggered

9G Consultation with RAPs would continue throughout the life of the Proposal, as necessary. Ongoing consultation 
with RAPs would take place throughout the reburial of retrieved artefacts and in the event of
the discovery of any unexpected Aboriginal objects.

Pre- Construction, 
construction and

operation

No consultation required during the reporting period. 
Not Triggered

10. Non-Indigenous Heritage
10A Naming of roads would consider previous School of Military Engineering (SME) street names. Detailed Design This compliance report relates to construction activities only. Not Triggered
10B Naming of buildings and roads (in addition to above) would consider commemoration of significant events and 

individuals related to the
Moorebank Cultural Landscape.

Detailed Design
This compliance report relates to construction activities only. 

Not Triggered

10C An unexpected finds protocol (or equivalent), including a stop works procedure, would be included within the 
CEMP. If unexpected finds are identified during works, the stop works procedure would be followed and a 
suitably qualified archaeological consultant would be engaged to assess the significance of the finds and the 
NSW Heritage Council notified. In this instance, further archaeological work or
recording may be required. Construction

The Unexpected Finds Protocol is included as Appendix D of the revised 
CEMP.

The revised CEMP (rev U, 18 November 2024 Aspect Environmental)  is 
currently being implemented on site and was approved by DPHI on 21 
January 2025. 

Compliant

11. Greenhouse Gas



11A The following mitigation measures would be implemented, where reasonable and feasible, for management of 
GHG emissions as part the operation of the Proposal:
■    Energy efficiency design aspects would be incorporated wherever practicable to reduce energy demand
■    Fuel efficiency of the operation plant/equipment would be assessed prior to selection, and where practical, 
equipment with the highest fuel efficiency and which uses lower GHG intensive fuel (e.g. biodiesel) would be 
used
■    Energy-efficient guidelines for operational work would be considered and implemented where appropriate 
and regular maintenance of equipment would be undertaken to maintain fuel
efficiency
■    Methods to reduce losses from industrial processes (refrigerants and SF6) would be investigated during 
detailed design
■    Consideration would be given to undertake further investigation and implementation of cost negative 
abatement opportunities
■    Investigate and, where possible, implement key performance indicators (KPIs) for plant efficiency and GHG 
intensity.
The mitigation measures, management strategies and abatement opportunities presented in this report would 
be reviewed and considered where appropriate for incorporation into the OEMP.

Detailed design

This compliance report relates to construction activities only. 

Not Triggered

11B The following initiatives would be implemented, where reasonable and feasible, for mitigation of GHG 
emissions during construction:
■    Construction works would be planned to minimise double handling of materials
■    Construction/transport plans would be incorporated within the CEMP to minimise the use of fuel during 
construction
■    Fuel efficiency of the construction plant/equipment would be assessed prior to selection, and where 
practical, equipment with the highest fuel efficiency and which uses lower GHG intensive fuel (e.g. biodiesel) 
would be used
■    On-site vehicles would be fitted with exhaust controls in accordance with the Protection of the Environment 
Operations (Clean Air) Regulation 2010, as required and appropriate.
■    Regular maintenance of equipment would be undertaken to maintain good operations and fuel efficiency
■    Where practicable, trucks removing waste from the site or bringing materials to the site would be filled to 
the maximum amount allowable, depending on the truck size and load weight, to reduce
the number of traffic movements required
■    The mitigation measures, management strategies and abatement opportunities (Section 18 of this EIS) 
would be reviewed and considered where appropriate for incorporation into the CEMP.

Construction

The revised Construction Traffic and Access Management Plan 
(Revision Q, 18 November 2025) was approved by DPHI on 21 January 
2025. 

Compliant

12. Waste
12A The following mitigation measures would be implemented as part of the CEMP (or equivalent) for waste 

management:
■    Characterisation of construction waste streams in accordance with the NSW Waste Classification 
Guidelines
■    Management of any identified hazardous waste streams
■    Procedures to manage construction waste streams, including handling, storage, classification, 
quantification, identification and tracking
■    Mitigation measures for avoidance and minimisation of waste materials
■    Procedures and targets for re-use and recycling of waste materials.

Construction

The Construction and Demolition Waste Management Plan (Revision F, 
17 March 2021) includes mitigation measures in Section 3.6. 

Compliant

12B The following mitigation measures would be implemented as part of the OEMP (or equivalent) for waste 
management:
■    Addressing waste management requirements and goals in staff inductions
■    Providing staff access to documentation outlining the facility’s
waste management requirements
■    Locating recycling bins in kitchen areas beside general waste bins to prevent contamination of recycling
■    Positioning paper recycling bins close to printer / photocopying equipment
■    Establishing bays or containers for recyclable waste generated through de-stuffing
■    Minimising general waste bins at desks but providing adequate container and paper recycling to encourage 
sorting of recyclables
■    Providing adequate bin storage for the expected quantity of waste.
■    Waste management planning incorporating principles of the waste hierarchy
■    Selection of materials used in operations with recycled content, low embodied energy and durability
■    Appropriate areas shall be provided for the storage of waste and recyclable material
■    Standard signage on how to use the waste management system and what materials are acceptable in the 
recycling would be posted in all waste collection and storage areas
■    All waste shall be collected regularly and disposed of at licensed facilities
■    An education programme and on-going monitoring for training personnel to properly sort and transport 
waste into the right components and destinations.

Detailed design and 
operation

This compliance report relates to construction activities only. 

Not Triggered

12C Container disposal units would be provided in the area around the diesel re-fuelling station to dispose of used 
spills kits. These containers would be taken for disposal at an appropriately licensed
facility.

Operation
This compliance report relates to construction activities only. 

Not Triggered

13. Bushfire



13A The following actions would be considered for implementation, where reasonable and feasible, for mitigation of 
bushfire risk during
construction:
■    A bushfire management strategy, or equivalent, would be prepared as part of the CEMP for the 
construction phase. The strategy would include:
–    Emergency response plans and procedures
–    All site offices and temporary buildings would have a minimum setback of 10 m to bushfire prone areas
–    All site offices would be accessible via access roads suitable for firefighting   appliances   similar   to   NSW  
Rural   Fire   Service category 1 tankers.

Construction

Construction management measures are included within section 3.3 of 
the BRMP (Revision F, 06 September 2022). Revision F of the BRMP 
was approved by DPE on 2 May 2023 and is currently being 
implemented on site.

A Construction Emergency Response Plan has also been included in the 
CEMP to address emergency response plans and procedures (see 
Section 4.11). The revised CERP (rev K, 18 November 2024, Aspect 
Environmental) was approved by DPHI on 12 December 2024 and is 
currently being implemented on site.

Compliant

13B The following mitigation measures would be implemented during the operation of the Proposal:
■    A bushfire management strategy, (including a fire safety and evacuation plan) or equivalent, would be 
prepared as part of the OEMP
■    Management of the landscaped areas within the Proposal site would be undertaken to maintain minimum 
dry fuels loads
■    The width, as required, of the Rail link connection would be maintained in a low fuel state
■    Protocols would be developed for the monitoring of train access/egress during high – catastrophic fire 
weather days, if required and in accordance with the bushfire management
strategy.

Operation

This compliance report relates to construction activities only. 

Not Triggered

14. Socio-economic
14A A community information and awareness strategy would be included in the CEMP and would outline measures 

to maintain communication with the community and all relevant stakeholders throughout the
construction process of the Proposal.

Construction
The Community Communication Strategy (rev K, 18 November 2024) is 
currently being implemented and was approved by DPHI on 16 
December 2024.

Compliant

14B The Operational Environmental Management Plan (OEMP) would include measures to engage with 
stakeholders and to manage and respond to feedback received during the operation of the Proposal. Operation This compliance report relates to construction activities only. Not Triggered

14C Security at the Proposal site would include:
■    Fencing around the perimeter of the Proposal site, and potentially the Rail link connection, which is 
envisaged to include palisade fencing and chain-link fencing along the Moorebank Avenue boundary and chain-
link at other location
■    A controlled site access system including electronic truck processing
■    A controlled circuit television (CCTV) security system at key locations including site entrances and along 
boundaries
■    An integrated telecommunications system which involves connection to all main buildings and structures.

Operation

This compliance report relates to construction activities only. 

Not Triggered

14D Written notification would be provided to potentially affected and adjoining land owners prior to commencement 
of site operations. The manner of notification would be confirmed in the final OEMP for the
Proposal.

Operation
This compliance report relates to construction activities only. 

Not Triggered

14E Measures to engage with stakeholders and to manage and respond to feedback received during operation of 
the Proposal, including via a complaints register would be provided in the OEMP for the Proposal Operation This compliance report relates to construction activities only. Not Triggered

15. Urban Heat Island Effect
15A In addition to features included in the current design, the following 

mitigation measures (where feasible and reasonable) would be 
implemented to reduce the potential for urban heat island effects:
■    Solar panels on roofs of warehousing.
■    Cool roofs (selection of materials higher albedo ratings (ratio of 
irradiance reflected to the irradiance received)).

Operation

This compliance report relates to construction activities only. 

Not Triggered
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